
 
 
                                 IFB DACW61-02-B-0026 

 
US Army Corps 
of Engineers 
Philadelphia District 
  
 
 
 

Dike Raising 
 
 
 
 
 
Wilmington Harbor North 
Confined Disposal Facility 
Wilmington Harbor, Delaware 
 
 
 
 
 
 
 
 

Construction Solicitation 
and Specifications 
 
 
 
 
 
 
 
 
 
8 July 2002 



This page was intentionally left blank for duplex printing.



CAUTION TO BIDDERS

All information required by the terms of the Solicitation must be furnished.  MISTAKES OR OMISSIONS
CAN BE COSTLY.  Important items for you to check are included in but not limited to those listed below.  This
checklist is furnished only to assist you in submitting a proper bid.  Check as you read.

[  ]  Are you registered in the Central Contractor Database?  See DFARS Clause 252.204-7004 “REQUIRED
CENTRAL CONTRACTOR REGISTRATION” in Section 00700 of this solicitation.

[  ]  Have you acknowledged all amendments?  Have you submitted your bid on the latest amended bid
schedule?

[  ]  Have you completed the "Representations and Certifications" {Section 00600} portion of the Solicitation?  Is
your Contractor Establishment Code listed on the Standard Form 1442?

[  ]  Is your bid properly signed by an officer of your company?

[  ]  If a bid guarantee is required, is it included with your bid {A late bid guarantee is treated the same as a late
bid.} and is it in the proper amount? {Usually 20 percent of the total bid price, including any options or additives.}
 If your bid guarantee is in the form of a bid bond, is the bond properly signed by both the bidder and surety and
are all required seals affixed?   A bid guarantee is required when your bid exceeds $100,000.00.

[  ]  Is the name in which you submitted the bid the same on your bid as on the bid bond?

[  ]  If required, have you entered a unit price for each bid item?  {The solicitation will specifically state when this
is necessary.}

[  ]  The Government may reject a bid as nonresponsive if it is materially and mathematically unbalanced as to
price for any bid item or combination of  items.  A bid is unbalanced when it is based on prices significantly less
than cost for some work and prices which are significantly overstated for other work.

[  ]  Are decimals in unit prices in the proper places?  Are your figures legible?

[  ]  Are the extensions of your unit prices, and your total bid price correct?

[  ]  Are all erasures or corrections initialed by the person signing the bid?

[  ]  Have you restricted your bid by altering the provisions of the solicitation?

[  ]  If you are a large business and your bid is greater than  $1,000,000.00 have you included your Sub-
Contracting Plan in your bid package? {NOTE:  AN AWARD WILL NOT BE MADE WITHOUT AN APPROVED
SUB-CONTRACTING PLAN.  IN ORDER TO BE APPROVED YOUR PLAN MUST DESIGNATE 5% OF THE
TOTAL SUB-CONTRACTING DOLLARS TO SMALL DISADVANTAGED BUSINESSES}.

[  ]  Is the envelope containing your bid properly identified that it is a sealed bid and does it contain the correct
solicitation number and bid opening time?

[  ]  Will your bid arrive on time?  See paragraph entitled "Late Submissions, Modifications, and Withdrawals of
Bids" in the Instructions to Bidders {Section 00100} of the solicitation.

July 02, 1998
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INVITATION NO. DACW61-02-B-0026 
 
 

PHILADELPHIA DISTRICT 
CORPS OF ENGINEERS 

 
INVITATION FOR BIDS 

FOR 
 

DIKE RAISING 
WILMINGTON HARBOR NORTH 

CONFINED DISPOSAL FACILITY0 
 

WILMINGTON HARBOR 
DELAWARE 

 
 
 
I.  NOTE THE AFFIRMATIVE ACTION REQUIREMENT OF THE EQUAL OPPORTUNITY CLAUSE 
WHICH MAY APPLY TO THE CONTRACT RESULTING FROM THIS SOLICITATION. 
 
II.  BIDDERS ARE REQUIRED TO COMPLETE THE REPRESENTATION AND CERTIFICATIONS 
PORTION OF SECTION 00600 OF THIS SOLICITATION AND SUBMIT THIS WITH THEIR BID. 
 
III. SITE VISIT: PROSPECTIVE BIDDERS ARE INVITED TO VISIT THE SITE OF THE 
WORK TO ACQUAINT THEMSELVES WITH THE SITE CONDITIONS AND ANY PROBLEMS 
INCIDENT TO THE PROSECUTION OF THE WORK. THE SITE VISIT WILL BE HELD ON 
MONDAY, 22 JULY 2002. THE SITE VISIT WILL BEGIN AT 10:00 AM AT 12th STREET 
EXIT OFF OF I-495 AT THE ENTRANCE TO DSWA CHERRY ISLAND LANDFILL. ALL THOSE 
PLANNING TO ATTEND SHOULD CONTACT LISA RIDDICK AT 215.656.6610. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

28 JUNE 2002 
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SOLICITATION NUMBER:  DACW61-02-B-0026

PROJECT TITLE:  DIKE RAISING, WILMINGTON HARBOR NORTH 
                             CONFINED DISPOSAL FACILITY,
                             WILMINGTON HARBOR, NEW JERSEY

ISSUE DATE:  8 JULY 2002

BID OPENING DATE:  7 AUGUST 2002 - 11:00 A.M.

THIS PROCUREMENT IS UNRESTRICTED

X

SANDI FLETCHER 215-656-6915

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

07-Jun-2002

(RFP)

(IFB)

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

(If Other Than Item 7)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

6. PROJECT NO.

8. ADDRESS OFFER TO

9. FOR INFORMATION A. NAME

SOLICITATION

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance within ______10 calendar days and complete it within ________330 calendar days after receiving

award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________1 copies to perform the work required are due at the place specified in Item 8 by ___________  
local time ___________8/7/02 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is notrequired.

C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

SOLICITATION, OFFER, 
AND AWARD

(Construction, Alteration, or Repair)

1. SOLICITATION NO.

DACW61-02-B-0026

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO.

W25PHS-2169-9230

7. ISSUED BY CODE

TEL: FAX: TEL:

CONTRACTING DIVISION
WANAMAKER BUILDING
100 PENN SQUARE EAST
PHILADELPHIA PA  19107-3390

DACW61

PAGE OF PAGES

1 OF 

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

11:00 (hour)
Sealed envelopes containing offers 

FAX:



 

See Item 14

document and return _______ copies to issuing office.)

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Must be fully completed by offeror)

15. TELEPHONE NO.

16. REMITTANCE ADDRESS

20B. SIGNATURE

Contractor agrees

31A. NAME OF CONTRACTING OFFICER

30C. DATE 31B. UNITED STATES OF AMERICA

BY

(REV. 4-85)STANDARD FORM 1442 BACK

(Type or print)
30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED
TO SIGN

30B. SIGNATURE

NSN 7540-01-155-3212

to furnish and deliver all items or perform all work, requisitions identified

on this form and any continuation sheets for the consideration stated in this

contract.  The rights and obligations of the parties to this contract shall be
governed by (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certifications, and specifications or incorporated by refer-

ence in or attached to this contract.

28. NEGOTIATED AGREEMENT (Contractor is required to sign this

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

OFFER 

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code)

CODE FACILITY CODE

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in writing within ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM
(4 copies unless otherwise specified) 

CODE

(Include area code)

(Include only if different than Item 14)

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE

29. AWARD (Contractor is not required to sign this document.)

Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
summates the contract, which consists of (a) the Government solicitation and

your offer, and (b) this contract award. No further contractual document is

necessary.

(Type or print)

31C. AWARD DATE

27. PAYMENT WILL BE MADE BY26. ADMINISTERED BY



Invitation for Bids  
DACW61-02-B-0026 

Section 00010 – Page 3 

BIDDING SCHEDULE 
(To be attached to Standard Form 1442) 

 
DIKE RAISING 

WILMINGTON HARBOR NORTH 
CONFINED DISPOSAL FACILITY 

WILMINGTON HARBOR, DELAWARE  
 

 
ITEM        ESTIMATED UNIT        UNIT  ESTIMATED 
 NO. DESCRIPTION      QUANTITY PRICE                                       AMOUNT   
 
  
1. Sluice Access Road   1    Job          L.S.       $ _____________                 
 
 
2. Geotextile Reinforcement  157,850          S.Y.     $ ________       $ _____________    
 
  
3. Dike Fill    480,800              C.Y.     $ ________       $ _____________ 
 
 
4. Sluice Relocation   1              Job         L.S.               $ _____________  
   
 
     TOTAL ESTIMATED AMOUNT       $ _____________ 
 
 
NOTE: Bidders must bid on all items.  
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SECTION 00100 Bidding Schedule/Instructions to Bidders  
  
CLAUSES INCORPORATED BY FULL TEXT  
  
52.204-6     DATA UNIVERSAL NUMBERING SYSTEM (DUNS) NUMBER (JUN 99)  
 
(a) The offeror shall enter, in the block with its name and address on the cover page of its offer, the annotation 
"DUNS" followed by the DUNS number that identifies the offeror's name and address exactly as stated in the offer.  
 
(b) If the offeror does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one. A 
DUNS number will be provided immediately by telephone at no charge to the offeror. For information on obtaining 
a DUNS number, the offeror, if located within the United States,  should call Dun and Bradstreet at 1-800-333-0505. 
The offeror should be prepared to provide the following information:  
 
(1) Company name.  
 
(2) Company address.  
 
(3) Company telephone number.  
 
(4) Line of business.  
 
(5) Chief executive officer/key manager.  
 
(6) Date the company was started.  
 
(7) Number of people employed by the company.  
 
(8) Company affiliation.  
 
(c) Offerors located outside the United States may obtain the location and phone number of the local Dun and 
Bradstreet Information Services office from the Internet Home Page at http://www.customerservice@dnb.com.  If an 
offeror is unable to locate a local service center, it may send an e-mail to Dun and Bradstreet at 
globalinfo@mail.dnb.com. 
 
(End of provision) 
 
52.214-3     AMENDMENTS TO INVITATIONS FOR BIDS (DEC 1989) 
 
(a) If this solicitation is amended, then all terms and conditions which are not modified remain unchanged. 
 
(b) Bidders shall acknowledge receipt of any amendment to this solicitation (1) by signing and returning the 
amendment, (2) by identifying the amendment number and date in the space provided for this purpose on the form 
for submitting a bid, (3) by letter or telegram, or (4) by facsimile, if facsimile bids are authorized in the solicitation.  
The Government must receive the acknowledgment by the time and at the place specified for receipt of bids. 
 
(End of provision) 
 
52.214-4     FALSE STATEMENTS IN BIDS (APR 1984) 
 
Bidders must provide full, accurate, and complete information as required by this solicitation and its attachments.  
The penalty for making false statements in bids is prescribed in 18 U.S.C. 1001. 
 
(End of provision) 
 
52.214-5      SUBMISSION OF BIDS (MAR 1997)  
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(a) Bids and bid modifications shall be submitted in sealed envelopes or packages (unless submitted by electronic 
means) (1) addressed to the office specified in the solicitation, and (2) showing the time and date specified for 
receipt, the solicitation number, and the name and address of the bidder.  
 
(b) Bidders using commercial carrier services shall ensure that the bid is addressed and marked on the outermost 
envelope or wrapper as prescribed in subparagraphs (a)(1) and (2) of this provision when delivered to the office 
specified in the solicitation.  
 
(c) Telegraphic bids will not be considered unless authorized by the solicitation; however, bids may be modified or 
withdrawn by written or telegraphic notice.  
 
(d) Facsimile bids, modifications, or withdrawals, will not be considered unless authorized by the solicitation.  
 
(e) Bids submitted by electronic commerce shall be considered only if the electronic commerce method was 
specifically stipulated or permitted by the solicitation.  
 
(End of provision) 
 
52.214-6     EXPLANATION TO PROSPECTIVE BIDDERS (APR 1984) 
 
Any prospective bidder desiring an explanation or interpretation of the solicitation, drawings, specifications, etc., 
must request it in writing soon enough to allow a reply to reach all prospective bidders before the submission of 
their bids.  Oral explanations or instructions given before the award of a contract will not be binding.  Any 
information given a prospective bidder concerning a solicitation will be furnished promptly to all other prospective 
bidders as an amendment to the solicitation, if that information is necessary in submitting bids or if the lack of it 
would be prejudicial to other prospective bidders. 
 
(End of provision) 
 
52.214-7     LATE SUBMISSIONS, MODIFICATIONS, AND WITHDRAWALS OF BIDS (NOV 1999) 
 
(a) Bidders are responsible for submitting bids, and any modifications or withdrawals, so as to reach the 
Government office designated in the invitation for bids (IFB) by the time specified in the IFB. If no time is specified 
in the IFB, the time for receipt is 4:30 p.m., local time, for the designated Government office on the date that bids 
are due. 
 
(b)(1) Any bid, modification, or withdrawal received at the Government office designated in the IFB after the exact 
time specified for receipt of bids is “late” and will not be considered unless it is received before award is made, the 
Contracting Officer determines that accepting the late bid would not unduly delay the acquisition; and-- 
 
(i) If it was transmitted through an electronic commerce method authorized by the IFB, it was received at the initial 
point of entry to the Government infrastructure not later than 5:00 p.m. one working day prior to the date specified 
for receipt of bids; or 
 
(ii) There is acceptable evidence to establish that it was received at the Government installation designated for 
receipt of bids and was under the Government's control prior to the time set for receipt of bids. 
 
(2) However, a late modification of an otherwise successful bid that makes its terms more favorable to the 
Government, will be considered at any time it is received and may be accepted. 
 
(c) Acceptable evidence to establish the time of receipt at the Government installation includes the time/date stamp 
of that installation on the bid wrapper, other documentary evidence of receipt maintained by the installation, or oral 
testimony or statements of Government personnel. 
 (d) If an emergency or unanticipated event interrupts normal Government processes so that bids cannot be received 
at the Government office designated for receipt of bids by the exact time specified in the IFB and urgent 
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Government requirements preclude amendment of the IFB, the time specified for receipt of bids will be deemed to 
be extended to the same time of day specified in the solicitation on the first work day on which normal Government 
processes resume. 
 
(e) Bids may be withdrawn by written notice received at any time before the exact time set for receipt of bids. If the 
IFB authorizes facsimile bids, bids may be withdrawn via facsimile received at any time before the exact time set for 
receipt of bids, subject to the conditions specified in the provision at 52.214-31, Facsimile Bids. A bid may be 
withdrawn in person by a bidder or its authorized representative if, before the exact time set for receipt of bids, the 
identity of the person requesting withdrawal is established and the person signs a receipt for the bid. 
 
(End of provision) 
 
52.214-18     PREPARATION OF BIDS--CONSTRUCTION (APR 1984) 
 
(a) Bids must be (1) submitted on the forms furnished by the Government or on copies of those forms, and (2) 
manually signed. The person signing a bid must initial each erasure or change appearing on any bid form. 
 
(b) The bid form may require bidders to submit bid prices for one or more items on various bases, including-- 
 
(1) Lump sum bidding; 
 
(2) Alternate prices; 
 
(3) Units of construction; or 
 
(4) Any combination of subparagraphs (1) through (3) above. 
 
(c) If the solicitation requires bidding on all items, failure to do so will disqualify the bid. If bidding on all items is 
not required, bidders should insert the words "no bid" in the space provided for any item on which no price is 
submitted. 
 
(d) Alternate bids will not be considered unless this solicitation authorizes their submission. 
 
(End of provision) 
 
52.214-19     CONTRACT AWARD--SEALED BIDDING--CONSTRUCTION (AUG 1996) 
 
(a) The Government will evaluate bids in response to this solicitation without discussions and will award a contract 
to the responsible bidder whose bid, conforming to the solicitation, will be most advantageous to the Government, 
considering only price and the price-related factors specified elsewhere in the solicitation. 
 
(b) The Government may reject any or all bids, and waive informalities or minor irregularities in bids received. 
 
(c) The Government may accept any item or combination of items, unless doing so is precluded by a restrictive 
limitation in the solicitation or the bid. 
 
(d) The Government may reject a bid as nonresponsive if the prices bid are materially unbalanced between line 
items or subline items. A bid is materially unbalanced when it is based on prices significantly less than cost for some 
work and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable 
doubt that the bid will result in the lowest overall cost to the Government even though it may be the low evaluated 
bid, or if it is so unbalanced as to be tantamount to allowing an advance payment. 
 
(End of provision) 
52.216-1     TYPE OF CONTRACT (APR 1984) 
 
The Government contemplates award of a firm-fixed price contract resulting from this solicitation. 
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(End of clause) 
 
52.222-38     COMPLIANCE WITH VETERANS' EMPLOYMENT REPORTING REQUIREMENTS (DEC 2001) 
 
By submission of its offer, the offeror represents that, if it is subject to the reporting requirements of 38 U.S.C. 
4212(d) (i.e., if it has any contract containing Federal Acquisition Regulation clause 52.222-37, Employment 
Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and Other Eligible Veterans), it has submitted 
the most recent VETS-100 Report required by that clause. 
 
(End of provision) 
 
52.225-10     NOTICE OF BUY AMERICAN ACT REQUIREMENT--CONSTRUCTION MATERIALS (MAY 
2002) 
 
(a) Definitions. Construction material, domestic construction material, and foreign construction material, as used in 
this provision, are defined in the clause of this solicitation entitled “Buy American Act--Construction Materials” 
(Federal Acquisition Regulation (FAR) clause 52.225-9). 
 
(b) Requests for determinations of inapplicability. An offeror requesting a determination regarding the 
inapplicability of the Buy American Act should submit the request to the Contracting Officer in time to allow a 
determination before submission of offers. The offeror shall include the information and applicable supporting data 
required by paragraphs (c) and (d) of the clause at FAR 52.225-9 in the request. If an offeror has not requested a 
determination regarding the inapplicability of the Buy American Act before submitting its offer, or has not received 
a response to a previous request, the offeror shall include the information and supporting data in the offer. 
 
(c) Evaluation of offers. (1) The Government will evaluate an offer requesting exception to the requirements of the 
Buy American Act, based on claimed unreasonable cost of domestic construction material, by adding to the offered 
price the appropriate percentage of the cost of such foreign construction material, as specified in paragraph (b)(3)(i) 
of the clause at FAR 52.225-9. 
 
(2) If evaluation results in a tie between an offeror that requested the substitution of foreign construction material 
based on unreasonable cost and an offeror that did not request an exception, the Contracting Officer will award to 
the offeror that did not request an exception based on unreasonable cost. 
 
(d) Alternate offers.  
 
(1) When an offer includes foreign construction material not listed by the Government in this solicitation in 
paragraph (b)(2) of the clause at FAR 52.225-9, the offeror also may submit an alternate offer based on use of 
equivalent domestic construction material. 
 
(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form 1442 for the alternate offer, 
and a separate price comparison table prepared in accordance with paragraphs (c) and (d) of the clause at FAR 
52.225-9 for the offer that is based on the use of any foreign construction material for which the Government has not 
yet determined an exception applies. 
 
(3) If the Government determines that a particular exception requested in accordance with paragraph (c) of the 
clause at FAR 52.225-9 does not apply, the Government will evaluate only those offers based on use of the 
equivalent domestic construction material, and the offeror shall be required to furnish such domestic construction 
material. An offer based on use of the foreign construction material for which an exception was requested-- 
 
(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed bidding; or 
 
(ii) May be accepted if revised during negotiations. 
 
(End of provision) 
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52.232-38      SUBMISSION OF ELECTRONIC FUNDS TRANSFER INFORMATION WITH OFFER (MAY 
1999) 
 
The offeror shall provide, with its offer, the following information that is required to make payment by electronic 
funds transfer (EFT) under any contract that results from this solicitation. This submission satisfies the requirement 
to provide EFT information under paragraphs (b)(1) and (j) of the clause at 52.232-34, Payment by Electronic Funds 
Transfer--Other than Central Contractor Registration. 
 
(1) The solicitation number (or other procurement identification number). 
 
(2) The offeror's name and remittance address, as stated in the offer. 
 
(3) The signature (manual or electronic, as appropriate), title, and telephone number of the offeror's official 
authorized to provide this information. 
 
(4) The name, address, and 9-digit Routing Transit Number of the offeror's financial agent. 
 
(5) The offeror's account number and the type of account (checking, savings, or lockbox). 
 
(6) If applicable, the Fedwire Transfer System telegraphic abbreviation of the offeror's financial agent. 
 
(7) If applicable, the offeror shall also provide the name, address, telegraphic abbreviation, and 9-digit Routing 
Transit Number of the correspondent financial institution receiving the wire transfer payment if the offeror's 
financial agent is not directly on-line to the Fedwire and, therefore, not the receiver of the wire transfer payment. 
 
(End of provision) 
 
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an 

agency, and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on 
the Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from  

 
Mrs. Linda M. Toth 
U.S. Army Engineer District, Philadelphia 
Wanamaker Building, Room 643 
100 Penn Square East 
Philadelphia, PA  19107-3390 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  
 
(End of provision)  
 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
https://farsite.hillaf.mil 
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SECTION 00600 Representations & Certifications  
    
CLAUSES INCORPORATED BY FULL TEXT  
  
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN 
FEDERAL TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and 
the extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative 
agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member 
of Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its 
offer, OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed 
by section 1352, Title 31, United States Code.  Any person who makes an expenditure prohibited under this 
provision, shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such 
failure. 
 
(End of provision) 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent 
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is 
owned by one or more women; and whose management and daily business operations are controlled by one or more 
women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 
 
(End of provision) 
 
52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND 
OTHER RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals--  
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(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award 
of contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE 
UNITED STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION 
MAY RENDER THE MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED 
STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract 
award, the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of 
changed circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such 
additional information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, 
in addition to other remedies available to the Government, the Contracting Officer may terminate the contract 
resulting from this solicitation for default. 
 
(End of provision) 
 
52.219-1     SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 234990.  
 
(2) The small business size standard is $28.5 million dollars.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
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(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business 
concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation 
in paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business 
concern or concerns that are participating in the joint venture: ____________.) Each HUBZone small business 
concern participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall 
check the category in which its ownership falls: 
 
(  ) Black American. 
 
(  ) Hispanic American. 
 
(  ) Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
 
(  ) Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the 
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the 
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, 
or Nauru). 
 
(  ) Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka, 
Bhutan, the Maldives Islands, or Nepal). 
 
(  ) Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
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(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
 
(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 
(End of provision)  
 
 
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If 
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in 
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which the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier 
subcontractors) amount to more than 50 percent of the contract price. 
 
_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder 
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority 
consideration under this provision and would not have otherwise received award, the bidder shall perform the 
contract or cause the contract to be performed in accordance with the obligations of an LSA concern. 
 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS 
COMPETITIVENESS DEMONSTRATION PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than 
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS) 
code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern 
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is 
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years 
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the 
following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
 
____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 
(End of provision) 
 
 
52.219-22     SMALL DISADVANTAGED BUSINESS STATUS (OCT 1999) 
 
(a) General. This provision is used to assess an offeror's small disadvantaged business status for the purpose of 
obtaining a benefit on this solicitation. Status as a small business and status as a small disadvantaged business for 
general statistical purposes is covered by the provision at FAR 52.219-1, Small Business Program Representation. 
 
(b) Representations. 
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(1) General. The offeror represents, as part of its offer, that it is a small business under the size standard applicable 
to this acquisition; and either-- 
 
___ (i) It has received certification by the Small Business Administration as a small disadvantaged business concern 
consistent with 13 CFR 124, Subpart B; and 
 
(A) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(B) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon 
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set 
forth at 13 CFR 124.104(c)(2); and 
 
(C) It is identified, on the date of this representation, as a certified small disadvantaged business concern in the 
database maintained by the Small Business Administration(PRO0Net); or 
 
___ (ii) It has submitted a completed application to the Small Business Administration or a Private Certifier to be 
certified as a small disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on 
that application is pending, and that no material change in disadvantaged ownership and control has occurred since 
its application was submitted. 
 
(2)___ For Joint Ventures. The offeror represents, as part of its offer, that it is a joint venture that complies with the 
requirements at 13 CFR 124.1002(f) and that the representation in paragraph (b)(1) of this provision is accurate for 
the small disadvantaged business concern that is participating in the joint venture. [The offeror shall enter the name 
of the small disadvantaged business concern that is participating in the joint venture: ____________.] 
 
(c) Penalties and Remedies. Anyone who misrepresents any aspects of the disadvantaged status of a concern for the 
purposes of securing a contract or subcontract shall: 
 
(1) Be punished by imposition of a fine, imprisonment, or both; 
 
(2) Be subject to administrative remedies, including suspension and debarment; and 
 
(3) Be ineligible for participation in programs conducted under the authority of the Small Business Act. 
 
(End of provision) 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) [  ] It has, [  ] has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 
this solicitation; 
 
(b) [  ] It has, [  ] has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 
 
(End of provision) 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive 
Order 12969, August 8, 1995.  
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(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-
Know Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 
U.S.C. 13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic 
Chemical Release Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of 
PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
[ ] (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
[ ] (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42 
U.S.C. 11023(b)(1)(A);  
 
[ ] (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate 
certification form has been filed with EPA);  
 
[ ] (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or  
 
[ ] (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth 
of Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any 
other territory or possession over which the United States has jurisdiction.  
 
52.226-2      HISTORICALLY BLACK COLLEGE OR UNIVERSITY AND MINORITY INSTITUTION 
REPRESENTATION (MAY 2001)  
 
(a) Definitions. As used in this provision--  
 
Historically black college or university means an institution determined by the Secretary of Education to meet the 
requirements of 34 CFR 608.2. For the Department of Defense, the National Aeronautics and Space Administration, 
and the Coast Guard, the term also includes any nonprofit research institution that was an integral part of such a 
college or university before November 14, 1986. 
 
Minority institution means an institution of higher education meeting the requirements of Section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1067k, including a Hispanic-serving institution of higher education, as 
defined in Section 316(b)(1) of the Act (20 U.S.C. 1101a)). 
 
(b) Representation. The offeror represents that it-- 
 
(  ) is (  ) is not a historically black college or university; 
 
(  ) is (  ) is not a minority institution. 
 
(End of provision) 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (MAR 1998) 
 
(a) "Definitions." 

DACW61-02-B-0026 00600-7 



 

 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terrorism.  As of the date of this provision, terrorist countries include:  
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest 
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some 
other method of holding securities that does not disclose the beneficial owner; 
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm; 
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other 
tangible assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government 
of a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that 
owns the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 
(End of provision) 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
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____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 
 
(End of provision) 
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SMALL, VETERAN-OWNED SMALL, HUBZONE SMALL, SMALL DISADVANTAGED 
AND WOMEN-OWNED SMALL BUSINESS SUBCONTRACTING PLAN 

 
DATE: ________________________ 

 
CONTRACTOR:  ______________________________________________________ 
ADDRESS:  _________________________________________________________ 
SOLICITATION OR CONTRACT NUMBER:  _________________________________ 
ITEM/SERVICE:  _________________________________________________________ 
 
The following, together with any attachments, is hereby submitted as a Subcontracting P lan to 
satisfy the applicable requirements of Public Law 95 -507 as implemented by OFPP Policy Letter 
80-2. 
 
1. (a)  The following percentage goals (expressed in terms of a percentage of total planned 

subcontracting dollars) are applicable to the contract cite d above or to the contract awarded 
under the solicitation cited.  

 
  (i)  Small Business Concerns: _______% of total planned subcontracting dollars under 
this contract will go to subcontractors who are small business concerns.  
 

(ii) Veteran-Owned Small Busi ness Concerns:  _______ % of total planned 
subcontracting dollars under this contract will go to subcontractors who are veteran-owned small 
business concerns.  Service-disabled veteran-owned small business concerns meet the definition 
of veteran-owned small business concerns, and offerors may include them within the 
subcontracting plan goal for veteran-owned small business concerns. A separate goal for service -
disabled veteran-owned small business concerns is not required.    

 
(iii)  HUBZone Small Business Concerns:  _______ % of total planned subcontracting 

dollars under this contract will go to subcontractors who are small business concerns located in a 
historically underutilized business zone which is an area located within one or more qualified 
census tracts, qualified nonmetropolitan counties, or lands within the external boundaries of an 
Indian reservation and appear on the List of Qualified HUBZone Small Business Concerns 
maintained by the SBA. (http://www.sba.gov/hubzone/).  

 
 (iv)  Small Disadvantaged  Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are small concerns owned and 
controlled by socially and economically disadvantaged individuals.  This percentage is included 
in the percentage shown under 1.(a)(i) above, as a subset. 
 
 (v) Women-Owned Small Business Concerns: _______% of total planned subcontracting 
dollars under this contract will go to subcontractors who are women-owned small business 
concerns.  This percentage is includ ed in the percentage shown under 1.(a)(i) above, as a subset.  
 
    (b)  The following dollar values correspond to the percentage goals shown in (a) above.  
 
 (i)  Total dollars planned to be subcontracted to small business concerns:  
$____________________________________________________________________. 
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 (ii)  Total dollars planned to be subcontracted to veteran-owned small business concerns:  
$_____________________________________________________________________. 
 

(iii)  Total dollars planned to be subcontra cted to HUBZone small business concerns:  
$____________________________________________________________________. 
 
 (iv)  Total dollars planned to be subcontracted to small disadvantaged business concerns: 
$_____________________________________________.  This dollar amount is included in the 
amount shown under 1.(b)(i) above, as a subset.  

 
 (v) Total dollars planned to be subcontracted to women-owned small business concerns: 
$_____________________________________________.  This dollar amount is i ncluded in the 
amount shown under 1.(b)(i) above, as a subset.  
 
    (c)  The total estimated dollar value of all planned subcontracting (to all types of business 
concerns) under this contract is $_____________________________________. 
 
    (d)  The following principal products and/or services will be subcontracted under this contract, 
and the distribution among small, veteran -owned small, HUBZone small business, small 
disadvantaged, and women-owned small business concerns is as follows:  
 
(Products/services planned to be subcontracted to small business concerns are identified by * ,  
veteran-owned small business concerns by **,  HUBZone small business concerns by ***, small 
disadvantaged business concerns by **** and women -owned small business concerns by **** *) 
 
 
 
 
 
 

(Attachment may be used if additional space is required)  
 

    (e)  The following method was used in developing subcontract goals (i.e., statement explaining 
how the product and service areas to be subcontracted were established, how the areas to be 
subcontracted to small, veteran-owned small, HUBZone small, small disadvantaged, and 
women-owned small business concerns were determined, and how small, veteran -owned small, 
HUBZone small, small disadvantaged, and women -owned small business concerns capa bilities 
were determined, to include identification of source lists utilized in making those determination).  
 
    (f)  Indirect and over head costs [_____] have [______] have not been included in the goals 
specified in 1(a) and 1(b).  
 
    (g)  If “have” is checked, explain the method used in determining the proportionate share of 
indirect and overhead cost to be allocated as subcontracts to small business concerns, veteran -
owned small, HUBZone small business concerns, small disadvantaged business concerns, and 
women-owned small business concerns.  
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2.  The following individual will administer the subcontracting program:  
 
Name: __________________________________________________________________ 
Address & Telephone: _____________________________________________________ 
Telephone: ______________________________________________________________ 
 
This individual’s specific duties, as they relate to the firm’s subcontracting program are as 
follows: 
 
General overall responsibility for this company’s Small Busin ess Program, the development, 
preparation and execution of individual subcontracting plans and for monitoring performance 
relative to contractual subcontracting requirements contained in this plan, including but not 
limited to: 
 
    (a)  Developing and maintaining bidders lists of small, veteran -owned small, HUBZone small, 
small disadvantaged, and women -owned small business concerns from all possible sources.  
 
    (b)  Ensuring that procurement packages are structured to permit small, veteran-owned small, 
HUBZone small, small disadvantaged, and women -owned business concerns to participate to the 
maximum extent possible.  
 
    (c)  Assuring inclusion of small, veteran -owned small, HUBZone small, small disadvantaged, 
and women-owned business concerns in all sol icitations for products or services which they are 
capable of providing.  
 
    (d)  Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or 
prohibit small, veteran -owned small, HUBZone small, small disadvantaged, and women -owned 
business participation.  
 
    (e)  Ensuring periodic rotation of potential subcontractors on bidders lists.  
 
    (f)  Ensuring that the bid proposal review board documents its reasons for rejecting low bids 
submitted by small, veteran -owned small, HUBZone small, small disadvantaged, and women -
owned business concerns.  
 
    (g)  Ensuring the establishment and maintenance of records of solicitations and subcontract 
award activity.  
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    (h)  Attending or arranging for attendance of company counselors at Business Opportunity 
Workshops, Minority Business Enterprise Seminars, Trade Fairs, etc.  
 
    (i)  Conducting or arranging for conduct of motivational training for purchasing personnel 
pursuant to the intent of P.O. 95-507. 
 
    (j)  Monitoring attainment of proposed goals. 
 
    (k)  Preparing and submitting periodic subcontracting reports required.  
 
    (l)  Coordinating contractor’s activities during the conduct of compliance reviews by Federal 
Agencies.  
 
    (m)  Coordinating the conduct of contractor’s activities involving its small, veteran -owned 
small, HUBZone small, small disadvantaged, and women -owned business subcontracting 
program. 
 
    (n)  Additions to (or deletions from) the duties specified above are as follows:  
 
 
 
 
 
 
3.  The following efforts w ill be taken to assure that small, veteran -owned small, HUBZone, 
small, small disadvantaged, and women -owned business concerns will have an equitable 
opportunity to compete for subcontracts: 
 
    (a)  Outreach efforts will be made as follows:  
 
 (i)  Contacts with minority and small business trade associations  
 
 (ii)  Contacts with business development organizations  
 

(iii) Attendance at small and minority business procurement conferences  
 
(iv)  Sources will be requested from SBA’s PASS system. 

 
   (b)  The following internal efforts will be made to guide and encourage buyers:  
 

(i)  Workshops, seminars and training programs will be conducted  
 

 (ii)  Activities will be monitored to evaluate compliance with this subcontracting plan.  
 
    (c)  Small, veteran-owned small, HUBZone small, small disadvantaged, and women -owned 
business concern source lists, guides and other data identifying small, veteran -owned small, 
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HUBZone small, small disadvantaged, and women -owned business concerns will be maintained 
and utilized by buyers in soliciting subcontracts.  
 
    (d)  Additions to (or deletions from) the above listed efforts are as follows:  
 
 
 
 
 
 
 
 
4.  The bidder (contractor) agrees that the clause entitled Utilization of Small, veteran -owned 
small, HUBZone Small, Small Di sadvantaged, and Women-Owned Small Business Concerns 
will be included in all subcontracts which offer further subcontracting opportunities, and all 
subcontractors except small business concerns who receive subcontracts in excess of $500,000 
will be require d to adopt and comply with a subcontracting plan similar to this one.  Such plans 
will be reviewed by comparing them with the provisions of Public Law 95 -507, and assuring that 
all minimum requirements of an acceptable subcontracting plan have been satisfi ed.  The 
acceptability of percentage goals shall be determined on a case -by-case basis depending on the 
supplies/services involved, the availability of potential small, veteran -owned small, HUBZone 
small, small disadvantaged, and women -owned subcontractors, and prior experience.  Once 
approved and implemented, plans will be monitored through the submission of periodic reports, 
and/or, as time and availability of funds permit, periodic visits to subcontractors facilities to 
review applicable records and subc ontracting program progress. 
 
5.  The bidder (contractor) agrees to submit such periodic reports and cooperate in any studies or 
surveys as may be required by the contracting agency or the Small business Administration in 
order to determine the extent of compliance by the bidder with the subcontracting plan and with 
the clause entitled Utilization of Small, veteran -owned small, HUBZone Small, Small 
Disadvantaged, and Women-Owned Small Business Concerns, contained in the contract.  
 
6.  The bidder (contractor) agrees that he will maintain at least the following types of records to 
document compliance with this subcontracting plan:  
 
    (a)  Small, veteran-owned small, HUBZone Small, Small Disadvantaged, and Women -Owned 
Business concern source lists, guides and  other data identifying SB/HZSB/SDB/WO vendors.  
 
    (b)  Organizations contacted for small, veteran-owned small, HUBZone small, small 
disadvantaged, and women-owned business sources. 
 
    (c)  On a contract-by-contract basis, records on all subcontract solicitations over $100,000, 
indicating on each solicitation (1) whether small business concerns were solicited, and if not, 
why not; (2) whether veteran-owned small business concerns were solicited, and if not, why not, 
(3) whether HUBZone small business co ncerns were solicited, and if not, why not; (4) whether 
small disadvantaged business concerns were solicited, and if not, why not; (5) whether women -
owned business concerns were solicited and if not, why not; and (6) reasons for the failure of 
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solicited small, veteran-owned small, HUBZone small, small disadvantaged, or women -owned 
business concerns to receive the subcontract award.  
 
    (d)  Records to support other outreach efforts:  Contacts with Minority and Small Business 
Trade Associations, etc.  Attendance at small and minority business procurement conferences 
and trade fairs. 
 
    (e)  Records to support internal activities to guide and encourage buyers:  Workshops, 
seminars, training programs, etc.  Monitoring activities to evaluate compliance.  
 
    (f)  On a contract-by-contract basis, records to support subcontract award data to include name 
and address or subcontractor . 
 
 
    (g)  Records to be maintained in addition to the above are as follows:  
 
 
 
 
 
Signed: ______________________________________ 
Typed Name: _________________________________ 
Title: ________________________________________ 
Date: ________________________________________ 
 
 
 
Plan Accepted By: _____________________________________________    
                        Contracting Officer 
 
Date: ________________________________________________________ 
 
NOTE TO CONTRACTING OFFICER:  Upon incorporation of a plan into the contract, indicate 
herein the estimated dollar value of the contract:  
 
$ ____________________________________________________. 
 
 
 
 



 

SECTION 00700 Contract Clauses  
  
CLAUSES INCORPORATED BY FULL TEXT  
  
52.202-1     DEFINITIONS (DEC 2001) --ALTERNATE I (MAY 2001) 
 
(a) Agency head or head of the agency means the Secretary (Attorney General, Administrator, Governor, 
Chairperson, or other chief official, as appropriate) of the agency, unless otherwise indicated, including any deputy 
or assistant chief official of the executive agency.  
 
(b) "Commercial component" means any component that is a commercial item.  
 
(c) Any item, other than real property, that is of a type customarily used by the general public or by non-
governmental entities for purposes other than governmental purposes, and that-- 
 
(i) Has been sold, leased, or licensed to the general public; or 
 
(ii) Has been offered for sale, lease, or license to the general public;  
 
(2) Any item that evolved from an item described in paragraph (c)(1) of this clause through advances in technology 
or performance and that is not yet available in the commercial marketplace, but will be available in the commercial 
marketplace in time to satisfy the delivery requirements under a Government solicitation;  
 
(3) Any item that would satisfy a criterion expressed in paragraphs (c)(1) or (c)(2) of this clause, but for--  
 
(i) Modifications of a type customarily available in the commercial marketplace; or  
 
(ii) Minor modifications of a type not customarily available in the commercial marketplace made to meet Federal 
Government requirements. "Minor" modifications means modifications that do not significantly alter the 
nongovernmental function or essential physical characteristics of an item or component, or change the purpose of a 
process. Factors to be considered in determining whether a modification is minor include the value and size of the 
modification and the comparative value and size of the final product. Dollar values and percentages may be used as 
guideposts, but are not conclusive evidence that a modification is minor;  
 
(4) Any combination of items meeting the requirements of paragraphs (c)(1), (2), (3), or (5) of this clause that are of 
a type customarily combined and sold in combination to the general public;  
 
(5) Installation services, maintenance services, repair services, training services, and other services if-- 
 
(i) Such services are procured for support of an item referred to in paragraph (c)(1), (2), (3), or (4) of this definition, 
regardless of whether such services are provided by the same source or at the same time as the item; and 
 
(ii) The source of such services provides similar services contemporaneously to the general public under terms and 
conditions similar to those offered to the Federal Government; 
 
(6) Services of a type offered and sold competitively in substantial quantities in the commercial marketplace based 
on established catalog or market prices for specific tasks performed under standard commercial terms and 
conditions. This does not include services that are sold based on hourly rates without an established catalog or 
market price for a specific service performed. For purposes of these services-- 
 
(i) Catalog price means a price included in a catalog, price list, schedule, or other form that is regularly maintained 
by the manufacturer or vendor, is either published or otherwise available for inspection by customers, and states 
prices at which sales are currently, or were last, made to a significant number of buyers constituting the general 
public; and 
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(ii) Market prices means current prices that are established in the course of ordinary trade between buyers and sellers 
free to bargain and that can be substantiated through competition or from sources independent of the offerors. 
 
(7) Any item, combination of items, or service referred to in subparagraphs (c)(1) through (c)(6), notwithstanding 
the fact that the item, combination of items, or service is transferred between or among separate divisions, 
subsidiaries, or affiliates of a Contractor; or  
 
(8) A nondevelopmental item, if the procuring agency determines the item was developed exclusively at private 
expense and sold in substantial quantities, on a competitive basis, to multiple State and local Governments.  
 
(d) Component means any item supplied to the Government as part of an end item or of another component, except 
that for use in 52.225-9, and 52.225-11 see the definitions in 52.225-9(a) and 52.225-11(a). 
 
(e) Contracting Officer means a person with the authority to enter into, administer, and/or terminate contracts and 
make related determinations and findings. The term includes certain authorized representatives of the Contracting 
Officer acting within the limits of their authority as delegated by the Contracting Officer. 
 
(f) Nondevelopmental item means--  
 
(1) Any previously developed item of supply used exclusively for governmental purposes by a Federal agency, a 
State or local government, or a foreign government with which the United States has a mutual defense cooperation 
agreement;  
 
(2) Any item described in paragraph (f)(1) of this definition that requires only minor modification or modifications 
of a type customarily available in the commercial marketplace in order to meet the requirements of the procuring 
department or agency; or  
 
(3) Any item of supply being produced that does not meet the requirements of paragraph (f)(1) or (f)(2) solely 
because the item is not yet in use.  
 
(End of clause)  
 
52.203-3     GRATUITIES (APR 1984) 
 
(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the 
agency head or a designee determines that the Contractor, its agent, or another representative--  
 
(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government; 
and  
 
(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.  
 
(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.  
 
(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--  
 
(1) To pursue the same remedies as in a breach of the contract; and  
 
(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10 
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency 
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the 
Department of Defense.)  
 
(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to 
any other rights and remedies provided by law or under this contract.  
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(End of clause) 
 
52.203-5     COVENANT AGAINST CONTINGENT FEES (APR 1984) 
 
(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract 
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or 
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its 
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent 
fee.  
 
(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a 
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to solicit 
or obtain Government contracts nor holds itself out as being able to obtain any Government contract or contracts 
through improper influence.  
 
"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the 
contractor's supervision and control as to time, place, and manner of performance, who neither exerts nor proposes 
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any 
Government contract or contracts through improper influence.  
 
"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is 
contingent upon the success that a person or concern has in securing a Government contract.  
 
"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government 
employee or officer to give consideration or to act regarding a Government contract on any basis other than the 
merits of the matter. 
 
(End of clause) 
 
52.203-7      ANTI-KICKBACK PROCEDURES.  (JUL 1995) 
 
(a) Definitions. 
 
"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or 
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor 
employee,  subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding favorable 
treatment in connection with a prime contract or in connection with a subcontract relating to a prime contract. 
 
"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock 
company, or individual. 
 
"Prime contract," as used in this clause, means a contract or contractual action entered into by the United States for 
the purpose of obtaining supplies, materials, equipment, or services of any kind. 
 
"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United 
States. 
 
"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime 
Contractor. 
 
"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or 
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime 
contract. 
 
"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish 
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract 
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entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes 
general supplies to the prime Contractor or a higher tier subcontractor. 
 
"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor. 
 
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from - 
 
(1) Providing or attempting to provide or offering to provide any kickback; 
 
(2) Soliciting, accepting, or attempting to accept any kickback; or 
 
(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor 
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier 
subcontractor. 
 
(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible 
violations described in paragraph (b) of this clause in its own operations and direct business relationships. 
 
(2) When the Contractor has reasonable grounds to believe that a  violation described in paragraph (b) of this clause 
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be made 
to the inspector general of the contracting agency, the head of the contracting agency if the agency does not have an 
inspector general, or the Department of Justice. 
 
(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in 
paragraph (b) of this clause. 
 
(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States 
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor 
under the prime contract, the amount of any kickback.  The Contracting Officer may order the monies withheld 
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset 
those monies under subdivision (c)(4)(i) of this clause.  In either case, the Prime Contractor shall notify the 
Contracting Officer when the monies are withheld. 
 
(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but 
excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $100,000. 
 
(End of clause) 
 
52.203-8     CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER 
ACTIVITY (JAN 1997) 
 
(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a 
violation of subsection (a), (b), (c), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C. 
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996 
(Pub. L. 104-106), the Government may--     
 
(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or     
 
(2) Rescind the contract with respect to which--     
 
(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct 
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--     
 
(A) Exchanging the information covered by such subsections for anything of value; or     
 
(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or     
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(ii) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the 
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under 
subsections 27(e)(1) of the Act.     
 
(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover, 
in addition to any penalty prescribed by law, the amount expended under the contract.     
 
(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other 
rights and remedies provided by law, regulation, or under this contract. 
 
(End of clause) 
 
52.203-10     PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997) 
 
(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee 
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the 
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of 
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the 
Federal Acquisition Regulation. 
 
(b) The price or fee reduction referred to in paragraph (a) of this clause shall be-- 
 
(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award; 
 
(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award, 
notwithstanding any minimum fee or "fee floor" specified in the contract; 
 
(3) For cost-plus-award-fee contracts-- 
 
(i) The base fee established in the contract at the time of contract award; 
 
(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the 
Contractor for each award fee evaluation period or at each award fee determination point. 
 
(4) For fixed-price-incentive contracts, the Government may-- 
 
(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit 
specified in the contract at the time of contract award; or 
 
(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant adverse 
impact on the incentive price revision relationship under the contract, or adversely affect the contract financing 
provisions, the Contracting Officer may defer such adjustment until establishment of the total final price of the 
contract. The total final price established in accordance with the incentive price revision provisions of the contract 
shall be reduced by an amount equal to the initial target profit specified in the contract at the time of contract award 
and such reduced price shall be the total final contract price. 
 
(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the 
Contracting Officer from records or documents in existence prior to the date of the contract award. 
 
(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures 
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount 
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced. 
 
(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract 
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any 
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other rights and remedies provided by law or under this contract. 
 
(End of clause) 
 
52.203-12      LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL TRANSACTIONS (JUN 
1997)  
 
(a) Definitions.  
 
"Agency," as used in this clause, means executive agency as defined in 2.101.  
 
"Covered Federal action," as used in this clause, means any of the following Federal actions:  
 
(1) The awarding of any Federal contract.  
 
(2) The making of any Federal grant.  
 
(3) The making of any Federal loan.  
 
(4) The entering into of any cooperative agreement.  
 
(5) The extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement.  
 
"Indian tribe" and "tribal organization," as used in this clause, have the meaning provided in section 4 of the Indian 
Self-Determination and Education Assistance Act (25 U.S.C. 450B) and include Alaskan Natives.  
 
"Influencing or attempting to influence," as used in this clause, means making, with the intent to influence, any 
communication to or appearance before an officer or employee of any agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with any covered Federal action.  
 
"Local government," as used in this clause, means a unit of government in a State and, if chartered, established, or 
otherwise recognized by a State for the performance of a governmental duty, including a local public authority, a 
special district, an intrastate district, a council of governments, a sponsor group representative organization, and any 
other instrumentality of a local government.  
 
"Officer or employee of an agency," as used in this clause, includes the following individuals who are employed by 
an agency:  
 
(1) An individual who is appointed to a position in the Government under Title 5, United States Code, including a 
position under a temporary appointment.  
 
(2) A member of the uniformed services, as defined in subsection 101(3), Title 37, United States Code.  
 
(3) A special Government employee, as defined in section 202, Title 18, United States Code.  
 
(4) An individual who is a member of a Federal advisory committee, as defined by the Federal Advisory Committee 
Act, Title 5, United States Code, appendix 2.  
 
"Person," as used in this clause, means an individual, corporation, company, association, authority, firm, partnership, 
society, State, and local government, regardless of whether such entity is operated for profit, or not for profit. This 
term excludes an Indian tribe, tribal organization, or any other Indian organization with respect to expenditures 
specifically permitted by other Federal law.  
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"Reasonable compensation," as used in this clause, means, with respect to a regularly employed officer or employee 
of any person, compensation that is consistent with the normal compensation for such officer or employee for work 
that is not furnished to, not funded by, or not furnished in cooperation with the Federal Government.  
 
"Reasonable payment," as used in this clause, means, with respect to professional and other technical services, a 
payment in an amount that is consistent with the amount normally paid for such services in the private sector.  
 
"Recipient," as used in this clause, includes the Contractor and all subcontractors. This term excludes an Indian 
tribe, tribal organization, or any other Indian organization with respect to expenditures specifically permitted by 
other Federal law.  
 
"Regularly employed," as used in this clause, means, with respect to an officer or employee of a person requesting 
or receiving a Federal contract, an officer or employee who is employed by such person for at least 130 working 
days within 1 year immediately preceding the date of the submission that initiates agency consideration of such 
person for receipt of such contract. An officer or employee who is employed by such person for less than 130 
working days within 1 year immediately preceding the date of the submission that initiates agency consideration of 
such person shall be considered to be regularly employed as soon as he or she is employed by such person for 130 
working days.  
 
"State," as used in this clause, means a State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, a territory or possession of the United States, an agency or instrumentality of a State, and multi-State, 
regional, or interstate entity having governmental duties and powers.  
 
(b) Prohibitions.  
 
(1) Section 1352 of Title 31, United States Code, among other things, prohibits a recipient of a Federal contract, 
grant, loan, or cooperative agreement from using appropriated funds to pay any person for influencing or attempting 
to influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with any of the following covered Federal actions: the awarding 
of any Federal contract; the making of any Federal grant; the making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any Federal contract, grant, loan, or cooperative agreement.  
 
(2) The Act also requires Contractors to furnish a disclosure if any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an officer 
or employee of Congress, or an employee of a Member of Congress in connection with a Federal contract, grant, 
loan, or cooperative agreement.  
 
(3) The prohibitions of the Act do not apply under the following conditions:  
 
(i) Agency and legislative liaison by own employees.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of a payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action if the payment is for agency and legislative liaison activities not directly related to a covered 
Federal action.  
 
(B) For purposes of subdivision (b)(3)(i)(A) of this clause, providing any information specifically requested by an 
agency or Congress is permitted at any time.  
 
(C) The following agency and legislative liaison activities are permitted at any time where they are not related to a 
specific solicitation for any covered Federal action:  
 
(1) Discussing with an agency the qualities and characteristics (including individual demonstrations) of the person's 
products or services, conditions or terms of sale, and service capabilities.  
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(2) Technical discussions and other activities regarding the application or adaptation of the person's products or 
services for an agency's use.  
 
(D) The following agency and legislative liaison activities are permitted where they are prior to formal solicitation 
of any covered Federal action--  
 
(1) Providing any information not specifically requested but necessary for an agency to make an informed decision 
about initiation of a covered Federal action;  
 
(2) Technical discussions regarding the preparation of an unsolicited proposal prior to its official submission; and  
 
(3) Capability presentations by persons seeking awards from an agency pursuant to the provisions of the Small 
Business Act, as amended by Pub. L. 95-507, and subsequent amendments.  
 
(E) Only those services expressly authorized by subdivision (b)(3)(i)(A) of this clause are permitted under this 
clause.  
 
(ii) Professional and technical services.  
 
(A) The prohibition on the use of appropriated funds, in subparagraph (b)(1) of this clause, does not apply in the 
case of--  
 
(1) A payment of reasonable compensation made to an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action, if payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action.  
 
(2) Any reasonable payment to a person, other than an officer or employee of a person requesting or receiving a 
covered Federal action or an extension, continuation, renewal, amendment, or modification of a covered Federal 
action if the payment is for professional or technical services rendered directly in the preparation, submission, or 
negotiation of any bid, proposal, or application for that Federal action or for meeting requirements imposed by or 
pursuant to law as a condition for receiving that Federal action. Persons other than officers or employees of a person 
requesting or receiving a covered Federal action include consultants and trade associations.  
 
(B) For purposes of subdivision (b)(3)(ii)(A) of this clause, "professional and technical services" shall be limited to 
advice and analysis directly applying any professional or technical discipline. For example, drafting of a legal 
document accompanying a bid or proposal by a lawyer is allowable. Similarly, technical advice provided by an 
engineer on the performance or operational capability of a piece of equipment rendered directly in the negotiation of 
a contract is allowable. However, communications with the intent to influence made by a professional (such as a 
licensed lawyer) or a technical person (such as a licensed accountant) are not allowable under this section unless 
they provide advice and analysis directly applying their professional or technical expertise and unless the advice or 
analysis is rendered directly and solely in the preparation, submission or negotiation of a covered Federal action. 
Thus, for example, communications with the intent to influence made by a lawyer that do not provide legal advice or 
analysis directly and solely related to the legal aspects of his or her client's proposal, but generally advocate one 
proposal over another are not allowable under this section because the lawyer is not providing professional legal 
services. Similarly, communications with the intent to influence made by an engineer providing an engineering 
analysis prior to the preparation or submission of a bid or proposal are not allowable under this section since the 
engineer is providing technical services but not directly in the preparation, submission or negotiation of a covered 
Federal action.  
 
(C) Requirements imposed by or pursuant to law as a condition for receiving a covered Federal award include those 
required by law or regulation and any other requirements in the actual award documents.  
 
(D) Only those services expressly authorized by subdivisions (b)(3)(ii)(A)(1) and (2) of this clause are permitted 
under this clause.  
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(E) The reporting requirements of FAR 3.803(a) shall not apply with respect to payments of reasonable 
compensation made to regularly employed officers or employees of a person. 
 
(c) Disclosure.  
 
(1) The Contractor who requests or receives from an agency a Federal contract shall file with that agency a 
disclosure form, OMB standard form LLL, Disclosure of Lobbying Activities, if such person has made or has agreed 
to make any payment using nonappropriated funds (to include profits from any covered Federal action), which 
would be prohibited under subparagraph (b)(1) of this clause, if paid for with appropriated funds.  
 
(2) The Contractor shall file a disclosure form at the end of each calendar quarter in which there occurs any event 
that materially affects the accuracy of the information contained in any disclosure form previously filed by such 
person under subparagraph (c)(1) of this clause. An event that materially affects the accuracy of the information 
reported includes--  
 
(i) A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting 
to influence a covered Federal action; or  
 
(ii) A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or  
 
(iii) A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 
Federal action.  
 
(3) The Contractor shall require the submittal of a certification, and if required, a disclosure form by any person who 
requests or receives any subcontract exceeding $100,000 under the Federal contract.  
 
(4) All subcontractor disclosure forms (but not certifications) shall be forwarded from tier to tier until received by 
the prime Contractor. The prime Contractor shall submit all disclosures to the Contracting Officer at the end of the 
calendar quarter in which the disclosure form is submitted by the subcontractor. Each subcontractor certification 
shall be retained in the subcontract file of the awarding Contractor.  
 
(d) Agreement. The Contractor agrees not to make any payment prohibited by this clause.  
 
(e) Penalties.  
 
(1) Any person who makes an expenditure prohibited under paragraph (a) of this clause or who fails to file or amend 
the disclosure form to be filed or amended by paragraph (b) of this clause shall be subject to civil penalties as 
provided for by 31 U.S.C. 1352. An imposition of a civil penalty does not prevent the Government from seeking any 
other remedy that may be applicable.  
 
(2) Contractors may rely without liability on the representation made by their subcontractors in the certification and 
disclosure form.  
 
(f) Cost allowability. Nothing in this clause makes allowable or reasonable any costs which would otherwise be 
unallowable or unreasonable. Conversely, costs made specifically unallowable by the requirements in this clause 
will not be made allowable under any other provision.  
 
(End of clause) 
 
52.204-4       PRINTED OR COPIED DOUBLE-SIDED ON RECYCLED PAPER (AUG 2000) 
 
(a) Definitions. As used in this clause-- 
 
“Postconsumer material” means a material or finished product that has served its intended use and has been 
discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer material is a part of 
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the broader category of “recovered material.” For paper and paper products, postconsumer material means 
“postconsumer fiber” defined by the U.S. Environmental Protection Agency (EPA) as-- 
 
(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth, after they have 
passed through their end-usage as a consumer item, including: used corrugated boxes; old newspapers; old 
magazines; mixed waste paper; tabulating cards; and used cordage; or 
 
(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not 
 
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications. 
 
“Printed or copied double-sided” means printing or reproducing a document so that information is on both sides of a 
sheet of paper. 
 
“Recovered material,” for paper and paper products, is defined by EPA in its Comprehensive Procurement Guideline 
as “recovered fiber” and means the following materials: 
 
(1) Postconsumer fiber; and 
 
(2) Manufacturing wastes such as-- 
 
(i) Dry paper and paperboard waste generated after completion of the papermaking process (that is, those 
manufacturing operations up to and including the cutting and trimming of the paper machine reel into smaller rolls 
or rough sheets) including: envelope cuttings, bindery trimmings, and other paper and paperboard waste resulting 
from printing, cutting, forming, and other converting operations; bag, box, and carton manufacturing wastes; and 
butt rolls, mill wrappers, and rejected unused stock; and 
 
(ii) Repulped finished paper and paperboard from obsolete inventories of paper and paperboard manufacturers, 
merchants, wholesalers, dealers, printers, converters, or others. 
 
(b) In accordance with Section 101 of Executive Order 13101 of September 14, 1998, Greening the Government 
through Waste Prevention, Recycling, and Federal Acquisition, the Contractor is encouraged to submit paper 
documents, such as offers, letters, or reports, that are printed or copied double-sided on recycled paper that meet 
minimum content standards specified in Section 505 of Executive Order 13101, when not using electronic 
commerce methods to submit information or data to the Government. 
 
(c) If the Contractor cannot purchase high-speed copier paper, offset paper, forms bond, computer printout paper, 
carbonless paper, file folders, white wove envelopes, writing and office paper, book paper, cotton fiber paper, and 
cover stock meeting the 30 percent postconsumer material standard for use in submitting paper documents to the 
Government, it should use paper containing no less than 20 percent postconsumer material. This lesser standard 
should be used only when paper meeting the 30 percent postconsumer material standard is not obtainable at a 
reasonable price or does not meet reasonable performance standards. 
 
(End of clause) 
 
52.209-6      PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH 
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (JUL 1995) 
 
(a) The Government suspends or debars Contractors to protect the Government's interests.  The Contractor shall not 
enter into any subcontract in excess of the $25,000 with a Contractor that is debarred, suspended, or proposed for 
debarment unless there is a  compelling reason to do so. 
 
(b) The Contractor shall require each proposed first-tier subcontractor, whose subcontract will exceed $25,000, to 
disclose to the Contractor, in writing, whether as of the time of award of the subcontract, the subcontractor, or its 
principles, is or is not debarred, suspended, or proposed for debarment by the Federal Government. 
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(c) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is debarred, suspended, or proposed for debarment (see FAR 9.404 for 
information on the List of Parties Excluded from Federal Procurement and Nonprocurement Programs).  The notice 
must include the following: 
 
(1) The name of the subcontractor. 
 
(2) The Contractor's knowledge of the reasons for the subcontractor being on the List of Parties Excluded from 
Federal Procurement and Nonprocurement Programs. 
 
(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion on the List of 
Parties Excluded from Federal Procurement and Nonprocurement Programs. 
 
(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government's 
interests when dealing with such subcontractor in view of the specific basis for the party's debarment, suspension, or 
proposed debarment. 
 
(End of clause) 
 
52.211-13     TIME EXTENSIONS (SEP 2000) 
 
Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the 
completion of the various elements of construction. The change order granting the time extension may provide that 
the contract completion date will be extended only for those specific elements related to the changed work and that 
the remaining contract completion dates for all other portions of the work will not be altered. The change order also 
may provide an equitable readjustment of liquidated damages under the new completion schedule. 
 
(End of clause) 
 
52.211-18      VARIATION IN ESTIMATED QUANTITY (APR 1984) 
 
If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced 
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract 
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or 
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the 
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request, 
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the 
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement 
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the 
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is 
justified.  
 
52.214-29     ORDER OF PRECEDENCE--SEALED BIDDING (JAN 1986) 
 
Any inconsistency in this solicitation or contract shall be resolved by giving precedence in the following order: (a) 
the Schedule (excluding the specifications); (b) representations and other instructions; (c) contract clauses; (d) other 
documents, exhibits, and attachments; and (e) the specifications. 
 
(End of clause) 
 
52.219-4      NOTICE OF PRICE EVALUATION PREFERENCE FOR HUBZONE SMALL BUSINESS 
CONCERNS (JAN 1999) 
 
(a) Definition. HUBZone small business concern, as used in this clause, means a small business concern that appears 
on the List of Qualified HUBZone Small Business Concerns maintained by the Small Business Administration. 
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(b) Evaluation preference. (1) Offers will be evaluated by adding a factor of 10 percent to the price of all offers, 
except-- 
 
(i) Offers from HUBZone small business concerns that have not waived the evaluation preference; 
 
(ii) Otherwise successful offers from small business concerns; 
 
(iii) Otherwise successful offers of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is exceeded (see 25.402 of the Federal Acquisition Regulation (FAR)); and 
 
(iv) Otherwise successful offers where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government. 
 
(2) The factor of 10 percent shall be applied on a line item basis or to any group of items on which award may be 
made. Other evaluation factors described in the solicitation shall be applied before application of the factor. 
 
(3) A concern that is both a HUBZone small business concern and a small disadvantaged business concern will 
receive the benefit of both the HUBZone small business price evaluation preference and the small disadvantaged 
business price evaluation adjustment (see FAR clause 52.219-23). Each applicable price evaluation preference or 
adjustment shall be calculated independently against an offeror's base offer. 
 
These individual preference amounts shall be added together to arrive at the total evaluated price for that offer. 
 
(c) Waiver of evaluation preference. A HUBZone small business concern may elect to waive the evaluation 
preference, in which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph 
(d) of this clause do not apply if the offeror has waived the evaluation preference. 
 
___  Offeror elects to waive the evaluation preference. 
 
(d) Agreement. A HUBZone small business concern agrees that in the performance of the contract, in the case of a 
contract for 
 
(1) Services (except construction), at least 50 percent of the cost of personnel for contract performance will be spent 
for employees of the concern or employees of other HUBZone small business concerns; 
 
(2) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern or other HUBZone small business 
concerns; 
 
(3) General construction, at least 15 percent of the cost of the contract performance incurred for personnel will be 
will be spent on the concern's employees or the employees of other HUBZone small business concerns; or 
 
(4) Construction by special trade contractors, at least 25 percent of the cost of the contract performance incurred for 
personnel will be spent on the concern's employees or the employees of other HUBZone small business concerns. 
 
(e) A HUBZone joint venture agrees that in the performance of the contract, the applicable percentage specified in 
paragraph (d) of this clause will be performed by the HUBZone small business participant or participants. 
 
(f) A HUBZone small business concern nonmanufacturer agrees to furnish in performing this contract only end 
items manufactured or produced by HUBZone small business manufacturer concerns. This paragraph does not apply 
in connection with construction or service contracts. 
 
(End of clause) 
 
52.219-8      UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2000)  
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(a) It is the policy of the United States that small business concerns, veteran-owned small business concerns, 
service-disabled veteran-owned small business concerns, HUBZone small business concerns, small disadvantaged 
business concerns, and women-owned small business concerns shall have the maximum practicable opportunity to 
participate in performing contracts let by any Federal agency, including contracts and subcontracts for subsystems, 
assemblies, components, and related services for major systems. It is further the policy of the United States that its 
prime contractors establish procedures to ensure the timely payment of amounts due pursuant to the terms of their 
subcontracts with small business concerns, veteran-owned small business concerns, service-disabled veteran-owned 
small business concerns, HUBZone small business concerns, small disadvantaged business concerns, and women-
owned small business concerns. 
 
(b) The Contractor hereby agrees to carry out this policy in the awarding of subcontracts to the fullest extent 
consistent with efficient contract performance. The Contractor further agrees to cooperate in any studies or surveys 
as may be conducted by the United States Small Business Administration or the awarding agency of the United 
States as may be necessary to determine the extent of the Contractor's compliance with this clause. 
 
Definitions. As used in this contract-- 
 
HUBZone small business concern means a small business concern that appears on the List of Qualified HUBZone 
Small Business Concerns maintained by the Small Business Administration. 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
Small business concern means a small business as defined pursuant to Section 3 of the Small Business Act and 
relevant regulations promulgated pursuant thereto. 
 
Small disadvantaged business concern means a small business concern that represents, as part of its offer that-- 
 
(1) It has received certification as a small disadvantaged business concern consistent with 13 CFR part 124, subpart 
B; 
 
(2) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(3) Where the concern is owned by one or more individuals, the net worth of each individual upon whom the 
certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth at 13 
CFR 124.104(c)(2); and 
 
(4) It is identified, on the date of its representation, as a certified small disadvantaged business in the database 
maintained by the Small Business Administration (PRO-Net). 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the 
case of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more 
veterans; and 
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(2) The management and daily business operations of which are controlled by one or more veterans. 
 
Women-owned small business concern means a small business concern-- 
 
(1) That is at least 51 percent owned by one or more women, or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; and 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Contractors acting in good faith may rely on written representations by their subcontractors regarding their status 
as a small business concern, a veteran-owned small business concern, a service-disabled veteran-owned small 
business concern, a HUBZone small business concern, a small disadvantaged business concern, or a women-owned 
small business concern. 
 
(End of clause) 
 
52.222-3     CONVICT LABOR (AUG 1996) 
 
The Contractor agrees not to employ in the performance of this contract any person undergoing a sentence of 
imprisonment which has been imposed by any court of a State, the District of Columbia, the Commonwealth of 
Puerto Rico, the Virgin Islands, Guam, American Samoa, the Commonwealth of the Northern Mariana Islands, or 
the Trust Territory of the Pacific Islands.  This limitation, however, shall not prohibit the employment by the 
Contractor in the performance of this contract of persons on parole or probation to work at paid employment during 
the term of their sentence or persons who have been pardoned or who have served their terms.  Nor shall it prohibit 
the employment by the Contractor in the performance of this contract of persons confined for violation of the laws 
of any of the States, the District of Columbia, the Commonwealth of Puerto Rico, the Virgin Islands, Guam, 
American Samoa, the Commonwealth of the Northern Mariana Islands, or the Trust Territory of the Pacific Islands 
who are authorized to work at paid employment in the community under the laws of such jurisdiction, if-- 
 
(a)(1) The worker is paid or is in an approved work training program on a voluntary basis; 
 
(2) Representatives of local union central bodies or similar labor union organizations have been consulted; 
 
(3) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts, or 
trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for services; 
and  
 
(4) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a 
similar nature in the locality in which the work is being performed; and 
 
(b) The Attorney General of the United States has certified that the work-release laws or regulations of the 
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive 
Orders 12608 and 12943. 
 
(End of clause) 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.  
(SEP 2000) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
 
(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
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subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required 
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments 
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid 
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or 
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted 
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts exceeding $100,000 and require subcontractors to include these provisions in any lower tier 
subcontracts. The Contractor shall be responsible for compliance by any subcontractor or lower-tier subcontractor 
with the provisions set forth in paragraphs (a) through (d) of this clause. 
 
(End of clause) 
 
52.222-6      DAVIS-BACON ACT  (FEB 1995) 
 
(a) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week, and without subsequent deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR Part 
3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and mechanics.  Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of paragraph (d) of this clause; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, are deemed to be constructively made or 
incurred during such period. Such laborers and mechanics shall be paid not less than the appropriate wage rate and 
fringe benefits in the wage determination for the classification of work actually performed, without regard to skill, 
except as provided in the clause entitled Apprentices and Trainees.  Laborers or mechanics performing work in more 
than one classification may be compensated at the rate specified for each classification for the time actually worked 
therein; provided, That the employer's payroll records accurately set forth the time spent in each classification in 
which work is performed.  The wage determination (including any additional classifications and wage rates 
conformed under paragraph (b) of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by 
the Contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 
 
(b)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage 
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determination and which is to be employed under the contract shall be classified in conformance with the wage 
determination.  The Contracting Officer shall approve an additional classification and wage rate and fringe benefits 
therefor only when all the following criteria have been met: 
 
(i) The work to be performed by the classification requested is not performed by a classification in the wage 
determination. 
 
(ii) The classification is utilized in the area by the construction industry. 
 
(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination. 
 
(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their 
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount 
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting 
Officer to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S.  
Department of Labor, Washington, DC 20210.  The Administrator or an authorized representative will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so advise the Contracting 
Officer or will notify the Contracting Officer within the 30-day period that additional time is necessary. 
 
(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their 
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the 
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions, 
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator 
of the Wage and Hour Division for determination.  The Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer 
within the 30-day period that additional time is necessary. 
 
(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to subparagraphs (b)(2) and 
(b)(3) of this clause shall be paid to all workers performing work in the classification under this contract from the 
first day on which work is performed in the classification. 
 
(c) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the 
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof. 
 
(d)  If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part 
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide 
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request of 
the Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may 
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or 
program. 
 
(End of clause) 
 
52.222-7    WITHHOLDING OF FUNDS  (FEB 1988) 
 
The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of 
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other 
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon 
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract.  In the 
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working 
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written 
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment, 
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advance, or guarantee of funds until such violations have ceased.  
 
(End of clause) 
 
52.222-8      PAYROLLS AND BASIC RECORDS  (FEB 1988) 
 
(a)  Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work 
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work.  Such 
records shall contain the name, address, and social security number of each such worker, his or her correct 
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and 
weekly number of hours worked, deductions made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic 
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in 
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment 
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or 
program has been communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees 
under approved programs shall maintain written evidence of the registration of apprenticeship programs and 
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates 
prescribed in the applicable programs. 
 
(b)(1)  The Contractor shall submit weekly for each week in which any contract work is performed a copy of all 
payrolls to the Contracting Officer.  The payrolls submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph (a) of this clause.  This information may be submitted in any 
form desired.  Optional Form WH-347 (Federal Stock Number 029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of Documents, U.S. Government Printing Office, Washington, DC 
20402.  The Prime Contractor is responsible for the submission of copies of payrolls by all subcontractors. 
 
(2)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the Contractor or 
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify-- 
 
(i)  That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of 
this clause and that such information is correct and complete; 
 
(ii)  That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during 
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that 
no deductions have been made either directly or indirectly from the full wages earned, other than permissible 
deductions as set forth in the Regulations, 29 CFR Part 3; and 
 
(iii)  That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash 
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated 
into the contract. 
 
(3)  The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2) 
of this clause. 
 
(4)  The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or 
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code. 
 
(c)  The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for 
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting 
Officer or the Department of Labor.  The Contractor or subcontractor shall permit the Contracting Officer or 
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours 
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on the job.  If the Contractor or subcontractor fails to submit required records or to make them available, the 
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the 
suspension of any further payment.  Furthermore, failure to submit the required records upon request or to make 
such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
 
(End of clause) 
 
52.222-9     APPRENTICES AND TRAINEES  (FEB 1988) 
 
(a)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person is employed in his or 
her first 90 days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an apprentice. The 
allowable ratio of apprentices to journeymen on the job site in any craft classification shall not be greater than the 
ratio permitted to the Contractor as to the entire work force under the registered program.  Any worker listed on a 
payroll at an apprentice wage rate, who is not registered or   otherwise employed as stated in this paragraph, shall be 
paid not less than the applicable wage determination for the classification of work actually performed.  In addition, 
any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the work actually performed.  Where a 
contractor is performing construction on a project in a locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice's level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable wage determination.  Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator determines that a different practice prevails for the applicable 
apprentice classification, fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the Bureau, withdraws approval of an 
apprenticeship program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 
 
(b)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered in a 
program which has received prior approval, evidenced by formal certification by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater 
than permitted under the plan approved by the Employment and Training Administration.  Every trainee must be 
paid at not less than the rate specified in the approved program for the trainee's level of progress, expressed as a 
percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the trainee program.  If the trainee program does not mention 
fringe benefits, trainees shall be paid the full amount of fringe benefits listed in the wage determination unless the 
Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate in the wage determination which provides for less than full fringe benefits for 
apprentices.  Any employee listed on the payroll at a trainee rate who is not registered and participating in a training 
plan approved by the Employment and Training Administration shall be paid not less than the applicable wage rate 
in the wage determination for the classification of work actually performed.  In addition, any trainee performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate in the wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no longer be permitted to 
utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved. 
 
(c)  Equal employment opportunity.  The utilization of apprentices, trainees, and journeymen under this clause shall 
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be in conformity with the equal employment opportunity requirements of Executive Order 11246, as amended, and 
29 CFR Part 30. 
 
(End of clause) 
 
52.222-10      COMPLIANCE WITH COPELAND ACT REQUIREMENTS  (FEB 1988) 
 
The Contractor shall comply with the requirements of 29 CFR Part 3, which are hereby incorporated by reference in 
this contract. 
 
(End of clause) 
 
52.222-11      SUBCONTRACTS (LABOR STANDARDS (FEB 1988) 
 
(a)  The Contractor or subcontractor shall insert in any subcontracts the clauses entitled Davis-Bacon Act, Contract 
Work Hours and Safety Standards Act-Overtime Compensation, Apprentices and Trainees, Payrolls and Basic 
Records, Compliance with Copeland Act Requirements, Withholding of Funds, Subcontracts (Labor Standards), 
Contract Termination-Debarment, Disputes Concerning Labor Standards, Compliance with Davis-Bacon and 
Related Act Regulations, and Certification of Eligibility, and such other clauses as the Contracting Officer may, by 
appropriate instructions, require, and also a clause requiring subcontractors to include these clauses in any lower tier 
subcontracts.  The Prime Contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses cited in this paragraph. 
 
(b)(1)  Within 14 days after award of the contract, the Contractor shall deliver to the Contracting Officer a 
completed Statement and Acknowledgment Form (SF 1413) for each subcontract, including the subcontractor's 
signed and dated acknowledgment that the clauses set forth in paragraph (a) of this clause have been included in the 
subcontract. 
 
(2)  Within 14 days after the award of any subsequently awarded subcontract the Contractor shall deliver to the 
Contracting Officer an updated completed SF 1413 for such additional subcontract. 
 
(End of clause) 
 
52.222-12      CONTRACT TERMINATION--DEBARMENT (FEB 1988) 
 
A breach of the contract clauses entitled Davis-Bacon Act, Contract Work Hours and Safety Standards Act--
Overtime Compensation, Apprentices and Trainees, Payrolls and Basic Records, Compliance with Copeland Act 
Requirements, Subcontracts (Labor Standards), Compliance with Davis-Bacon and Related Act Regulations, or 
Certification of Eligibility may be grounds for termination of the contract, and for debarment as a Contractor and 
subcontractor as provided in 29 CFR 5.12.  
 
(End of clause) 
 
52.222-13      COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB 1988) 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
hereby incorporated by reference in this contract.  
 
(End of clause) 
 
52.222-14      DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 
The United States Department of Labor has set forth in 29 CFR Parts 5, 6, and 7 procedures for resolving disputes 
concerning labor standards requirements.  Such disputes shall be resolved in accordance with those procedures and 
not the Disputes clause of this contract.  Disputes within the meaning of this clause include disputes between the 
Contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of Labor, or the 
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employees or their representatives.  
 
(End of clause) 
 
52.222-15      CERTIFICATION OF ELIGIBILITY  (FEB 1988) 
 
(a)  By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who 
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(b)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(c)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 
(End of clause) 
 
52.222-21      PROHIBITION OF SEGREGATED FACILITIES (FEB 1999) 
 
(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms, 
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees, 
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national 
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest 
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes. 
 
(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated facilities 
at any of its establishments, and that it does not and will not permit its employees to perform their services at any 
location under its control where segregated facilities are maintained. The Contractor agrees that a breach of this 
clause is a violation of the Equal Opportunity clause in this contract. 
 
(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal 
Opportunity clause of this contract. 
 
(End of clause) 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female 
participation for each trade 

  
12.3%  6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 

DACW61-02-B-0026 00700-20 



 

Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall 
be based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations 
required by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts 
to meet the goals. The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female employees or trainees from 
Contractor to Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a 
violation of the contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with 
the goals will be measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The 
notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is  
SMSA 9160, Wilmington, DE, NJ, MD.  
 
 
52.222-26     EQUAL OPPORTUNITY (APR 2002) 
 
(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the 
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island. 
 
(b) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor 
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of 
$10,000, the Contractor shall comply with paragraphs (b)(1) through (b)(11) of this clause, except for work 
performed outside the United States by employees who were not recruited within the United States. Upon request, 
the Contractor shall provide information necessary to determine the applicability of this clause. 
 
(1) The Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend a 
publicly announced preference in employment to Indians living on or near an Indian reservation, in connection with 
employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5. 
 
(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include, 
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment 
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for 
training, including apprenticeship.  
 
(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the 
notices to be provided by the Contracting Officer that explain this clause.  
 

DACW61-02-B-0026 00700-21 



 

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the 
Contractor, state that all qualified applicants will receive consideration for employment without regard to race, 
color, religion, sex, or national origin.  
 
(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer 
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post 
copies of the notice in conspicuous places available to employees and applicants for employment.  
 
(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of 
the Secretary of Labor.  
 
(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as 
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard 
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed within 
the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award, apply 
to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the Equal 
Employment Opportunity Commission for the necessary forms. 
 
(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or 
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The 
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized 
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with 
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order. 
 
(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the 
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in 
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the 
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary 
of Labor; or as otherwise provided by law. 
 
(10) The Contractor shall include the terms and conditions of subparagraphs (b)(1) through (11) of this clause in 
every subcontract or purchase order that is not exempted by the rules, regulations, or orders of the Secretary of 
Labor issued under Executive Order 11246, as amended, so that these terms and conditions will be binding upon 
each subcontractor or vendor.  
 
(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting 
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance; 
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor 
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the 
interests of the United States.  
 
(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the 
procedures in 41 CFR 60-1.1. 
 
(End of clause) 
52.222-27     AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999) 
 
(a) Definitions.  "Covered area," as used in this clause, means the geographical area described in the solicitation for 
this contract. 
 
"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, or a designee. 
 
"Employer's identification number," as used in this clause, means the Federal Social Security number used on the 
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employer's quarterly federal tax return, U.S. Treasury Department Form 941. 
 
"Minority," as used in this clause, means-- 
 
(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America 
and maintaining identifiable tribal affiliations through membership and participation or community identification). 
 
(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast 
Asia, the Indian Subcontinent, or the Pacific Islands); 
 
(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and 
 
(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or 
origin, regardless of race). 
 
(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction 
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for 
minority and female participation stated in the solicitation for this contract. 
 
(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor 
in a covered area, either individually or through an association, its affirmative action obligations on all work in the 
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan. 
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each 
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under 
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in 
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in 
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve 
the plan's goals. 
 
(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this 
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of 
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve 
in each construction trade in which it has employees in the covered area. If the Contractor performs construction 
work in a geographical area located outside of the covered area, it shall apply the goals established for the 
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform 
progress toward its goals in each craft. 
 
(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which 
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's 
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder. 
 
(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals, 
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must 
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the 
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the 
U.S. Department of Labor. 
 
(g) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the 
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions. 
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the 
following: 
 
(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities 
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women 
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory 
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with 
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specific attention to minority or female individuals working at these sites or facilities. 
 
(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification 
to minority and female recruitment sources and community organizations when the Contractor or its unions have 
employment opportunities available, and maintain a record of the organizations' responses. 
 
(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community 
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall 
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the  
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have 
taken. 
 
(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a 
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor, 
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to 
meet its obligations. 
 
(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly 
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to 
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The 
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause. 
 
(6) Disseminate the Contractor's equal employment policy by-- 
 
(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their 
cooperation in assisting the Contractor in meeting its contract obligations; 
 
(ii) Including the policy in any policy manual and in collective bargaining agreements; 
 
(iii) Publicizing the policy in the company newspaper, annual report, etc.; 
 
(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once a 
year; and 
 
(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is 
performed. 
 
(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all 
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions. Conduct 
review of this policy with all on-site supervisory personnel before initiating construction work at a job site. A 
written record shall be made and maintained identifying the time and place of these meetings, persons attending, 
subject matter discussed, and disposition of the subject matter. 
 
(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news 
media, specifically including minority and female news media. Provide written notification to, and discuss this 
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business. 
 
(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools 
with minority and female students, and to minority and female recruitment and training organizations serving the 
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of 
applications for apprenticeship or training by any recruitment source, send written notification to organizations such 
as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 
(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable, 
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other 
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areas of the Contractor's workforce. 
 
(11) Validate all tests and other selection requirements where required under 41 CFR 60-3. 
 
(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for 
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc., 
opportunities for promotion. 
 
(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have 
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the 
Contractor's obligations under this contract are being carried out. 
 
(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms 
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes. 
 
(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and 
suppliers, including circulation of solicitations to minority and female contractor associations and other business 
associations. 
 
(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's 
equal employment policy and affirmative action obligations. 
 
(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of 
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a 
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a 
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1) 
through (16) of this clause, provided the Contractor-- 
 
(1) Actively participates in the group; 
 
(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in 
the industry; 
 
(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce 
participation; 
 
(4) Makes a good-faith effort to meet its individual goals and timetables; and 
 
(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the 
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not 
be a defense for the Contractor's noncompliance. 
 
(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required 
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and 
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of 
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner. 
 
(j) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of 
race, color, religion, sex, or national origin. 
 
(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts 
under Executive Order 11246, as amended. 
 
(l) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal 
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed 
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure 
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to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246, as 
amended. 
 
(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at 
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its 
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of Executive 
Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary shall take 
action as prescribed in 41 CFR 60-4.8. 
 
(n) The Contractor shall designate a responsible official to-- 
 
(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried 
out; 
 
(2) Submit reports as may be required by the Government; and 
 
(3) Keep records that shall at least include for each employee the name, address, telephone number, construction 
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g., 
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated 
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate 
records are not required to be maintained. 
 
Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different 
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the 
Public Works Employment Act of 1977 and the Community Development Block Grant Program).  
 
(End of clause) 
 
 
52.222-35     EQUAL OPPORTUNITY FOR SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA AND OTHER ELIGIBLE VETERANS (DEC 2001)  
 
(a) Definitions. As used in this clause-- 
 
All employment openings means all positions except executive and top management, those positions that will be 
filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time 
employment, temporary employment of more than 3 days duration, and part-time employment. 
 
Executive and top management means any employee-- 
 
(1) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a 
customarily recognized department or subdivision thereof; 
 
(2) Who customarily and regularly directs the work of two or more other employees; 
 
(3) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the hiring 
or firing and as to the advancement and promotion or any other change of status of other employees will be given 
particular weight; 
 
(4) Who customarily and regularly exercises discretionary powers; and 
 
(5) Who does not devote more than 20 percent or, in the case of an employee of a retail or service establishment, 
who does not devote more than 40 percent of total hours of work in the work week to activities that are not directly 
and closely related to the performance of the work described in paragraphs (1) through (4) of this definition. This 
paragraph (5) does not apply in the case of an employee who is in sole charge of an establishment or a physically 
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separated branch establishment, or who owns at least a 20 percent interest in the enterprise in which the individual is 
employed. 
 
Other eligible veteran means any other veteran who served on active duty during a war or in a campaign or 
expedition for which a campaign badge has been authorized. 
 
Positions that will be filled from within the Contractor's organization means employment openings for which the 
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates, 
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly 
established “recall” lists. The exception does not apply to a particular opening once an employer decides to consider 
applicants outside of its organization. 
 
Qualified special disabled veteran means a special disabled veteran who satisfies the requisite skill, experience, 
education, and other job-related requirements of the employment position such veteran holds or desires, and who, 
with or without reasonable accommodation, can perform the essential functions of such position. 
 
Special disabled veteran means-- 
 
(1) A veteran who is entitled to compensation (or who but for the receipt of military retired pay would be entitled to 
compensation) under laws administered by the Department of Veterans Affairs for a disability-- 
 
(i) Rated at 30 percent or more; or 
 
(ii) Rated at 10 or 20 percent in the case of a veteran who has been determined under 38 U.S.C. 3106 to have a 
serious employment handicap (i.e., a significant impairment of the veteran's ability to prepare for, obtain, or retain 
employment consistent with the veteran's abilities, aptitudes, and interests); or 
 
(2) A person who was discharged or released from active duty because of a service-connected disability. 
 
Veteran of the Vietnam era means a person who-- 
 
(1) Served on active duty for a period of more than 180 days and was discharged or released from active duty with 
other than a dishonorable discharge, if any part of such active duty occurred-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases; or 
 
(2) Was discharged or released from active duty for a service-connected disability if any part of the active duty was 
performed-- 
 
(i) In the Republic of Vietnam between February 28, 1961, and May 7, 1975; or 
 
(ii) Between August 5, 1964, and May 7, 1975, in all other cases. 
(b) General. (1) The Contractor shall not discriminate against the individual because the individual is a special 
disabled veteran, a veteran of the Vietnam era, or other eligible veteran, regarding any position for which the 
employee or applicant for employment is qualified. The Contractor shall take affirmative action to employ, advance 
in employment, and otherwise treat qualified special disabled veterans, veterans of the Vietnam era, and other 
eligible veterans without discrimination based upon their disability or veterans' status in all employment practices 
such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff and rehiring; 
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(iii) Rate of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists; 
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C. 
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue 
training; 
 
(viii) Activities sponsored by the Contractor including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued 
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and 
4212). 
 
(c) Listing openings. (1) The Contractor shall immediately list all employment openings that exist at the time of the 
execution of this contract and those which occur during the performance of this contract, including those not 
generated by this contract, and including those occurring at an establishment of the Contractor other than the one 
where the contract is being performed, but excluding those of independently operated corporate affiliates, at an 
appropriate local public employment service office of the State wherein the opening occurs. Listing employment 
openings with the U.S. Department of Labor's America's Job Bank shall satisfy the requirement to list jobs with the 
local employment service office. 
 
(2) The Contractor shall make the listing of employment openings with the local employment service office at least 
concurrently with using any other recruitment source or effort and shall involve the normal obligations of placing a 
bona fide job order, including accepting referrals of veterans and nonveterans. This listing of employment openings 
does not require hiring any particular job applicant or hiring from any particular group of job applicants and is not 
intended to relieve the Contractor from any requirements of Executive orders or regulations concerning 
nondiscrimination in employment. 
 
(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State 
public employment agency in each State where it has establishments of the name and location of each hiring 
location in the State. As long as the Contractor is contractually bound to these terms and has so advised the State 
agency, it need not advise the State agency of subsequent contracts. The Contractor may advise the State agency 
when it is no longer bound by this contract clause. 
 
(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside 
the 50 States, the District of Columbia, the Commonwealth of Puerto Rico, the Commonwealth of the Northern 
Mariana Islands, American Samoa, Guam, the Virgin Islands of the United States, and Wake Island. 
 
(e) Postings. (1) The Contractor shall post employment notices in conspicuous places that are available to employees 
and applicants for employment. 
 
(2) The employment notices shall-- 
 
(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take 
affirmative action to employ and advance in employment qualified employees and applicants who are special 
disabled veterans, veterans of the Vietnam era, and other eligible veterans; and 
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(ii) Be in a form prescribed by the Deputy Assistant Secretary for Federal Contract Compliance Programs, 
Department of Labor (Deputy Assistant Secretary of Labor), and provided by or through the Contracting Officer. 
 
(3) The Contractor shall ensure that applicants or employees who are special disabled veterans are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the 
posted notice so that it can be read by a person in a wheelchair). 
 
(4) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is 
committed to take affirmative action to employ, and advance in employment, qualified special disabled veterans, 
veterans of the Vietnam era, and other eligible veterans. 
 
(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may 
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to 
the Act. 
 
(g) Subcontracts. The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of 
$25,000 or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act 
as specified by the Deputy Assistant Secretary of Labor to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
52.222-36     AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (JUN 1998) 
 
(a) General. (1) Regarding any position for which the employee or applicant for employment is qualified, the 
Contractor shall not discriminate against any employee or applicant because of physical or mental disability. The 
Contractor agrees to take affirmative action to employ, advance in employment, and otherwise treat qualified 
individuals with disabilities without discrimination based upon their physical or mental disability in all employment 
practices such as-- 
 
(i) Recruitment, advertising, and job application procedures; 
 
(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from 
layoff, and rehiring; 
 
(iii) Rates of pay or any other form of compensation and changes in compensation; 
 
(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and 
seniority lists;  
 
(v) Leaves of absence, sick leave, or any other leave; 
 
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor; 
 
(vii) Selection and financial support for training, including apprenticeships, professional meetings, conferences, and 
other related activities, and selection for leaves of absence to pursue training; 
 
(viii) Activities sponsored by the Contractor, including social or recreational programs; and 
 
(ix) Any other term, condition, or privilege of employment. 
 
(2) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor 
(Secretary) issued under the Rehabilitation Act of 1973 (29 U.S.C. 793) (the Act), as amended. 
 
(b) Postings. (1) The Contractor agrees to post employment notices stating-- 
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(i) The Contractor's obligation under the law to take affirmative action to employ and advance in employment 
qualified individuals with disabilities; and 
 
(ii) The rights of applicants and employees. 
 
(2) These notices shall be posted in conspicuous places that are available to employees and applicants for 
employment. The Contractor shall ensure that applicants and employees with disabilities are informed of the 
contents of the notice (e.g., the Contractor may have the notice read to a visually disabled individual, or may lower 
the posted notice so that it might be read by a person in a wheelchair). The notices shall be in a form prescribed by 
the Deputy Assistant Secretary for Federal Contract Compliance of the U.S. Department of Labor (Deputy Assistant 
Secretary) and shall be provided by or through the Contracting Officer. 
 
(3) The Contractor shall notify each labor union or representative of workers with which it has a collective 
bargaining agreement or other contract understanding, that the Contractor is bound by the terms of Section 503 of 
the Act and is committed to take affirmative action to employ, and advance in employment, qualified individuals 
with physical or mental disabilities. 
 
(c) Noncompliance. If the Contractor does not comply with the requirements of this clause, appropriate actions may 
be taken under the rules, regulations, and relevant orders of the Secretary issued pursuant to the Act. 
 
(d) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or purchase order in 
excess of $10,000 unless exempted by rules, regulations, or orders of the Secretary. The Contractor shall act as 
specified by the Deputy Assistant Secretary to enforce the terms, including action for noncompliance. 
 
(End of clause) 
 
52.222-37     EMPLOYMENT REPORTS ON SPECIAL DISABLED VETERANS, VETERANS OF THE 
VIETNAM ERA, AND OTHER ELIGIBLE VETERANS (DEC 2001) 
 
(a) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as 
required by the Secretary of Labor, on-- 
 
(1) The number of special disabled veterans, the number of veterans of the Vietnam era, and other eligible veterans 
in the workforce of the Contractor by job category and hiring location; and 
 
(2) The total number of new employees hired during the period covered by the report, and of the total, the number of 
special disabled veterans, the number of veterans of the Vietnam era, and the number of other eligible veterans; and 
 
(3) The maximum number and the minimum number of employees of the Contractor during the period covered by 
the report. 
 
(b) The Contractor shall report the above items by completing the Form VETS-100, entitled “Federal Contractor 
Veterans” Employment Report (VETS-100 Report)”. 
 
(c) The Contractor shall submit VETS-100 Reports no later than September 30 of each year beginning September 
30, 1988. 
 
(d) The employment activity report required by paragraph (a)(2) of this clause shall reflect total hires during the 
most recent 12-month period as of the ending date selected for the employment profile report required by paragraph 
(a)(1) of this clause. Contractors may select an ending date-- 
 
(1) As of the end of any pay period between July 1 and August 31 of the year the report is due; or 
 
(2) As of December 31, if the Contractor has prior written approval from the Equal Employment Opportunity 
Commission to do so for purposes of submitting the Employer Information Report EEO-1 (Standard Form 100). 
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(e) The Contractor shall base the count of veterans reported according to paragraph (a) of this clause on voluntary 
disclosure. Each Contractor subject to the reporting requirements at 38 U.S.C. 4212 shall invite all special disabled 
veterans, veterans of the Vietnam era, and other eligible veterans who wish to benefit under the affirmative action 
program at 38 U.S.C. 4212 to identify themselves to the Contractor. The invitation shall state that-- 
 
(1) The information is voluntarily provided; 
 
(2) The information will be kept confidential; 
 
(3) Disclosure or refusal to provide the information will not subject the applicant or employee to any adverse 
treatment; and 
 
(4) The information will be used only in accordance with the regulations promulgated under 38 U.S.C. 4212. 
 
(f) The Contractor shall insert the terms of this clause in all subcontracts or purchase orders of $25,000 or more 
unless exempted by rules, regulations, or orders of the Secretary of Labor. 
 
(End of clause) 
 
52.223-6     DRUG-FREE WORKPLACE (MAY 2001) 
 
(a) Definitions. As used in this clause -- 
 
"Controlled substance" means a controlled substance in schedules I through V of section 202 of the Controlled 
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15. 
 
"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by 
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug 
statutes. 
 
"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution, 
dispensing, possession, or use of any controlled substance. 
 
"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a 
specific contract where employees of the Contractor are prohibited from engaging in the unlawful manufacture, 
distribution, dispensing, possession, or use of a controlled substance. 
 
"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government 
contract. "Directly engaged" is defined to include all direct cost employees and any other Contractor employee who 
has other than a minimal impact or involvement in contract performance. 
 
"Individual" means an offeror/contractor that has no more than one employee including the offeror/contractor. 
 
(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to 
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than 30 
days performance duration-- 
 
(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession, 
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be 
taken against employees for violations of such prohibition; 
 
(2) Establish an ongoing drug-free awareness program to inform such employees about-- 
 
(i) The dangers of drug abuse in the workplace; 
 
(ii) The Contractor's policy of maintaining a drug-free workplace; 

DACW61-02-B-0026 00700-31 



 

 
(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and 
 
(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace; 
 
(3) Provide all employees engaged in performance of the contract with a copy of the statement required by 
subparagraph (b)(1) of this clause; 
 
(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a 
condition of continued employment on this contract, the employee will-- 
 
(i) Abide by the terms of the statement; and 
 
(ii) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation 
occurring in the workplace no later than 5 days after such conviction. 
 
(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of this 
clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the 
position title of the employee; 
 
(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the 
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the 
workplace: 
 
(i) Taking appropriate personnel action against such employee, up to and including termination; or 
 
(ii) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved 
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and 
 
(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1) 
though (b)(6) of this clause. 
 
(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to engage 
in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while performing 
this contract. 
 
(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the 
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to 
suspension of contract payments, termination of the contract for default, and suspension or debarment. 
 
(End of clause) 
 
52.223-14      TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Unless otherwise exempt, the Contractor, as owner or operator of a facility used in the performance of this 
contract, shall file by July 1 for the prior calendar year an annual Toxic Chemical Release Inventory Form (Form R) 
as described in sections 313(a) and (g) of the Emergency Planning and Community Right-to-Know Act of 1986 
(EPCRA) (42 U.S.C. 11023(a) and (g)), and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106). The Contractor shall file, for each facility subject to the Form R filing and reporting requirements, the 
annual Form R throughout the life of the contract.  
 
(b) A Contractor owned or operated facility used in the performance of this contract is exempt from the requirement 
to file an annual Form R if--  
 
(1) The facility does not manufacture, process, or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
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(2) The facility does not have 10 or more full-time employees as specified in section 313(b)(1)(A) of EPCRA, 42 
U.S.C. 11023(b)(1)(A);  
 
(3) The facility does not meet the reporting thresholds of toxic chemicals established under  of EPCRA, 42 U.S.C. 
11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification form has been 
filed with EPA);  
 
(4) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or 
 
(5) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other 
territory or possession over which the United States has jurisdiction.  
 
(c) If the Contractor has certified to an exemption in accordance with one or more of the criteria in paragraph (b) of 
this clause, and after award of the contract circumstances change so that any of its owned or operated facilities used 
in the performance of this contract is no longer exempt--  
 
(1) The Contractor shall notify the Contracting Officer; and  
 
(2) The Contractor, as owner or operator of a facility used in the performance of this contract that is no longer 
exempt, shall (i) submit a Toxic Chemical Release Inventory Form (Form R) on or before July 1 for the prior 
calendar year during which the facility becomes eligible; and (ii) continue to file the annual Form R for the life of 
the contract for such facility.  
 
(d) The Contracting Officer may terminate this contract or take other action as appropriate, if the Contractor fails to 
comply accurately and fully with the EPCRA and PPA toxic chemical release filing and reporting requirements.  
 
(e) Except for acquisitions of commercial items, as defined in FAR Part 2, the Contractor shall--  
 
(1) For competitive subcontracts expected to exceed $100,000 (including all options), include a solicitation 
provision substantially the same as the provision at FAR 52.223-13, Certification of Toxic Chemical Release 
Reporting; and  
 
(2) Include in any resultant subcontract exceeding $100,000 (including all options), the substance of this clause, 
except this paragraph (e).  
 
(End of clause) 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
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(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign 
origin of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as follows: 
“none”. 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
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(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
52.225-13      RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUL 2000) 
 
(a) The Contractor shall not acquire, for use in the performance of this contract, any supplies or services originating 
from sources within, or that were located in or transported from or through, countries whose products are banned 
from importation into the United States under regulations of the Office of Foreign Assets Control, Department of the 
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Treasury. Those countries are Cuba, Iran, Iraq, Libya, North Korea, Sudan, the territory of Afghanistan controlled 
by the Taliban, and Serbia (excluding the territory of Kosovo). 
 
(b) The Contractor shall not acquire for use in the performance of this contract any supplies or services from entities 
controlled by the government of Iraq. 
 
(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts. 
 
(End of clause) 
 
52.226-1     UTILIZATION OF INDIAN ORGANIZATIONS AND INDIAN-OWNED ECONOMIC 
ENTERPRISES (JUN 2000) 
 
(a) Definitions. As used in this clause: 
 
"Indian" means any person who is a member of any Indian tribe, band, group, pueblo or community that is 
recognized by the Federal Government as eligible for services from the Bureau of Indian Affairs (BIA) in 
accordance with 25 U.S.C. 1452(c) and any ``Native'' as defined in the Alaska Native Claims Settlement Act (43 
U.S.C. 1601). 
 
"Indian organization" means the governing body of any Indian tribe or entity established or recognized by the 
governing body of an Indian tribe for the purposes of 25 U.S.C., chapter 17.  
 
"Indian-owned economic enterprise" means any Indian-owned (as determined by the Secretary of the Interior) 
commercial, industrial, or business activity established or organized for the purpose of profit, provided that Indian 
ownership constitutea not less than 51 percent of the enterprise. 
 
"Indian tribe" means any Indian tribe, band, group, pueblo or community, including native villages and native 
groups (including corporations organized by Kenai, Juneau, Sitka, and Kodiak) as defined in the Alaska Native 
Claims Settlement Act, that is recognized by the Federal Government as eligible for services from BIA in 
accordance with 25 U.S.C. 1542(c). 
 
"Interested party" means a prime contractor or an actual or prospective offeror whose direct economic interest would 
be affected by the award of a subcontract or by the failure to award a subcontract. 
 
(b) The Contractor shall use its best efforts to give Indian organizations and Indian-owned economic enterprises (25 
U.S.C. 1544) the maximum practicable opportunity to participate in the subcontracts it awards to the fullest extent 
consistent with efficient performance of its contract. 
 
(1) The Contracting Officer and the Contractor, acting in good faith, may rely on the representation of an Indian 
organization or Indian-owned economic enterprise as to its eligibility, unless an  
interested party challenges its status or the Contracting Officer has independent reason to question that status. In the 
event of a challenge to the representation of a subcontractor, the Contracting Officer will refer the matter to the U.S. 
Department of the Interior, Bureau of Indian Affairs (BIA), Attn: Chief, Division of  
Contracting and Grants Administration, 1849 C Street, NW., MS 2626-MIB, Washington, DC 20240-4000. 
 
The BIA will determine the eligibility and notify the Contracting Officer. No incentive payment will be made within 
50 working days of subcontract award or while a challenge is pending. If a subcontractor is determined to be an 
ineligible participant, no incentive payment will be made under the Indian Incentive Program. 
 
(2) The Contractor may request an adjustment under the Indian Incentive Program to the following: 
 
(i) The estimated cost of a cost-type contract. 
 
(ii) The target cost of a cost-plus-incentive-fee prime contract. 
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(iii) The target cost and ceiling price of a fixed-price incentive prime contract. 
 
(iv) The price of a firm-fixed-price prime contract. 
 
(3) The amount of the adjustment to the prime contract is 5 percent of the estimated cost, target cost, or firm-fixed-
price included in the subcontract initially awarded to the Indian organization or Indian-owned economic enterprise. 
 
(4) The Contractor has the burden of proving the amount claimed and must assert its request for an adjustment prior 
to completion of contract performance. 
 
(c) The Contracting Officer, subject to the terms and conditions of the contract and the availability of funds, will 
authorize an incentive payment of 5 percent of the amount paid to the subcontractor. The Contracting Officer will 
seek funding in accordance with agency procedures. 
 
(End of clause) 
 
52.227-1      AUTHORIZATION AND CONSENT  (JUL 1995) 
 
(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any 
subcontract at any tier, of any invention described in and covered by a United States patent (1) embodied in the 
structure or composition of any article the delivery of which is accepted by the Government under this contract or 
(2) used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a 
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written 
instructions given by the Contracting Officer directing the manner of performance.  The entire liability to the 
Government for infringement of a patent of the United States shall be determined solely by the provisions of the 
indemnity clause, if any, included in this contract or any subcontract hereunder (including any lower-tier 
subcontract), and the Government assumes liability for all other infringement to the extent of the authorization and 
consent hereinabove granted. 
 
(b) The Contractor agrees to include, and require inclusion of, this clause, suitably modified to identify the parties, 
in all subcontracts at any tier for supplies or services (including construction, architect-engineer services, and 
materials, supplies, models, samples, and design or testing services expected to exceed the simplified acquisition 
threshold (however, omission of this clause from any subcontract, including those at or below the simplified 
acquisition threshold, does not affect this authorization and consent.) 
 
(End of clause) 
 
52.227-2     NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (AUG 
1996) 
 
(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or 
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has 
knowledge. 
 
(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright 
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or 
services performed under this contract, the Contractor shall furnish to the Government, when requested by the 
Contracting Officer, all evidence and information in possession of the Contractor pertaining to such suit or claim. 
Such evidence and information shall be furnished at the expense of the Government except where the Contractor has 
agreed to indemnify the Government. 
 
(c)  The Contractor agrees to include, and require inclusion of, this clause in all subcontracts at any tier for supplies 
or services (including construction and architect-engineer subcontracts and those for material, supplies, models, 
samples, or design or testing services) expected to exceed the simplified acquisition threshold at (FAR) 2.101.to 
exceed the dollar amount set forth in 13.000 of the Federal Acquisition Regulation (FAR). 
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(End of clause) 
 
52.227-4     PATENT INDEMNITY--CONSTRUCTION CONTRACTS (APR 1984) 
 
Except as otherwise provided, the Contractor agrees to indemnify the Government and its officers, agents, and 
employees against liability, including costs and expenses, for infringement upon any United States patent (except a 
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order 
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the 
Government of supplies furnished or work performed under this contract. 
 
(End of clause) 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted. 
 
(c) The amount of the bid guarantee shall be 20 percent of the bid price or $3,000,000.00, whichever is less. 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for 
acceptance, fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the 
forms by the bidder, the Contracting Officer may terminate the contract for default. 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and persons supplying 
labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract becomes 
unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the 
Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required security. 
If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable substitute, at least 
30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately draw on the ILC. 
 
52.228-15     PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (JUL 2000)- 
 
(a) Definitions. As used in this clause-- 
 
Original contract price means the award price of the contract; or, for requirements contracts, the price payable for 
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum 
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quantity. Original contract price does not include the price of any options, except those options exercised at the time 
of contract award. 
 
(b) Amount of required bonds. Unless the resulting contract price is $100,000 or less, the successful offeror shall 
furnish performance and payment bonds to the Contracting Officer as follows: 
 
(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award 
shall be 100 percent of the original contract price. 
 
(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall 
be 100 percent of the original contract price. 
 
(3) Additional bond protection. (i) The Government may require additional performance and payment bond 
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the 
increase in contract price. 
 
(ii) The Government may secure the additional protection by directing the Contractor to increase the penal amount 
of the existing bond or to obtain an additional bond. 
 
(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance 
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the 
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work. 
 
(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate 
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by 
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or, 
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular 
570 is published in the Federal Register or may be obtained from the U.S. Department of Treasury, Financial 
Management Service, Surety Bond Branch, 401 14th Street, NW, 2nd Floor, West Wing, Washington, DC 20227. 
 
(e) Notice of subcontractor waiver of protection (40 U.S.C. 270b(c). Any waiver of the right to sue on the payment 
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has 
first furnished labor or material for use in the performance of the contract. 
 
(End of clause) 
 
52.229-3     FEDERAL, STATE, AND LOCAL TAXES (JAN 1991) 
 
(a) "Contract date," as used in this clause, means the date set for bid opening or, if this is a negotiated contract or a 
modification, the effective date of this contract or modification.  
 
"All applicable Federal, State, and local taxes and duties," as used in this clause, means all taxes and duties, in effect 
on the contract date, that the taxing authority is imposing and collecting on the transactions or property covered by 
this contract.  
 
"After-imposed Federal tax," as used in this clause, means any new or increased Federal excise tax or duty, or tax 
that was exempted or excluded on the contract date but whose exemption was later revoked or reduced during the 
contract period, on the transactions or property covered by this contract that the Contractor is required to pay or bear 
as the result of legislative, judicial, or administrative action taking effect after the contract date. It does not include 
social security tax or other employment taxes.  
"After-relieved Federal tax," as used in this clause, means any amount of Federal excise tax or duty, except social 
security or other employment taxes, that would otherwise have been payable on the transactions or property covered 
by this contract, but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund 
or drawback, as the result of legislative, judicial, or administrative action taking effect after the contract date.  
 
(b) The contract price includes all applicable Federal, State, and local taxes and duties.  
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(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor 
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included 
in the contract price, as a contingency reserve or otherwise.  
 
(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.  
 
(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or 
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the 
Contractor's fault, negligence, or failure to follow instructions of the Contracting Officer.  
 
(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds 
$250.  
 
(g) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or 
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take 
appropriate action as the Contracting Officer directs.  
 
(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal, 
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the exemption. 
 
(End of clause) 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (MAY 1997)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract covered 
by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than the 
site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
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I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) Payments to subcontractors and suppliers have been made from previous payments received under the contract, 
and timely payments will be made from the proceeds of the payment covered by this certification, in accordance 
with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;  
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
 
(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 

DACW61-02-B-0026 00700-41 



 

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
 
(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional supplies 
or services, but not including contract modifications that are within the scope and under the terms of the contract, 
such as contract modifications issued pursuant to the Changes clause, or funding and other administrative changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
52.232-17     INTEREST (JUNE 1996) 
 
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Cost or Pricing Data clause 
or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the Government under 
this contract (net of any applicable tax credit under the Internal Revenue Code (26 U.S.C. 1481)) shall bear simple 
interest from the date due until paid unless paid within 30 days of becoming due. The interest rate shall be the 
interest rate established by the Secretary of the Treasury as provided in Section 12 of the Contract Disputes Act of 
1978 (Public Law 95-563), which is applicable to the period in which the amount becomes due, as provided in 
paragraph (b) of this clause, and then at the rate applicable for each six-month period as fixed by the Secretary until 
the amount is paid. reproduce, prepare derivative works, distribute copies to the public, and (b) Amounts shall be 
due at the earliest of the following dates: 
 
(1) The date fixed under this contract. 
 
(2) The date of the first written demand for payment consistent with this contract, including any demand resulting 
from a default termination. 
 
(3) The date the Government transmits to the Contractor a proposed supplemental agreement to confirm completed 
negotiations establishing the amount of debt. 
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(4) If this contract provides for revision of prices, the date of written notice to the Contractor stating the amount of 
refund payable in connection with a pricing proposal or a negotiated pricing agreement not confirmed by contract 
modification. 
 
(c) The interest charge made under this clause may be reduced under the procedures prescribed in 32.614-2 of the 
Federal Acquisition Regulation in effect on the date of this contract. 
 
(End of clause) 
 
52.232-23     ASSIGNMENT OF CLAIMS (JAN 1986) 
 
(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter 
referred to as "the Act"), may assign its rights to be paid amounts due or to become due as a result of the 
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending 
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original 
assignment to any type of financing institution described in the preceding sentence.  
 
(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable 
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be 
made to one party as agent or trustee for two or more parties participating in the financing of this contract.  
 
(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document 
(including this contract) or information related to work under this contract until the Contracting Officer authorizes 
such action in writing.  
 
(End of clause) 
 
52.232-27     PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (FEB 2002)  
 
Notwithstanding any other payment terms in this contract, the Government will make invoice payments under the 
terms and conditions specified in this clause. The Government considers payment as being made on the day a check 
is dated or the date of an electronic funds transfer. Definitions of pertinent terms are set forth in sections 2.101, 
32.001, and 32.902 of the Federal Acquisition Regulation. All days referred to in this clause are calendar days, 
unless otherwise specified. (However, see paragraph (a)(3) concerning payments due on Saturdays, Sundays, and 
legal holidays.) 
 
(a) Invoice payments--(1) Types of invoice payments. For purposes of this clause, there are several types of invoice 
payments that may occur under this contract, as follows: 
 
(i) Progress payments, if provided for elsewhere in this contract, based on Contracting Officer approval of the 
estimated amount and value of work or services performed, including payments for reaching milestones in any 
project. 
 
(A) The due date for making such payments is 30 days after the designated billing office receives a proper payment 
request. If the designated billing office fails to annotate the payment request with the actual date of receipt at the 
time of receipt, the payment due date is the 30th day after the date of the Contractor's payment request, provided the 
designated billing office receives a proper payment request and there is no disagreement over quantity, quality, or 
Contractor compliance with contract requirements. 
 
(B) The due date for payment of any amounts retained by the Contracting Officer in accordance with the clause at 
52.232-5, Payments Under Fixed-Price Construction Contracts, is as specified in the contract or, if not specified, 30 
days after approval by the Contracting Officer for release to the Contractor. 
 
(ii) Final payments based on completion and acceptance of all work and presentation of release of all claims against 
the Government arising by virtue of the contract, and payments for partial deliveries that have been accepted by the 
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Government (e.g., each separate building, public work, or other division of the contract for which the price is stated 
separately in the contract). 
 
(A) The due date for making such payments is the later of the following two events: 
 
(1) The 30th day after the designated billing office receives a proper invoice from the Contractor. 
 
(2) The 30th day after Government acceptance of the work or services completed by the Contractor. For a final 
invoice when the payment amount is subject to contract settlement actions (e.g., release of claims), acceptance is 
deemed to occur on the effective date of the contract settlement. 
 
(B) If the designated billing office fails to annotate the invoice with the date of actual receipt at the time of receipt, 
the invoice payment due date is the 30th day after the date of the Contractor's invoice, provided the designated 
billing office receives a proper invoice and there is no disagreement over quantity, quality, or Contractor compliance 
with contract requirements. 
 
(2) Contractor's invoice. The Contractor shall prepare and submit invoices to the designated billing office specified 
in the contract. A proper invoice must include the items listed in paragraphs (a)(2)(i) through (a)(2)(xi) of this 
clause. If the invoice does not comply with these requirements, the designated billing office must return it within 7 
days after receipt, with the reasons why it is not a proper invoice. When computing any interest penalty owed the 
Contractor, the Government will take into account if the Government notifies the Contractor of an improper invoice 
in an untimely manner. 
 
(i) Name and address of the Contractor. 
 
(ii) Invoice date and invoice number. (The Contractor should date invoices as close as possible to the date of mailing 
or transmission.) 
 
(iii) Contract number or other authorization for work or services performed (including order number and contract 
line item number). 
 
(iv) Description of work or services performed. 
 
(v) Delivery and payment terms (e.g., discount for prompt payment terms). 
 
(vi) Name and address of Contractor official to whom payment is to be sent (must be the same as that in the contract 
or in a proper notice of assignment). 
 
(vii) Name (where practicable), title, phone number, and mailing address of person to notify in the event of a 
defective invoice. 
 
(viii) For payments described in paragraph (a)(1)(i) of this clause, substantiation of the amounts requested and 
certification in accordance with the requirements of the clause at 52.232-5, Payments Under Fixed-Price 
Construction Contracts. 
 
(ix) Taxpayer Identification Number (TIN). The Contractor shall include its TIN on the invoice only if required 
elsewhere in this contract. 
 
(x) Electronic funds transfer (EFT) banking information. 
 
(A) The Contractor shall include EFT banking information on the invoice only if required elsewhere in this contract. 
 
(B) If EFT banking information is not required to be on the invoice, in order for the invoice to be a proper invoice, 
the Contractor shall have submitted correct EFT banking information in accordance with the applicable solicitation 
provision (e.g., 52.232-38, Submission of Electronic Funds Transfer Information with Offer), contract clause (e.g., 
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52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration, or 52.232-34, Payment by 
Electronic Funds Transfer--Other Than Central Contractor Registration), or applicable agency procedures. 
 
(C) EFT banking information is not required if the Government waived the requirement to pay by EFT. 
 
(xi) Any other information or documentation required by the contract. 
 
(3) Interest penalty. The designated payment office will pay an interest penalty automatically, without request from 
the Contractor, if payment is not made by the due date and the conditions listed in paragraphs (a)(3)(i) through 
(a)(3)(iii) of this clause are met, if applicable. However, when the due date falls on a Saturday, Sunday, or legal 
holiday, the designated payment office may make payment on the following working day without incurring a late 
payment interest penalty. 
 
(i) The designated billing office received a proper invoice. 
 
(ii) The Government processed a receiving report or other Government documentation authorizing payment and 
there was no disagreement over quantity, quality, Contractor compliance with any contract term or condition, or 
requested progress payment amount. 
 
(iii) In the case of a final invoice for any balance of funds due the Contractor for work or services performed, the 
amount was not subject to further contract settlement actions between the Government and the Contractor. 
 
(4) Computing penalty amount. The Government will compute the interest penalty in accordance with the Office of 
Management and Budget prompt payment regulations at 5 CFR part 1315. 
 
(i) For the sole purpose of computing an interest penalty that might be due the Contractor for payments described in 
paragraph (a)(1)(ii) of this clause, Government acceptance or approval is deemed to occur constructively on the 7th 
day after the Contractor has completed the work or services in accordance with the terms and conditions of the 
contract. If actual acceptance or approval occurs within the constructive acceptance or approval period, the 
Government will base the determination of an interest penalty on the actual date of acceptance or approval. 
Constructive acceptance or constructive approval requirements do not apply if there is a disagreement over quantity, 
quality, or Contractor compliance with a contract provision. These requirements also do not compel Government 
officials to accept work or services, approve Contractor estimates, perform contract administration functions, or 
make payment prior to fulfilling their responsibilities. 
 
(ii) The prompt payment regulations at 5 CFR 1315.10(c) do not require the Government to pay interest penalties if 
payment delays are due to disagreement between the Government and the Contractor over the payment amount or 
other issues involving contract compliance, or on amounts temporarily withheld or retained in accordance with the 
terms of the contract. The Government and the Contractor shall resolve claims involving disputes, and any interest 
that may be payable in accordance with the clause at FAR 52.233-1, Disputes. 
 
(5) Discounts for prompt payment. The designated payment office will pay an interest penalty automatically, 
without request from the Contractor, if the Government takes a discount for prompt payment improperly. The 
Government will calculate the interest penalty in accordance with the prompt payment regulations at 5 CFR part 
1315. 
 
(6) Additional interest penalty. (i) The designated payment office will pay a penalty amount, calculated in 
accordance with the prompt payment regulations at 5 CFR part 1315 in addition to the interest penalty amount only 
if-- 
 
(A) The Government owes an interest penalty of $1 or more; 
 
(B) The designated payment office does not pay the interest penalty within 10 days after the date the invoice amount 
is paid; and 
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(C) The Contractor makes a written demand to the designated payment office for additional penalty payment, in 
accordance with paragraph (a)(6)(ii) of this clause, postmarked not later than 40 days after the date the invoice 
amount is paid. 
 
(ii)(A) The Contractor shall support written demands for additional penalty payments with the following data. The 
Government will not request any additional data. The Contractor shall-- 
 
(1) Specifically assert that late payment interest is due under a specific invoice, and request payment of all overdue 
late payment interest penalty and such additional penalty as may be required; 
 
(2) Attach a copy of the invoice on which the unpaid late payment interest was due; and 
 
(3) State that payment of the principal has been received, including the date of receipt. 
 
(B) If there is no postmark or the postmark is illegible-- 
 
(1) The designated payment office that receives the demand will annotate it with the date of receipt provided the 
demand is received on or before the 40th day after payment was made; or 
 
(2) If the designated payment office fails to make the required annotation, the Government will determine the 
demand's validity based on the date the Contractor has placed on the demand, provided such date is no later than the 
40th day after payment was made. 
 
(b) Contract financing payments. If this contract provides for contract financing, the Government will make contract 
financing payments in accordance with the applicable contract financing clause. 
 
(c) Subcontract clause requirements. The Contractor shall include in each subcontract for property or services 
(including a material supplier) for the purpose of performing this contract the following: 
 
(1) Prompt payment for subcontractors. A payment clause that obligates the Contractor to pay the subcontractor for 
satisfactory performance under its subcontract not later than 7 days from receipt of payment out of such amounts as 
are paid to the Contractor under this contract. 
 
(2) Interest for subcontractors. An interest penalty clause that obligates the Contractor to pay to the subcontractor an 
interest penalty for each payment not made in accordance with the payment clause-- 
 
(i) For the period beginning on the day after the required payment date and ending on the date on which payment of 
the amount due is made; and 
 
(ii) Computed at the rate of interest established by the Secretary of the Treasury, and published in the Federal 
Register, for interest payments under section 12 of the Contract Disputes Act of 1978 (41 U.S.C. 611) in effect at the 
time the Contractor accrues the obligation to pay an interest penalty. 
 
(3)  Subcontractor clause flowdown. A clause requiring each subcontractor to use: 
 
    (i) Include a payment clause and an interest penalty clause conforming to the standards set forth in paragraphs 
(c)(1) and (c)(2) of this clause in each of its subcontracts; and 
 
(ii) Require each of its subcontractors to include such clauses in their subcontracts with each lower-tier 
subcontractor or supplier. 
 
(d) Subcontract clause interpretation. The clauses required by paragraph (c) of this clause shall not be construed to 
impair the right of the Contractor or a subcontractor at any tier to negotiate, and to include in their subcontract, 
provisions that-- 
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(1) Retainage permitted. Permit the Contractor or a subcontractor to retain (without cause) a specified percentage of 
each progress payment otherwise due to a subcontractor for satisfactory performance under the subcontract without 
incurring any obligation to pay a late payment interest penalty, in accordance with terms and conditions agreed to by 
the parties to the subcontract, giving such recognition as the parties deem appropriate to the ability of a 
subcontractor to furnish a performance bond and a payment bond; 
 
(2) Withholding permitted. Permit the Contractor or subcontractor to make a determination that part or all of the 
subcontractor's request for payment may be withheld in accordance with the subcontract agreement; and 
 
(3) Withholding requirements. Permit such withholding without incurring any obligation to pay a late payment 
penalty if-- 
 
(i) A notice conforming to the standards of paragraph (g) of this clause previously has been furnished to the 
subcontractor; and 
 
(ii) The Contractor furnishes to the Contracting Officer a copy of any notice issued by a Contractor pursuant to 
paragraph (d)(3)(i) of this clause. 
 
(e) Subcontractor withholding procedures. If a Contractor, after making a request for payment to the Government 
but before making a payment to a subcontractor for the subcontractor's performance covered by the payment 
request, discovers that all or a portion of the payment otherwise due such subcontractor is subject to withholding 
from the subcontractor in accordance with the subcontract agreement, then the Contractor shall-- 
 
(1) Subcontractor notice. Furnish to the subcontractor a notice conforming to the standards of paragraph (g) of this 
clause as soon as practicable upon ascertaining the cause giving rise to a withholding, but prior to the due date for 
subcontractor payment; 
 
(2) Contracting Officer notice. Furnish to the Contracting Officer, as soon as practicable, a copy of the notice 
furnished to the subcontractor pursuant to paragraph (e)(1) of this clause; 
 
(3) Subcontractor progress payment reduction. Reduce the subcontractor's progress payment by an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (e)(1) of this clause; 
 
(4) Subsequent subcontractor payment. Pay the subcontractor as soon as practicable after the correction of the 
identified subcontract performance deficiency, and-- 
 
(i) Make such payment within-- 
 
(A) Seven days after correction of the identified subcontract performance deficiency (unless the funds therefor must 
be recovered from the Government because of a reduction under paragraph  
(e)(5)(i)) of this clause; or 
 
(B) Seven days after the Contractor recovers such funds from the Government; or 
 
(ii) Incur an obligation to pay a late payment interest penalty computed at the rate of interest established by the 
Secretary of the Treasury, and published in the Federal Register, for interest payments under section 12 of the 
Contracts Disputes Act of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues the obligation to pay an 
interest penalty; 
 
(5) Notice to Contracting Officer. Notify the Contracting Officer upon-- 
 
(i) Reduction of the amount of any subsequent certified application for payment; or 
 
(ii) Payment to the subcontractor of any withheld amounts of a progress payment, specifying-- 
 
(A) The amounts withheld under paragraph (e)(1) of this clause; and 
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(B) The dates that such withholding began and ended; and 
 
(6) Interest to Government. Be obligated to pay to the Government an amount equal to interest on the withheld 
payments (computed in the manner provided in 31 U.S.C. 3903(c)(1)), from the 8th day after receipt of the withheld 
amounts from the Government until-- 
 
(i) The day the identified subcontractor performance deficiency is corrected; or 
 
(ii) The date that any subsequent payment is reduced under paragraph (e)(5)(i) of this clause. 
 
(f) Third-party deficiency reports--(1) Withholding from subcontractor. If a Contractor, after making payment to a 
first-tier subcontractor, receives from a supplier or subcontractor of the first-tier subcontractor (hereafter referred to 
as a “second-tier subcontractor”) a written notice in accordance with section 2 of the Act of August 24, 1935 (40 
U.S.C. 270b, Miller Act), asserting a deficiency in such first-tier subcontractor's performance under the contract for 
which the Contractor may be ultimately liable, and the Contractor determines that all or a portion of future payments 
otherwise due such first-tier subcontractor is subject to withholding in accordance with the subcontract agreement, 
the Contractor may, without incurring an obligation to pay an interest penalty under paragraph (e)(6) of this clause-- 
 
(i) Furnish to the first-tier subcontractor a notice conforming to the standards of paragraph (g) of this clause as soon 
as practicable upon making such determination; and 
 
(ii) Withhold from the first-tier subcontractor's next available progress payment or payments an amount not to 
exceed the amount specified in the notice of withholding furnished under paragraph (f)(1)(i) of this clause. 
 
(2) Subsequent payment or interest charge. As soon as practicable, but not later than 7 days after receipt of 
satisfactory written notification that the identified subcontract performance deficiency has been corrected, the 
Contractor shall-- 
 
(i) Pay the amount withheld under paragraph (f)(1)(ii) of this clause to such first-tier subcontractor; or 
 
(ii) Incur an obligation to pay a late payment interest penalty to such first-tier subcontractor computed at the rate of 
interest established by the Secretary of the Treasury, and published in the Federal Register, for interest payments 
under section 12 of the Contracts DisputesAct of 1978 (41 U.S.C. 611) in effect at the time the Contractor accrues 
the obligation to pay an interest penalty. 
 
(g) Written notice of subcontractor withholding. The Contractor shall issue a written notice of any withholding to a 
subcontractor (with a copy furnished to the Contracting Officer), specifying-- 
 
(1) The amount to be withheld; 
 
(2) The specific causes for the withholding under the terms of the subcontract; and 
 
(3) The remedial actions to be taken by the subcontractor in order to receive payment of the amounts withheld. 
 
(h) Subcontractor payment entitlement. The Contractor may not request payment from the Government of any 
amount withheld or retained in accordance with paragraph (d) of this clause until such time as the Contractor has 
determined and certified to the Contracting Officer that the subcontractor is entitled to the payment of such amount. 
 
(i) Prime-subcontractor disputes. A dispute between the Contractor and subcontractor relating to the amount or 
entitlement of a subcontractor to a payment or a late payment interest penalty under a clause included in the 
subcontract pursuant to paragraph (c) of this clause does not constitute a dispute to which the Government is a party. 
The Government may not be interpleaded in any judicial or administrative proceeding involving such a dispute. 
 
(j) Preservation of prime-subcontractor rights. Except as provided in paragraph (i) of this clause, this clause shall not 
limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or a 
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subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient 
subcontract performance or nonperformance by a subcontractor. 
 
(k) Non-recourse for prime contractor interest penalty. The Contractor's obligation to pay an interest penalty to a 
subcontractor pursuant to the clauses included in a subcontract under paragraph (c) of this clause shall not be 
construed to be an obligation of the Government for such interest penalty. A cost-reimbursement claim may not 
include any amount for reimbursement of such interest penalty. 
 
(l) Overpayments. If the Contractor becomes aware of a duplicate payment or that the Government has otherwise 
overpaid on an invoice payment, the Contractor shall immediately notify the Contracting Officer and request 
instructions for disposition of the overpayment. 
 
(End of clause) 
 
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR 
REGISTRATION (MAY 1999) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds 
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to 
the funds transfer and may also include the payment information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government can make payment 
by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT information 
contained in the Central Contractor Registration (CCR) database. In the event that the EFT information changes, the 
Contractor shall be responsible for providing the updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated 
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the 
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part 
210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the 
Government need not make payment to the Contractor under this contract until correct EFT information is entered 
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for 
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of an 
improper invoice and delays in accrual of interest penalties apply.  
 
(e) Contractor EFT arrangements. If the Contractor has identified multiple payment receiving points (i.e., more than 
one remittance address and/or EFT information set) in the CCR database, and the Contractor has not notified the 
Government of the payment receiving point applicable to this contract, the Government shall make payment to the 
first payment receiving point (EFT information set or remittance address as applicable) listed in the CCR database. 
 
(f) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the 
Government used the Contractor's EFT information incorrectly, the Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
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(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was 
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve 
System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made 
payment and the Contractor is responsible for recovery of any erroneously directed funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make payment, and the 
provisions of paragraph (d) of this clause shall apply. 
 
(g) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with 
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal 
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date, 
provided the specified payment date is a valid date under the rules of the Federal Reserve System. 
 
(h) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the 
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that 
the assignee shall register in the CCR database and shall be paid by EFT in accordance with the terms of this clause. 
In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor. EFT 
information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a 
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of 
paragraph (d) of this clause. 
 
(i) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting from 
changes to EFT information made by the Contractor's financial agent. 
 
(j) Payment information. The payment or disbursing office shall forward to the Contractor available payment 
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve 
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of 
payment information from a list of formats and methods the payment office is capable of executing. However, the 
Government does not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If 
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall 
mail the payment information to the remittance address contained in the CCR database. 
 
(End of Clause) 
 
52.233-1     DISPUTES.  (DEC 1998) 
 
(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613). 
 
(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this 
clause. 
 
(c) "Claim," as used in this clause, means a written demand or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to this contract.  A claim arising under a contract, unlike a claim 
relating to that contract, is a claim that can be resolved under a contract clause that provides for the relief sought by 
the claimant.  However, a written demand or written assertion by the Contractor seeking the payment of  money 
exceeding $100,000 is not a claim under the Act until certified as required by subparagraph (d)(2) of this clause.  A 
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the 
Act.  The submission may be converted to a claim under the Act, by complying with the submission and certification 
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time. 
 
(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted 

DACW61-02-B-0026 00700-50 



 

within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the 
Government against the Contractor shall be subject to a written decision by the Contracting Officer. 
 
(2)(i) The contractors shall provide the certification specified in subparagraph (d)(2)(iii) of this clause when 
submitting any claim - 
 
(A) Exceeding $100,000; or 
 
(B) Regardless of the amount claimed, when using - 
 
(1) Arbitration conducted pursuant to 5 U.S.C. 575-580; or 
 
(2) Any other alternative means of dispute resolution (ADR) technique that the agency elects to handle in 
accordance with the Administrative Dispute Resolution Act (ADRA). 
 
(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part 
of a claim. 
 
(iii) The certification shall state as follows:  "I certify that the claim is made in good faith; that the supporting data 
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the 
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to 
certify the claim on behalf of the Contractor. 
 
(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the claim. 
 
(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the 
Contractor, render a decision within 60 days of the request.  For Contractor-certified claims over $100,000, the 
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the decision 
will be made. 
 
(f) The Contracting Officer's decision shall be final unless the Contractor appeals or files a suit as provided in the 
Act. 
 
(g) If the claim by the Contractor is submitted to the  Contracting Officer or a claim by the Government is presented 
to the Contractor, the parties, by mutual consent, may agree to use alternative disput resolution (ADR). If the 
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the 
Contractor's specific reasons for rejecting the request.  
 
(h) The Government shall pay interest on the amount found due and unpaid from (1) the date the Contracting Officer 
receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is later, 
until the date of payment.  With regard to claims having defective certifications, as defined in (FAR) 48 CFR 
33.201, interest shall be paid from the date that the Contracting Officer initially receives the claim.  Simple interest 
on claims shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable 
to the period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-
month period as fixed by the Treasury Secretary during the pendency of the claim. 
 
(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request 
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting 
Officer. 
 
(End of clause) 
 
52.233-3      PROTEST AFTER AWARD (AUG. 1996) 
 
(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see FAR 
33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop 
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performance of the work called for by this contract. The order shall be specifically identified as a stop-work order 
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take 
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period 
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either-- 
 
(1) Cancel the stop-work order; or 
 
(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the 
Government, clause of this contract. 
 
(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the 
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule 
or contract price, or both, and the contract shall be modified, in writing, accordingly, if-- 
 
(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable 
to, the performance of any part of this contract; and 
 
(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage; 
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and 
act upon a proposal at any time before final payment under this contract. 
 
(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the 
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at 
the termination settlement. 
 
(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting 
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order. 
 
(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause. 
 
(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a 
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or 
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In 
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may 
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the 
Contractor and the Government. 
 
(End of clause) 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
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written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
 
52.236-5     MATERIAL AND WORKMANSHIP (APR 1984) 

 
(a) All equipment, material, and articles incorporated into the work covered by this contract shall be new and of the 
most suitable grade for the purpose intended, unless otherwise specifically provided in this contract. References in 
the specifications to equipment, material, articles, or patented processes by trade name, make, or catalog number, 
shall be regarded as establishing a standard of quality and shall not be construed as limiting competition. The 
Contractor may, at its option, use any equipment, material, article, or process that, in the judgment of the 
Contracting Officer, is equal to that named in the specifications, unless otherwise specifically provided in this 
contract. 
 
(b) The Contractor shall obtain the Contracting Officer's approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the model number, and other information concerning the 
performance, capacity, nature, and rating of the machinery and mechanical and other equipment. When required by 
this contract or by the Contracting Officer, the Contractor shall also obtain the Contracting Officer's approval of the 
material or articles which the Contractor contemplates incorporating into the work. When requesting approval, the 
Contractor shall provide full information concerning the material or articles. When directed to do so, the Contractor 
shall submit samples for approval at the Contractor's expense, with all shipping charges prepaid. Machinery, 
equipment, material, and articles that do not have the required approval shall be installed or used at the risk of 
subsequent rejection. 
 
(c) All work under this contract shall be performed in a skillful and workmanlike manner. The Contracting Officer 
may require, in writing, that the Contractor remove from the work any employee the Contracting Officer deems 
incompetent, careless, or otherwise objectionable. 
 
(End of clause) 
 
52.236-6     SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 
At all times during performance of this contract and until the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the worksite a competent superintendent who is satisfactory to 
the Contracting Officer and has authority to act for the Contractor. 
 
(End of clause) 
 
52.236-7     PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
The Contractor shall, without additional expense to the Government, be responsible for obtaining any necessary 
licenses and permits, and for complying with any Federal, State, and municipal laws, codes, and regulations 
applicable to the performance of the work.  The Contractor shall also be responsible for all damages to persons or 
property that occur as a result of the Contractor's fault or negligence.  The Contractor shall also be responsible for all 
materials delivered and work performed until completion and acceptance of the entire work, except for any 
completed unit of work which may have been accepted under the contract. 
 
(End of clause) 
 
52.236-8     OTHER CONTRACTS (APR 1984) 
 
The Government may undertake or award other contracts for additional work at or near the site of the work under 
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this contract.  The Contractor shall fully cooperate with the other contractors and with Government employees and 
shall carefully adapt scheduling and performing the work under this contract to accommodate the additional work, 
heeding any direction that may be provided by the Contracting Officer.  The Contractor shall not commit or permit 
any act that will interfere with the performance of work by any other contractor or by Government employees. 
 
(End of clause) 
 
52.236-9     PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS (APR 1984) 
 
(a) The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and 
grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the 
work required under this contract. The Contractor shall only remove trees when specifically authorized to do so, and 
shall avoid damaging vegetation that will remain in place. If any limbs or branches of trees are broken during 
contract performance, or by the careless operation of equipment, or by workmen, the Contractor shall trim those 
limbs or branches with a clean cut and paint the cut with a tree-pruning compound as directed by the Contracting 
Officer. 
 
(b) The Contractor shall protect from damage all existing improvements and utilities 
 
(1) at or near the work site, and 
 
(2) on adjacent property of a third party, the locations of which are made known to or should be known by the 
Contractor.  The Contractor shall repair any damage to those facilities, including those that are the property of a 
third party, resulting from failure to comply with the requirements of this contract or failure to exercise reasonable 
care in performing the work.  If the Contractor fails or refuses to repair the damage promptly, the Contracting 
Officer may have the necessary work performed and charge the cost to the Contractor. 
 
(End of clause) 
 
52.236-10      OPERATIONS AND STORAGE AREAS (APR 1984) 
 
(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas 
authorized or approved by the Contracting Officer.  The Contractor shall hold and save the Government, its officers 
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance. 
 
(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with 
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor 
without expense to the Government.  The temporary buildings and utilities shall remain the property of the 
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written 
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed. 
 
(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or 
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer.  When 
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity 
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.  
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage.  The Contractor 
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads. 
 
(End of clause) 
 
52.236-11      USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 
(a) The Government shall have the right to take possession of or use any completed or partially completed part of 
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list 
of items of work remaining to be performed or corrected on those portions of the work that the Government intends 
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to take possession of or use.  However, failure of the Contracting Officer to list any item of work shall not relieve 
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use 
shall not be deemed an acceptance of any work under the contract. 
 
(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the 
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the 
clause in this contract entitled "Permits and Responsibilities."  If prior possession or use by the Government delays 
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in the 
contract price or the time of completion, and the contract shall be modified in writing accordingly. 
 
(End of clause) 
 
52.236-12     CLEANING UP (APR 1984) 
 
The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste 
materials.  Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools, 
scaffolding, equipment, and materials that are not the property of the Government.  Upon completing the work, the 
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer. 
 
52.236-13      ACCIDENT PREVENTION (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to 
Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the 
Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the 
purposes are taken. 
 
(c)  If this contract is for construction or dismantling, demolition or removal of improvements with any Department 
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of 
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the 
solicitation. 
 
(d)  Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any 
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel, 
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate 
initiation of corrective action.  This notice, when delivered to the Contractor or the Contractor's representative at the 
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor fails or refuses to 
promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  The Contractor shall not be entitled to any equitable adjustment of the 
contract price or extension of the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation 

DACW61-02-B-0026 00700-55 



 

of the parties, in subcontracts. 
 
(End of clause) 
 
52.236-15     SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 
(a) The Contractor shall, within five days after the work commences on the contract or another period of time 
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a 
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on 
which the Contractor contemplates starting and completing the several salient features of the work (including 
acquiring materials, plant, and equipment).  The schedule shall be in the form of a progress chart of suitable scale to 
indicate appropriately the percentage of work scheduled for completion by any given date during the period.  If the 
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of 
progress payments until the Contractor submits the required schedule. 
 
(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon doing 
so shall immediately deliver three copies of the annotated schedule to the Contracting Officer.  If, in the opinion of 
the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take steps necessary 
to improve its progress, including those that may be required by the Contracting Officer, without additional cost to 
the Government. In this circumstance, the Contracting Officer may require the Contractor to increase the number of 
shifts, overtime operations, days of work, and/or the amount of construction plant, and to submit for approval any 
supplementary schedule or schedules in chart form as the Contracting Officer deems necessary to demonstrate how 
the approved rate of progress will be regained. 
 
(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with 
sufficient diligence to ensure completion within the time specified in the contract.  Upon making this determination, 
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in 
accordance with the default terms of this contract. 
 
(End of clause) 
 
52.236-21     SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997) 
 
(a) The Contractor shall keep on the work site a copy of the drawings and specifications and shall at all times give 
the Contracting Officer access thereto. Anything mentioned in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the specifications, shall be of like effect as if shown or mentioned in 
both. In case of difference between drawings and specifications, the specifications shall govern. In case of 
discrepancy in the figures, in the drawings, or in the specifications, the matter shall be promptly submitted to the 
Contracting Officer, who shall promptly make a determination in writing. Any adjustment by the Contractor without 
such a determination shall be at its own risk and expense. The Contracting Officer shall furnish from time to time 
such detailed drawings and other information as considered necessary, unless otherwise provided. 
 
(b) Wherever in the specifications or upon the drawings the words "directed", "required", "ordered", "designated", 
"prescribed", or words of like import are used, it shall be understood that the "direction", "requirement", "order", 
"designation", or "prescription", of the Contracting Officer is intended and similarly the words "approved", 
"acceptable", "satisfactory", or words of like import shall mean "approved by," or "acceptable to", or "satisfactory 
to" the Contracting Officer, unless otherwise expressly stated. 
 
(c) Where "as shown," as indicated", "as detailed", or words of similar import are used, it shall be understood that 
the reference is made to the drawings accompanying this contract unless stated otherwise. The word "provided" as 
used herein shall be understood to mean "provide complete in place," that is "furnished and installed". 
 
(d) Shop drawings means drawings, submitted to the Government by the Contractor, subcontractor, or any lower tier 
subcontractor pursuant to a construction contract, showing in detail (1) the proposed fabrication and assembly of 
structural elements, and (2) the installation (i.e., fit, and attachment details) of materials or equipment. It includes 
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drawings, diagrams, layouts, schematics, descriptive literature, illustrations, schedules, performance and test data, 
and similar materials furnished by the contractor to explain in detail specific portions of the work required by the 
contract. The Government may duplicate, use, and disclose in any manner and for any purpose shop drawings 
delivered under this contract. 
 
(e) If this contract requires shop drawings, the Contractor shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with contract requirements and shall indicate its approval thereon as 
evidence of such coordination and review. Shop drawings submitted to the Contracting Officer without evidence of 
the Contractor's approval may be returned for resubmission. The Contracting Officer will indicate an approval or 
disapproval of the shop drawings and if not approved as submitted shall indicate the Government's reasons therefor. 
Any work done before such approval shall be at the Contractor's risk. Approval by the Contracting Officer shall not 
relieve the Contractor from responsibility for any errors or omissions in such drawings, nor from responsibility for 
complying with the requirements of this contract, except with respect to variations described and approved in 
accordance with (f) below. 
 
(f) If shop drawings show variations from the contract requirements, the Contractor shall describe such variations in 
writing, separate from the drawings, at the time of submission. If the Contracting Officer approves any such 
variation, the Contracting Officer shall issue an appropriate contract modification, except that, if the variation is 
minor or does not involve a change in price or in time of performance, a modification need not be issued. 
 
(g) The Contractor shall submit to the Contracting Officer for approval four copies (unless otherwise indicated) of 
all shop drawings as called for under the various headings of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the Contracting Officer and one set will be returned to the 
Contractor. 
 
(End of clause) 
 
52.236-26     PRECONSTRUCTION CONFERENCE (FEB 1995)  
 
If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified 
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date, 
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items 
to be discussed. 
 
(End of clause) 
 
52.242-13      BANKRUPTCY (JUL 1995) 
 
In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the 
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written 
notification of the bankruptcy to the Contracting Officer responsible for administering the contract.  This 
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.  This 
notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which the 
bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all 
Government contracts against which final payment has not been made.  This obligation remains in effect until final 
payment under this contract. 
 
(End of clause) 
 
52.242-14     SUSPENSION OF WORK (APR 1984)  
 
(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience 
of the Government.  
 
(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or 
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interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting 
Officer's failure to act within the time specified in this contract (or within a reasonable time if not specified), an 
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily 
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly. 
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that 
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or 
negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term 
or condition of this contract. (c) A claim under this clause shall not be allowed (1) for any costs incurred more than 
20 days before the Contractor shall have notified the Contracting Officer in writing of the act or failure to act 
involved (but this requirement shall not apply as to a claim resulting from a suspension order), and (2) unless the 
claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the suspension, delay, 
or interruption, but not later than the date of final payment under the contract. 
 
(End of clause) 
 
52.243-4     CHANGES (AUG 1987) 
 
(a) The Contracting Officer may, at any time, without notice to the sureties, if any, by written order designated or 
indicated to be a change order, make changes in the work within the general scope of the contract, including 
changes-- 
 
(1) In the specifications (including drawings and designs); 
 
(2) In the method or manner of performance of the work; 
 
(3) In the Government-furnished facilities, equipment, materials, services, or site; or 
 
(4) Directing acceleration in the performance of the work. 
 
(b) Any other written or oral order (which, as used in this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting Officer that causes a change shall be treated as a change order 
under this clause; provided, that the Contractor gives the Contracting Officer written notice stating 
 
(1) the date, circumstances, and source of the order and 
 
(2) that the Contractor regards the order as a change order. 
 
(c) Except as provided in this clause, no order, statement, or conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an equitable adjustment. 
 
(d) If any change under this clause causes an increase or decrease in the Contractor's cost of, or the time required for, 
the performance of any part of the work under this contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment and modify the contract in writing.  However, except for an 
adjustment based on defective specifications, no adjustment for any change under paragraph (b) of this clause shall 
be made for any costs incurred more than 20 days before the Contractor gives written notice as required.  In the case 
of defective specifications for which the Government is responsible, the equitable adjustment shall include any 
increased cost reasonably incurred by the Contractor in attempting to comply with the defective specifications. 
 
(e) The Contractor must assert its right to an adjustment under this clause within 30 days after 
 
(1) receipt of a written change order under paragraph (a) of this clause or (2) the furnishing of a written notice under 
paragraph (b) of this clause, by submitting to the Contracting Officer a written statement describing the general 
nature and amount of the proposal, unless this period is extended by the Government.  The statement of proposal for 
adjustment may be included in the notice under paragraph (b) above. 
 
(f) No proposal by the Contractor for an equitable adjustment shall be allowed if asserted after final payment under 
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this contract. 
 
(End of clause) 
 
52.244-6     SUBCONTRACTS FOR COMMERCIAL ITEMS (MAY 2002)  
 
(a) Definitions.  As used this clause-- 
 
"Commercial item",  has the meaning contained in the clause at 52.202-1, Definitions.  
 
"Subcontract",  includes a transfer of commercial items between divisions, subsidiaries, or affiliates of the 
Contractor or subcontractor at any tier.  
 
(b) To the maximum extent practicable, the Contractor shall incorporate, and require its subcontractors at all tiers to 
incorporate, commercial items or nondevelopmental items as components of items to be supplied under this contract.  
 
(c)(1) The Contractor shall insert the following clauses in subcontracts for commercial items: 
 
(i) 52.219-8, Utilization of Small Business Concerns (OCT 2000) (15 U.S.C. 637(d)(2) and (3)), in all subcontracts 
that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business concerns) 
exceeds $500,000 ($1,000,000 for construction of any public facility), the subcontractor must include 52.219-8 in 
lower tier subcontracts that offer subcontracting opportunities. 
 
(ii) 52.222-26, Equal Opportunity (APR 2002) (E.O. 11246). 
 
(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era and Other Eligible 
Veterans (DEC 2001) (38 U.S.C. 4212(a)). 
 
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (JUN 1998) (29 U.S.C. 793). 
 
(v) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (JUN 2000) (46 U.S.C. Appx 1241) 
(flowdown not required for subcontracts awarded beginning May 1, 1996). 
 
(2) While not required, the Contractor may flow down to subcontracts for commercial items a minimal number of 
additional clauses necessary to satisfy its contractual obligations. 
 
(d) The Contractor shall include the terms of this clause, including this paragraph (d), in subcontracts awarded under 
this contract.  
 
(End of clause) 
 
52.246-12     INSPECTION OF CONSTRUCTION (AUG 1996) 
 
(a) Definition. "Work" includes, but is not limited to, materials, workmanship, and manufacture and fabrication of 
components. 
 
(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that the 
work performed under the contract conforms to contract requirements. The Contractor shall maintain complete 
inspection records and make them available to the Government. All work shall be conducted under the general 
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all 
reasonable times before acceptance to ensure strict compliance with the terms of the contract. 
 
(c) Government inspections and tests are for the sole benefit of the Government and do not-- 
 
(1) Relieve the Contractor of responsibility for providing adequate quality control measures; 
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(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance; 
 
(3) Constitute or imply acceptance; or 
 
(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of 
this section. 
 
(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract 
requirement, nor is the inspector authorized to change any term or condition of the specification without the 
Contracting Officer's written authorization. 
 
(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material 
reasonably needed for performing such safe and convenient inspections and tests as may be required by the 
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the 
contract. 
 
(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to 
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate 
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 
 
(g) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or 
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the 
Contractor's right to proceed. 
 
(h) If, before acceptance of the entire work, the Government decides to examine already completed work by 
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and 
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory 
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an 
equitable adjustment for the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time. 
 
(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after 
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer 
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee. 
 
(End of clause) 
 
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) 
 
(a) General.  The Contractor is encouraged to develop, prepare, and submit value engineering change proposals 
(VECP's) voluntarily.  The Contractor shall share in any instant contract savings realized from accepted VECP's, in 
accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic 
support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the 
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost 
changes. 
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"Contractor's development and implementation costs," as used in this clause, means those costs the Contractor incurs 
on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the 
Contractor incurs to make the contractual changes required by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from developing and 
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic 
support.  The term does not include the normal administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance 
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs, 
including subcontractors' development and implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 
(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics; 
provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in 
subparagraphs (1) through (7) below.  If the proposed change is affected by contractually required configuration 
management or similar procedures, the instructions in those procedures relating to format, identification, and priority 
assignment shall govern VECP preparation.  The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, the comparative 
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered, 
and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any 
suggested specification revisions. 
 
(3) A separate, detailed cost estimate for 
 
(i) the affected portions of the existing contract requirement and 
 
(ii) the VECP.  The cost reduction associated with the VECP shall take into account the Contractor's allowable 
development and implementation costs, including any amount attributable to subcontracts under paragraph (h) 
below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and 
evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve 
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract 
numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the 
Contracting Officer. 
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(e) Government action. 
 
(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the 
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within 
the 45-day period and provide the reason for the delay and the expected date of the decision.  The Government will 
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP. 
 
If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for 
rejection.  The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the 
Government.  The Contracting Officer may require that the Contractor provide written notification before 
undertaking significant expenditures for VECP effort. 
 
Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this 
contract citing this clause.  The Contracting Officer may accept the VECP, even though an agreement on price 
reduction has not been reached, by issuing the Contractor a notice to proceed with the change.  Until a notice to 
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in 
accordance with the existing contract.  The decision to accept or reject all or part of any VECP is a unilateral 
decision made solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract 
savings and multiplying the result by 
 
(i) 45 percent for fixed-price contracts or 
 
(ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a 
modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee. 
 
(g) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by 20 
percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any 
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the 
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater. 
The Contracting Officer is the sole determiner of the amount of collateral savings. 
 
(h) Subcontracts.  The Contractor shall include an appropriate value engineering clause in any subcontract of 
$50,000 or more and may include one in subcontracts of lesser value.  In computing any adjustment in this contract's 
price under paragraph (f) above, the Contractor's allowable development and implementation costs shall include any 
subcontractor's allowable development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a subcontractor.  The 
Contractor may choose any arrangement for subcontractor value engineering incentive payments; provided, that 
these payments shall not reduce the Government's share of the savings resulting from the VECP. 
 
(i) Data.  The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by 
marking the following legend on the affected parts: 
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"These data, furnished under the Value Engineering-- Construction clause of contract . . . . . . . . . . , shall not be 
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than to 
evaluate a value engineering change proposal submitted under the clause.  This restriction does not limit the 
Government's right to use information contained in these data if it has been obtained or is otherwise available from 
the Contractor or from another source without limitations."  If a VECP is accepted, the Contractor hereby grants the 
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and 
submitted as limited rights technical data, the Government shall have the rights specified in the contract 
modification implementing the VECP and shall appropriately mark the data.  (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
52.249-2     TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (SEP 1996) - 
ALTERNATE I (SEP 1996) 
 
(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part 
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer 
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the 
effective date. 
 
(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall 
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any 
amounts due under this clause: 
 
(1) Stop work as specified in the notice. 
 
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or 
facilities, except as necessary to complete the continued portion of the contract. 
 
(3) Terminate all subcontracts to the extent they relate to the work terminated. 
 
(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor 
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any 
termination settlement proposal arising out of those terminations. 
 
(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities 
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will be 
final for purposes of this clause. 
 
(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or 
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work 
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the 
contract had been completed, would be required to be furnished to the Government. 
 
(7) Complete performance of the work not terminated. 
 
(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and 
preservation of the property related to this contract that is in the possession of the Contractor and in which the 
Government has or may acquire an interest. 
 
(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types referred 
to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend credit to 
any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved by, the 
Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be made 
by the Government under this contract, credited to the price or cost of the work, or paid in any other manner directed 
by the Contracting Officer. 
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(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective 
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor 
within this 120-day period. 
 
(d) After expiration of the plant clearance period as defined in Subpart 45.6 of the Federal Acquisition Regulation, 
the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of termination 
inventory not previously disposed of, excluding items authorized for disposition by the Contracting Officer. The 
Contractor may request the Government to remove those items or enter into an agreement for their storage. Within 
15 days, the Government will accept title to those items and remove them or enter into a storage agreement. The 
Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from submission of 
the list, and shall correct the list, as necessary, before final settlement. 
 
(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer 
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the 
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the 
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting 
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1 
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer 
may determine, on the basis of information available, the amount, if any, due the Contractor because of the 
termination and shall pay the amount determined. 
 
(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or 
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a 
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or 
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total 
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not 
terminated.  The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause 
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph. 
 
(g) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of 
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but 
without duplication of any amounts agreed upon under paragraph (f) of this clause: 
 
(1) For contract work performed before the effective date of termination, the total (without duplication of any items) 
of-- 
 
(i) The cost of this work; 
 
(ii) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly 
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and 
 
(iii) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of 
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it 
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting 
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate of 
loss. 
 
(2) The reasonable costs of settlement of the work terminated, including-- 
 
(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement 
proposals and supporting data; 
 
(ii) The termination and settlement of subcontracts (excluding the amounts of such settlements); and 
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(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or 
disposition of the termination inventory. 
 
(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the 
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the 
fair value, as determined by the Contracting Officer, of property that is destroyed, lost, stolen, or damaged so as to 
become undeliverable to the Government or to a buyer. 
 
(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this 
contract, shall govern all costs claimed, agreed to, or determined under this clause. 
 
(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the 
Contracting Officer under paragraph (e), (g), or (l) of this clause, except that if the Contractor failed to submit the 
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (l), 
respectively, and failed to request a time extension, there is no right of appeal. 
 
(k) In arriving at the amount due the Contractor under this clause, there shall be deducted-- 
 
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract; 
 
(2) Any claim which the Government has against the Contractor under this contract; and 
 
(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or 
sold under the provisions of this clause and not recovered by or credited to the Government. 
 
(l) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable 
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable 
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be 
requested within 90 days from the effective date of termination unless extended in writing by the Contracting 
Officer. 
 
(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments 
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer believes 
the total of these payments will not exceed the amount to which the Contractor will be entitled. 
 
(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the 
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury 
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is 
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due 
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of 
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the 
Contracting Officer because of the circumstances. 
 
(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents 
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other 
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these records 
and documents available to the Government, at the Contractor's office, at all reasonable times, without any direct 
charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic reproductions 
may be maintained instead of original records and documents. 
 
(End of clause) 
 
52.249-10     DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
(a) If the Contractor refuses or fails to prosecute the work or any separable part, with the diligence that will insure its 
completion within the time specified in this contract including any extension, or fails to complete the work within 
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this time, the Government may, by written notice to the Contractor, terminate the right to proceed with the work (or 
the separable part of the work) that has been delayed.  In this event, the Government may take over the work and 
complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the 
work site necessary for completing the work.  The Contractor and its sureties shall be liable for any damage to the 
Government resulting from the Contractor's refusal or failure to complete the work within the specified time, 
whether or not the Contractor's right to proceed with the work is terminated.  This liability includes any increased 
costs incurred by the Government in completing the work. 
 
(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this 
clause, if-- 
 
(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or 
negligence of the Contractor. Examples of such causes include 
 
(i) acts of God or of the public enemy, 
 
(ii) acts of the Government in either its sovereign or contractual capacity, 
 
(iii) acts of another Contractor in the performance of a contract with the Government, 
 
(iv) fires, 
 
(v) floods, 
 
(vi) epidemics, 
 
(vii) quarantine restrictions, 
 
(viii) strikes, 
 
(ix) freight embargoes, 
 
(x) unusually severe weather, or delays of subcontractors or suppliers at any tier arising from unforeseeable causes 
beyond the control and without the fault or negligence of both the Contractor and the subcontractors or suppliers; 
and 
 
(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer), 
notifies the Contracting Officer in writing of the causes of delay.  The Contracting Officer shall ascertain the facts 
and the extent of delay.  If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the 
time for completing the work shall be extended.  The findings of the Contracting Officer shall be final and 
conclusive on the parties, but subject to appeal under the Disputes clause. 
 
(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been 
issued for the convenience of the Government. 
 
The rights and remedies of the Government in this clause are in addition to any other rights and remedies provided 
by law or under this contract. 
 
(End of clause) 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
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https://farsite.hillaf.mil.  
 
52.253-1     COMPUTER GENERATED FORMS (JAN 1991) 
 
(a)  Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition 
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to the 
name, content, or sequence of the data elements on the form, and provided the form carries the Standard or Optional 
Form number and edition date. 
 
(b)  Unless prohibited by agency regulations, any data required to be submitted on an agency unique form prescribed 
by an agency supplement to the FAR may be submitted on a computer generated version of the form provided there 
is no change to the name, content, or sequence of the data elements on the form and provided the form carries the 
agency form number and edition date. 
 
(c)  If the Contractor submits a computer generated version of a form that is different than the required form, then 
the rights and obligations of the parties will be determined based on the content of the required form. 
 
(End of clause) 
 
252.203-7001     PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-CONTRACT-
RELATED FELONIES (MAR 1999) 
 
(a)  Definitions.  As used in this clause— 
 
(1)  “Arising out of a contract with the DoD” means any act in connection with— 
 
(i)  Attempting to obtain; 
 
(ii)  Obtaining, or 
 
(iii)  Performing a contract or first-tier subcontract of any agency, department, or component of the Department of 
Defense (DoD). 
 
(2)  “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or 
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which 
sentence has been imposed. 
 
(3)  “Date of conviction” means the date judgment was entered against the individual. 
 
(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract 
with the DoD is prohibited from serving-- 
 
(1) In a management or supervisory capacity on any DoD contract or first-tier subcontract; 
 
(2) On the board of directors of any DoD contractor or first-tier subcontractor; 
 
(3) As a consultant, agent, or representative for any DoD contractor or first-tier subcontractor; or 
 
(4) In any other capacity with the authority to influence, advise, or control the decisions of any DoD contractor or 
subcontractor with regard to any DoD contract or first-tier subcontract. 
 
(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of 
conviction. 
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(d)  10 U.S.C. 2408 provides that a defense contractor or first-tier subcontractor shall be subject to a criminal 
penalty of not more than $500,000 if convicted of knowingly— 
 
(1)  Employing a person under a prohibition specified in paragraph (b) of this clause; or 
 
(2)  Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor. 
 
(e)  In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available 
remedies, such as— 
 
(1)  Suspension or debarment; 
 
(2)  Cancellation of the contract at no cost to the Government; or 
 
(3)  Termination of the contract for default. 
 
(f)  The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the 
Contracting Officer.  Requests shall clearly identify— 
 
(1)  The person involved; 
 
(2)  The nature of the conviction and resultant sentence or punishment imposed; 
 
(3)  The reasons for the requested waiver; and 
 
(4)  An explanation of why a waiver is in the interest of national security. 
 
(g)  The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and 
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the 
Federal Acquisition Regulation, except those for commercial items or components. 
 
(h)  Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a 
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by 
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice, 
telephone (202) 616-3507. 
 
(End of clause) 
 
 
 
 
 
252.204-7003    CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992) 
 
The Contractor's procedures for protecting against unauthorized disclosure of information shall not require 
Department of Defense employees or members of the Armed Forces to relinquish control of their work products, 
whether classified or not, to the contractor. 
 
(End of clause) 
 
252.204-7004     REQUIRED CENTRAL CONTRACTOR REGISTRATION.(NOV 2001) 
 
(a) Definitions. 
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As used in this clause-- 
 
(1) Central Contractor Registration (CCR) database means the primary DoD repository for contractor information 
required for the conduct of business with DoD. 
 
(2) Data Universal Numbering System (DUNS) number means the 9-digit number assigned by Dun and Bradstreet 
Information Services to identify unique business entities. 
 
(3) Data Universal Numbering System +4 (DUNS+4) number means the DUNS number assigned by Dun and 
Bradstreet plus a 4-digit suffix that may be assigned by a parent (controlling) business concern. This 4-digit suffix 
may be assigned at the discretion of the parent business concern for such purposes as identifying subunits or 
affiliates of the parent business concern. 
 
(4) Registered in the CCR database means that all mandatory information, including the DUNS number or the 
DUNS+4 number, if applicable, and the corresponding Commercial and Government Entity (CAGE) code, is in the 
CCR database; the DUNS number and the CAGE code have been validated; and all edits have been successfully 
completed. 
 
(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee must be 
registered in the CCR database prior to award, during performance, and through final payment of any contract 
resulting from this solicitation, except for awards to foreign vendors for work to be performed outside the United 
States. 
 
(2) The offeror shall provide its DUNS or, if applicable, its DUNS+4 number with its offer, which will be used by 
the Contracting Officer to verify that the offeror is registered in the CCR database. 
 
(3) Lack of registration in the CCR database will make an offeror ineligible for award. 
 
(4) DoD has established a goal of registering an applicant in the CCR database within 48 hours after receipt of a 
complete and accurate application via the Internet. However, registration of an applicant submitting an application 
through a method other than the Internet may take up to 30 days. Therefore, offerors that are not registered should 
consider applying for registration immediately upon receipt of this solicitation. 
 
(c) The Contractor is responsible for the accuracy and completeness of the data within the CCR, and for any liability 
resulting from the Government's reliance on inaccurate or incomplete data. To remain registered in the CCR 
database after the initial registration, the Contractor is required to confirm on an annual basis that its information in 
the CCR database is accurate and complete. 
 
(d) Offerors and contractors may obtain information on registration and annual confirmation requirements by calling 
1-888-227-2423, or via the Internet at http://www.ccr.gov. 
 
(End of clause) 
 
 
252.209-7004    SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY THE 
GOVERNMENT OF A TERRORIST COUNTRY (MAR 1998) 
 
(a)  Unless the Government determines that there is a compelling reason to do so, the Contractor shall not enter into 
any subcontract in excess of $25,000 with a firm, or subsidiary of a firm, that is identified, on the List of Parties 
Excluded from Federal Procurement and Nonprocurement Programs, as being ineligible for the award of Defense 
contracts or subcontracts because it is owned or controlled by the government of a terrorist country. 
 
(b)  A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before 
entering into a subcontract with a party that is identified, on the List of Parties Excluded from Federal Procurement 
and Nonprocurement Programs, as being ineligible for the award of Defense contracts or subcontracts because it is 
owned or controlled by the government of a terrorist country.  The notice must include the name of the proposed 
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subcontractor notwithstanding its inclusion on the List of Parties Excluded From Federal Procurement and 
Nonprocurement Programs. 
 
(End of clause) 
 
252.225-7031     SECONDARY ARAB BOYCOTT OF ISRAEL (JUN 1992) 
 
(a) Definitions.  As used in this clause-- 
 
(1)  "Foreign person" means any person other than a United States person as defined in Section 16(2) of the Export 
Administration Act of 1979 (50 U.S.C. App. Sec 2415). 
 
(2)  "United States person" is defined in Section 16(2) of the Export Administration Act of 1979 and means any 
United States resident or national (other than an individual resident outside the United States and employed by other 
than a United States person), any domestic concern (including any permanent domestic establishment of any foreign 
concern), and any foreign subsidiary or affiliate (including any permanent foreign establishment) of any domestic 
concern which is controlled in fact by such domestic concerns, as determined under regulations of the President. 
 
(b)  Certification.  By submitting this offer, the Offeror, if a foreign person, company or entity, certifies that it-- 
 
(1)  Does not comply with the Secondary Arab Boycott of Israel; and 
 
(2)  Is not taking or knowingly agreeing to take any action, with respect to the Secondary Boycott of Israel by Arab 
countries, which 50 U.S.C. App. Sec 2407(a) prohibits a United States person from taking. 
 
(End of clause) 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
252.236-7008     CONTRACT PRICES - BIDDING SCHEDULES.  (DEC 1991)  
 
(a) The Government's payment for the items listed in the Bidding Schedule shall constitute full compensation to the 
Contractor for --  
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(1) Furnishing all plant, labor, equipment, appliances, and materials; and  
 
(2) Performing all operations required to complete the work in conformity with the drawings and specifications.  
 
(b) The Contractor shall include in the prices for the items listed in the Bidding Schedule all costs for work in the 
specifications, whether or not specifically listed in the Bidding Schedule. 
 
252.243-7001     PRICING OF CONTRACT MODIFICATIONS (DEC 1991) 
 
When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in 
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply. 
 
252.243-7002     REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998) 
 
(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract 
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for 
performing the change, and shall not include any costs that already have been reimbursed or that have been 
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance 
with applicable acquisition regulations. 
 
(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the 
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an 
individual authorized to certify the request on behalf of the Contractor: 
 
I certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of 
my knowledge and belief. 
 
---------------------------------------------------------------------- 
(Official's Name) 
---------------------------------------------------------------------- 
(Title) 
 
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including-- 
 
(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation 
(FAR); and 
 
(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual 
cost data and data to support any estimated costs, even if cost or pricing data are not required. 
 
(d) The certification requirement in paragraph (b) of this clause does not apply to---- 
 
(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services, 
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or 
 
(2) Final adjustment under an incentive provision of the contract. 
 
252.247-7023     TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
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(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
 
(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who is 
performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-flag 
vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
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to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
 
(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Division of National Cargo, Office of Market Development, Maritime Administration, U.S. Department of 
Transportation, Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of 
lading, which shall contain the following information -- 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor agrees to provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief -- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
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    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) The Contractor shall include this clause, including this paragraph (h), in all subcontractors under this contract 
that-- 
 
(1) Exceed the simplified acquisition threshold in Part 2 of the Federal Acquisition Regulation; and 
 
(2) Are for a type of supplies described in paragraph (b)(3) of this clause. 
 
(End of clause) 
 
252.247-7024 NOTIFICATION OF TRANSPORTATION OF SUPPLIES BY SEA (MAR 2000) 
 
(a) The Contractor has indicated by the response to the solicitation provision, Representation of Extent of 
Transportation by Sea, that it did not anticipate transporting by sea any supplies.  If, however, after the award of this 
contract, the Contractor learns that supplies, as defined in the Transportation of Supplies by Sea clause of this 
contract, will be transported by sea, the Contractor -- 
 
(1) Shall notify the Contracting Officer of that fact; and 
 
(2) Hereby agrees to comply with all the terms and conditions of the Transportation of Supplies by Sea clause of this 
contract. 
 
(b) The Contractor shall include this clause; including this paragraph (b), revised as necessary to reflect the 
relationship of the contracting parties-- 
 
(1) In all subcontracts under this contract, if this contract is a construction contract; or 
 
(2) If this contract is not a construction contract, in all subcontracts under this contract that are for-- 
 
(i) Noncommercial items; or 
 
(ii) Commercial items that-- 
 
(A) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it subcontracts for f.o.b. destination shipment); 
 
(B) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(C) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(End of clause) 
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SPECIAL CLAUSES

SC-1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract 
within 10 calendar days after the Contractor receives the notice to 
proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than 330 calendar days after the date the 
Contractor receives the notice to proceed. The time stated for completion 
shall include final cleanup of the premises. (FAR 52.211-10)

SC-2   LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified 
in the contract, the Contractor shall pay liquidated damages to the 
Government in the amount of $1,000.00 for each calendar day of delay until 
the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

SC-3   CONTINUING CONTRACTS (MARCH 1995 EFARS)

a. This is a continuing contract, as authorized by Section 10 of the River 
and Harbor Act of September 22, 1922 (33 U.S. Code 621). The payment of 
some portion of the contract price is dependent upon reservations of funds 
from future appropriations, and from future contribution to the project 
having one or more non-federal project sponsors. The responsibilities of 
the Government are limited by this clause notwithstanding any contrary 
provision of the "Payments to Contractor" clause or any other clause of 
this contract.

b. The sum of $300,000.00 has been reserved for this contract and is 
available for payments to the Contractor during the current fiscal year. It 
is expected that Congress will make appropriations for future fiscal years 
from which additional funds together with funds provided by one or more 
non-federal project sponsors will be reserved for this contract.

c. Failure to make payments in excess of the amount currently reserved, or 
that may be reserved from time to time, shall not entitle the Contractor to 
a price adjustment under the terms of this contract except as specifically 
provided in paragraphs f and i below. No such failure shall constitute a 
breach of this contract, except that this provision shall not bar a 
breach-of-contract action if an amount finally determined to be due as a 
termination allowance remains unpaid for one year due solely to a failure 
to reserve sufficient additional funds therefore.

d. The Government may at any time reserve additional funds for payments 
under the contract if there are funds available for such purpose. The 
Contracting Officer will promptly notify the Contractor of any additional 
funds reserved for the contract by issuing an administrative modification 
to the contract.

e. If earnings will be such that funds reserved for the contract will be 
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exhausted before the end of any fiscal year, the Contractor shall give 
written notice to the Contracting Officer of the estimated date of 
exhaustion and the amount of additional funds which will be needed to meet 
payments due or to become due under the contract during that fiscal year. 
This notice shall be given not less than 45 nor more than 60 days prior to 
the estimated date of exhaustion.

f. No payments will be made after exhaustion of funds except to the extent 
that additional funds are reserved for the contract. The Contractor shall 
be entitled to simple interest on any payment that the Contracting Officer 
determines was actually earned under the terms of the contract and would 
have been made except for exhaustion of funds. Interest shall be computed 
from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary 
of the Treasury pursuant to Public Law 92-41, 85 STAT 97, as in effect on 
the first day of the delay in such payment.

g. Any suspension, delay, or interruption of work arising from exhaustion 
or anticipated exhaustion of funds shall not constitute a breach of this 
contract and shall not entitle the Contractor to any price adjustment under 
the "Suspension of Work" clause or in any other manner under this contract. 

h. An equitable adjustment in performance time shall be made for any 
increase in the time required for performance of any part of the work 
arising from exhaustion of funds or the reasonable anticipation of 
exhaustion of funds.

i. If, upon the expiration of sixty (60) days after the beginning of the 
fiscal year following an exhaustion of funds, the Government has failed to 
reserve sufficient additional funds to cover payments otherwise due, the 
Contractor, by written notice delivered to the Contracting Officer at any 
time before such additional funds are reserved, may elect to treat his 
right to proceed with the work as having been terminated. Such a 
termination shall be considered a termination for the convenience of the 
Government.

j. If at any time it becomes apparent that the funds reserved for any 
fiscal year are in excess of the funds required to meet all payments due or 
to become due the Contractor because of work performed and to be performed 
under the contract during the fiscal year, the Government reserves the 
right, after notice to the Contractor, to reduce said reservation by the 
amount of such excess. (EFAR 52.232-5000)

SC-4   CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

a. Upon obtaining the plans and specifications, the Contractor shall:

(1) Immediately check the specifications and all drawings;
(2) Compare the specifications and all drawings and verify the figures 
before laying out the work;
(3) Promptly notify the Contracting Officer of any discrepancies; and
(4) Be responsible for any errors which might have been avoided by 
complying with this paragraph (b).

b. Large scale drawings shall, in general, govern small scale drawings. 
Figures marked on drawings shall, in general, be followed in preference to 
scale measurements.

c. Omissions from the drawings or specifications or the misdescription of 
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details of work which are manifestly necessary to carry out the intent of 
the drawings and specifications, or which are customarily performed, shall 
not relieve the contractor from performing such omitted or misdescribed 
details of the work, but shall be performed as if fully and correctly set 
forth and described in the drawings and specifications.

d. The work shall conform to the specifications and the Contract Drawings 
identified on the following, all of which are available in the office of 
the District Engineer, U.S. Army Engineer District, Philadelphia, Room 643, 
Wanamaker Building, 100 Penn Square East, Philadelphia, PA 19107. Drawings 
are titled: "Dike Raising, Wilmington Harbor North Confined Disposal 
Facility" and have the drawing numbers, subtitles, and dates as indicated 
on Contract Drawing No. 61731, Vicinity Map, List of Drawings, List of 
Abbreviations, Notes.

SC-5   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information. The Government shall not be responsible for any interpretation 
of or conclusion drawn from the data or information by the Contractor. (FAR 
52.236-4)

a. Subsurface Conditions. Test boring and test pit logs, indicating the 
subsurface conditions  previously encountered in the vicinity of the 
proposed work are included on the Contract Drawings. The corresponding test 
boring and test pit locations are indicated on the Contract Drawings.  
Geotechnical laboratory data for samples obtained from these test borings 
and test pits are included in Section 02300 of the Specification. These data 
are the result of site investigations by and for the U.S. Army Corps of 
Engineers between 1986 and 2001 and represent the best subsurface 
information available in the vicinity of the proposed construction at the 
time they were obtained.  However, variations may exist in the subsurface 
between test boring and test pit locations and conditions may have changed 
since the time of sampling.

b. Topographic Information. Features on the topographic plans are derived 
from an aerial photographic survey dated August 25, 2000 performed by 
Richard Crouse & Associates of Frederick, Maryland.  Features shown on the 
topographic plans are shown for reference and orientation purposes only and 
should not be assumed complete or accurate.  The baseline and cross section 
information shown on the Contract Drawings is based on a survey performed 
between April 17, 2002 and May 5, 2002 by VanDemark & Lynch, Inc. of 
Wilmington, Delaware.  Where conflicts exist between the photographic 
survey and the baseline/cross section survey, the baseline/cross section 
survey shall take precedent.

c. Weather Conditions. The climate of the area is referred to as 
"continental" by climatologists, characterized by cold winters and 
moderately hot summers. Complete weather records and reports may be 
obtained from the local U.S. Weather Bureau Office nearest to the work 
site. The Contractor shall satisfy himself as to the hazards likely to 
arise from weather conditions during the construction period.

d. Transportation Facilities. The work site is accessible from the 
Interstate 495 and 12th Street. The Contractor shall be responsible for all 
investigations of load carrying capacities of bridges and roadways.

e. Tide Data. The mean range of tides at the site of the work is 
approximately 5.6 feet. Local mean low water is approximately -4.1 feet 
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below North American Vertical Datum (NAVD) 1988.

f. Survey Controls. Survey controls are indicated on the Contract Drawings. 
Survey Control Description Sheets for the referenced monuments are 
included in this Section of the Specification.

g. Magnitude of the Contract Work. The estimated value of the contract work 
is between $1,000,000 and $5,000,000.

h. Hours of Work. Unless otherwise specified, the Contractor shall be 
permitted to perform the contract work between the hours of 7:45 am and 
4:30 pm, Monday through Friday. Federal holidays (New Year's Day, Martin 
Luther King Jr's Birthday, Presidents Day, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Veterans Day, Thanksgiving Day, and Christmas Day) 
that fall within the work week will not be considered as work days. Prior 
to performing any work during hours other than those specified, the 
Contractor shall submit an overtime request to the Contracting Officer for 
review and approval. Overtime requests shall be submitted not less than 24 
hours prior to the time the Contractor desires to perform the overtime 
work. The Contractor shall provide at least a 24 hour advanced notification 
to establish when on-site work will commence and prior to restarting 
on-site work following any stoppage of work lasting longer than five normal 
workdays. Notification shall be provided by phone, or person, or in 
writing, and shall be given directly to the Contracting Officer.

SC-6   LAYOUT OF WORK (APR 1965 OCE)

The Contractor shall lay out its work from Government-established survey 
controls, the description of which are provided on the Contract Drawings, 
and shall be responsible for all measurements in connection therewith. A 
level loop shall be run prior to the start of any earthwork at the site 
verifying the elevation being used as the benchmark for the project. The 
Contractor shall furnish, at its own expense, such stakes, templates, 
platforms, equipment, range markers and labor as may be required in laying 
out any part of the work from the triangulation stations and bench marks 
established by the Government. The Contractor shall be responsible for 
executing the work to such lines and grades as may be established or 
indicated by the Contracting Officer.  It shall be the responsibility of 
the Contractor to maintain and preserve all stakes and other marks 
established by the Contracting Officer until authorized to remove them. If 
such marks are destroyed by the Contractor or through its negligence prior 
to their authorized removal, they may be replaced by the Contracting 
Officer at his discretion. The expense of replacement will be deducted from 
any amounts due or to become due to the Contractor. (CENAP)

SC-7   DAMAGE TO WORK

The responsibility for damage to any part of the permanent work or the 
existing site instrumentation shall be as set forth in the clause of the 
contract entitled "Permits and Responsibilities". However, if, in the 
judgement of the Contracting Officer, any part of the permanent work 
performed by the Contractor or the existing site instrumentation is damaged 
by flood or hurricane, which damage is not due to the failure of the 
Contractor to take reasonable precautions or to exercise sound engineering 
and construction practices in the conduct of the work, the Contractor shall 
make the repairs as ordered by the Contracting Officer and full 
compensation for such repairs will be made at the applicable contract unit 
or lump sum prices as fixed and established in the contract. If, in the 
opinion of the Contracting Officer, there are no contract unit or lump sum 

Section 00800  Page 5



Invitation for Bids
DACW61-02-B-0026

prices applicable to any part of such work, an equitable adjustment 
pursuant to Contract Clause entitled "Changes," will be made as full 
compensation for the repairs of that part of the permanent work for which 
there are no applicable contract unit or lump sum prices. Except as herein 
provided, damages to all work (including temporary construction), 
utilities, materials, equipment and plant shall be repaired to the 
satisfaction of the Contracting Officer at the Contractor's expense 
regardless of the cause of such damage. (CENAP)

SC-8   PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984)

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least twenty (20) percent of the total amount of work 
to be performed under the contract. This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government. (FAR 52.236-1)

SC-9  ENVIRONMENTAL LITIGATION (1974 NOV OCE)

a. If the performance of all or any part of the work is suspended, delayed, 
or interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Contracting 
Officer, at the request of the Contractor, shall determine whether the 
order is due in any part to the acts or omissions of the Contractor or a 
Subcontractor at any tier not required by the terms of the contract. If it 
is determined that the order is not due in any part to acts or omissions of 
the Contractor or a Subcontractor at any tier other than as required by the 
terms of this contract, such suspension, delay, or interruption shall be 
considered as if ordered by the Contracting Officer in the administration 
of this contract under the terms of the SUSPENSION OF WORK clause of this 
contract. The period of such suspension, delay, or interruption shall be 
considered unreasonable, and an adjustment shall be made for any increase 
in the cost of performance of this contract (excluding profit) as provided 
in that clause, subject to all the provisions thereof.

b. The term "environmental litigation", as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment. (CENAP)

SC-10  QUANTITY SURVEYS (APR 1984)

a. Quantity surveys shall be conducted, and the data derived from these 
surveys shall be used in computing the quantities of work performed and the 
actual construction completed and in place.

b. The Contractor shall conduct the original and final surveys and make the 
computations based on them. The Contractor shall conduct the surveys for 
any periods for which progress payments are requested and shall make the 
computations based on these surveys. All surveys conducted by the 
Contractor shall be conducted under the direction of a representative of 
the Contracting Officer, unless the Contracting Officer waives this 
requirement in a specific instance.

c. Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the survey 
or to the layout of the work to the Contracting Officer, who shall use them 
as necessary to determine the amount of progress payments. The Contractor 
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shall retain copies of all such material furnished to the Contracting 
Officer. (FAR 52.236-16)

SC-11 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

a. This clause does not apply to terminations. See 52.249-5000, Basis for 
Settlement of Proposals, and FAR Part 49.

b.  Allowable cost for construction and marine plant and equipment in sound 
workable condition owned or controlled and furnished by the Contractor or 
sub-contractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial or series for which the 
Government can determine both ownership and operating costs from the 
Contractor's accounting records. When both ownership and operating costs 
cannot be determined for any piece of equipment from the Contractor's 
accounting records, costs for the equipment shall be based upon the 
applicable provisions of EP 1110-1-8, "Construction Equipment Ownership and 
Operating Expense Schedule," Region [I][II]. Working conditions shall be 
considered to be average for determining equipment rates using the schedule 
unless specified otherwise by the Contracting Officer. For equipment not 
included in the schedule, rates for comparable pieces of equipment may be 
used or a rate may be developed using the formula provided in the schedule. 
For forward pricing, the schedule in effect at the time of negotiations 
shall apply. For retrospective pricing, the schedule in effect as of the 
time work was performed shall apply.

c. Equipment rental costs are allowable, subject to the provisions of FAR 
31.205(d)(ii) and FAR 31.205-36. Rates for equipment rented from an 
organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, except 
that actual rates will be used for equipment leased from an organization 
under common control that has an established practice of leasing the same 
or similar equipment to unaffiliated lessees.

d. When actual equipment costs are proposed and the total amount of the 
pricing action exceeds the small purchase threshold, the contracting 
officer shall request the contractor to submit either certified cost or 
pricing data, or partial/limited data, as appropriate. This data shall be 
submitted on Standard Form 1411, "Contract Pricing Proposal Cover Sheet."  
(EFARS 52.231-5000)

Note #1: The small purchase threshold is $100,000.

Note #2: By submitting cost or pricing data, the Contractor grants to the 
Contracting Officer or an authorizing representative the right to examine 
those books, records, documents and other supporting data that will permit 
evaluation of the proposed equipment costs. This right shall extend for two 
years after expiration of contract performance. After price agreement the 
Contractor shall certify that the equipment costs or pricing data submitted 
are accurate, complete and current.

SC-12  CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of 
materials with specifications requirements shall be executed in triplicate 
copies. Each certificate shall be signed by an official authorized to 
certify on behalf of the manufacturing company and shall contain the name 
and address of the Contractor, the project name and location, and the 
quantity and date or dates of shipment or delivery to which the 
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certificates apply. Copies of laboratory test reports submitted with 
certificates shall contain the name and address of the testing laboratory 
and the date or dates of the tests to which the report applies. 
Certification shall not be construed as relieving the Contractor from 
furnishing satisfactory material, if, after tests are performed on selected 
samples, the material is found not to meet the specific requirements. 
(CENAP)

SC-13  PERFORMANCE EVALUATION OF CONTRACTOR

a. As a minimum, the Contractor's performance will be evaluated upon final 
acceptance of the work. However, interim evaluation may be prepared at any 
time during contract performance when determined to be in the best interest 
of the Government.

b. The format for the evaluation will be DD 2626, and the Contractor will 
be rated either outstanding, above average, satisfactory, marginal, or 
unsatisfactory in the areas of Contractor Quality Control, Timely 
Performance, Effectiveness of Management, Compliance with Labor Standards, 
and Compliance with Safety Standards. The Contractor will be advised of any 
unsatisfactory rating, either in an individual element or in the overall 
rating, prior to completing the evaluation, and all Contractor comments 
will be made a part of the official record. Performance Evaluation Reports 
will be available to all DOD Contracting offices for their future use in 
determining Contractor responsibility, in compliance with DFARS 
236.201(c)(1). (CENAP)

SC-14  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)

a. This clause specifies the procedure for determination of time extensions 
for unusually severe weather in accordance with the Contract Clause 
entitled: "Default (Fixed-Price Construction)". In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract 
period must be found to be unusually severe, that is, more severe than 
the adverse weather anticipated for the project location during any 
given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and 
without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse weather delays is 
based on National Oceanic and Atmospheric Administration (NOAA) or similar 
data for the project location and will constitute the base line for monthly 
weather time evaluations. The Contractor's progress schedule must reflect 
these anticipated adverse weather delays in all weather dependent 
activities. For the purpose of this contract, unusually severe weather is 
defined as daily precipitation equal to or exceeding 0.5 inches and/or 
maximum daily temperature not exceeding 32 degrees F.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

        JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC
         7     4     2     2     2     2     2     2     2     2     2     3
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c. Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the Contractor shall record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normal 
scheduled work. Actual adverse weather days must prevent work on critical 
activities for 50 percent or more of the Contractor's scheduled work day. 
The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days. If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph b. 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled: "Default (Fixed Price Construction)". (ER 415-1-15)

SC-15  INSURANCE REQUIREMENTS

Evidence of the following insurance shall be provided to the Contracting 
Officer prior to commencement of work and shall be maintained throughout 
the period of performance:

a. General Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $500,000 per occurrence.

b. Automobile Liability Insurance (Comprehensive form of policy): Bodily 
Injury Liability - $200,000 per person and $500,000 per accident. Property 
Damage Liability - $20,000 per accident.

c. Workmen's Compensation and Employer's Liability Insurance: Compliance 
with applicable workmen's compensation and occupational  disease statutes 
is required. Employer's liability coverage in the  minimum amount of 
$100,000 is also required."

-- End of Special Clauses --
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                                                                SECTION 00805                        
 
                                      CONTRACT ADMINISTRATION DATA 
 
G.1   ACCOUNTING AND APPROPRIATION DATA: 
To be furnished at time of award 
 
G.2   CONTRACT ADMINISTRATION IS RETAINED BY THE CONTRACTING OFFICER: 
 
         U.S. Army Engineer District, Philadelphia  
         ATTN:  CENAP-CT-C  (Sandi Fletcher) 
         Wanamaker Building, 100 Penn Square East 
         Philadelphia, Pennsylvania  19107-3390 
         (215) 656-6915 
 
G.3   PAYMENT BY: 
 
         U.S. Army Engineer District Finance Center 
         Attn:  CEFC-AO 
         5722 Integrity Drive 
         Millington, Tennessee  38054-5005       
 
G.4   BILLING ADDRESS: 
 
         Invoices shall be forwarded as follows: 
 
         U.S. Army Engineer District, Philadelphia  
         ATTN:  CENAP-OP-C (MYERS) 
         Wanamaker Building, 100 Penn Square East 
         Philadelphia, Pennsylvania  19107-3390 
 
G.5    TECHNICAL INQUIRIES: 
 
          All technical inquiries should be directed to: 
 
          Pre-Award:     James Penrose  (215) 656-6694 
          Post -Award:  Charlie Myers   (215) 656-6736 

 
 
 
 
 

00805-1 
 
DACW61-02-B-0026 



This page was intentionally left blank for duplex printing.



Invitation for Bids  
DACW61-02-B-0026 

Section 00815 – Page 1 

          
General Decision Number DE020005 
 
 
 
   General Decision Number DE020005   Superseded General Decision No. DE010005 
   State: DELAWARE 
   Construction Type: 
   HEAVY 
   County(ies): 
   STATEWIDE 
   HEAVY CONSTRUCTION PROJECTS 
   Modification Number     Publication Date 
               0             03/01/2002 
               1             03/08/2002 
               2             03/22/2002 
               3             05/03/2002 
               4             05/24/2002 
               5             06/14/2002 
               6             06/28/2002 
               7             07/05/2002 
  COUNTY(ies): 
  STATEWIDE 
   CARP0454C  07/01/2000 
                                       Rates           Fringes 
  NEW CASTLE AND KENT COUNTIES 
   PILDRIVERMEN                         26.20           16.14+a 
   FOOTNOTE FOR PILEDRIVERMEN: 
    a.  PAID HOLIDAYS:  New Year's Day; Memorial Day; Independence 
      Day; Labor Day; Thanksgiving Day; Christmas Day and 
      Washington's Birthday. 
  ---------------------------------------------------------------- 
   CARP0626B  05/01/2001 
                                       Rates           Fringes 
  NEW CASTLE AND KENT COUNTIES 
   CARPENTERS                           28.07           6.95 
  ---------------------------------------------------------------- 
   CARP1545B  05/01/1998 
                                       Rates           Fringes 
  KENT & NEW CASTLE COUNTIES 
   MILLWRIGHTS                          27.41           7.49 
  ---------------------------------------------------------------- 
   CARP2012B  05/01/2001 
                                       Rates           Fringes 
  SUSSEX COUNTY 
   CARPENTERS                          20.54           6.64 
   MILLWRIGHTS                         22.29           6.64 
   PILEDRIVERMEN                       21.54           6.64 
  ---------------------------------------------------------------- 
   ELEC0126F  12/30/2001 
                                       Rates           Fringes 
  LINE CONSTRUCTION: 
   Linemen; cable splicers              30.65      3.30+18% 
   Winch truck operators                21.46      3.30+18% 
   Truck drivers                        19.92      3.30+18% 
   Groundmen                            18.39      3.30+18% 
  ---------------------------------------------------------------- 
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   ELEC0313B  12/01/2001 
                                       Rates           Fringes 
  ELECTRICIANS                          28.38           46.58% 
  ---------------------------------------------------------------- 
   ENGI0542F  05/02/2002 
                                       Rates           Fringes 
  POWER EQUIPMENT OPERATORS: 
  Wage Group I                          $23.69          $12.49 + A 
  Wage Group II                         $23.35          $12.39 + A 
  Wage Group III                        $21.23          $11.76 + A 
  Wage Group IV                         $20.85          $11.65 + A 
  Wage Group V                          $18.87          $11.07 + A 
  Wage Group VI                         $18.29          $10.90 + A 
  FOOTNOTE FOR POWER EQUIPMENT OPERATORS: 
    A.  PAID HOLIDAYS:  New Year's Day, Memorial Day; Independence 
      Day; Labor Day; Thanksgiving Day; Christmas Day, and 
      Election Day; Provided the employee works the scheduled 
      work day before and after the scheduled work day following 
      the holiday. 
   ***TOXIC/HAZARDOUS WAST REMOVAL** Add 20 per cent to basic 
    hourly ratge for all classifications 
     POWER EQUIPMENT OPERATORS CLASSIFICATIONS 
  GROUP I:  Handling steel and stone in connection with 
  erection; Cranes; Any machines handling machinery; Cable spinning 
  machine; Helicopters; Concrete Pumps; High Rail/Burro Crane; Rail 
  Loader (Winch Boom Type. 
  GROUP II:  All Types of Backhoes; Cableways; Conveyor Loaders 
  (Euclid Type Wheel); Drag Lines; All types of shovels; Derricks; 
  Pavers 21 E and over; Trench shovels; Trenching Machines; Pippin 
  Type Backhoes; Hoist with two towers; Building Hoists - double 
  drum (unless used as a single drum); Milling Machine; Mucking 
  Machines in Tunnel; Gradalls; Front-End Loaders; Boat Captain; 
  Keystones; Tandem Scrapers; Tower Type Crane Operation, erecting, 
  dismantling, jumping, or jacking; Drills self-contained 
  (Drillmaster type); Fork Lift; Motor Patrols (Fine Grade); Batch 
  Plant with Mixer; Carryalls, Scrapers & Tournapulls; Rollers 
  (High Grade Finishing); Spreaders (Asphalt); Bulldozers and 
  Tractors; Mechanic - Welder; Bobcat; Side Boom; Directional 
  Boring Machines; Vermeer Saw Type Machine (other than hand held); 
  Tractor Mounted Hydro Axe; Chipper with Boom; All autograde and 
  concrete finishing machines; Bundle Puller-Extractors (tubular 
  type); Production Switch Tamper; Ballast Regulators; Tile 
  Replacer; Rail/Road Loader; Power Jack Liner; Portable Rock 
  Crusher. 
  GROUP III: Conveyors (Except Building Conveyors); Building Hoists 
  (Single Drum); Well Drillers; Asphalt Plant Engineers; Ditch 
  Witch (Small Trencher); Motor Patrols; Concrete Breaking Machines 
  (Guillotine Only); Rollers; Fine Grade Machines; Stump Grinder; 
  High or Low Pressure Boilers; Elevator Operator (New 
  Construction). 
  GROUP IV:  Seamen pulverizing Mixer; Tireman on Power 
  Equipment; Maintenance Engineer (Power Boat); Farm Tractors; Form 
  Line Graders; Road Finishing Machines; Seed Spreader; Grease 
  Truck; Power Broom (self-contained). 
  GROUP V:  Conveyors (Building); Welding Machines; Heaters; 
  Wellpoints; Compressors; Pumps; Miscellaneous Equipment 
  Operator; House Car. 
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  GROUP VI:  Fireman; Oilers and Deckhands; Grease Truck Helper. 
  ---------------------------------------------------------------- 
   * IRON0451B  07/01/2002 
                                       Rates           Fringes 
  IRONWORKERS: 
   Structual, Ornamental, Reinforcing 
    Riggers & Machinery Movers          25.60           15.05 
  ---------------------------------------------------------------- 
   LABO0199A  05/01/2001 
                                       Rates           Fringes 
  NEW CASTLE COUNTY 
   LABORERS: 
    GROUP 1                             14.77           8.21 
    GROUP 2                             14.92           8.21 
    GROUP 3                             15.07           8.21 
    GROUP 4                             17.07           8.21 
           LABORERS CLASSIFICATIONS 
  GROUP 1:  General laborers; asphalt tamper; asphalt raker; 
  concrete pitman; landscaper; planter; puddler; railroad trackman; 
  rubber magazine tender; seeder and arboriate; signalman. 
  GROUP 2:  Pipelayers. 
  GROUP 3:  Blasters; cassions and cofferdams (open air below 8 ft 
  where caissons and cofferdams are 8 ft. or more below level of 
  natural grade adjacent to starting point); diamond point drills; 
  form setters; gunite nozzle operators; wagon drills. 
  GROUP 4:  Asbestos Removal Worker. 
  ---------------------------------------------------------------- 
   LABO0847C  05/01/2001 
                                       Rates           Fringes 
  KENT & SUSSEX COUNTIES 
   LABORERS: 
    GROUP 1                             15.84           8.11 
    GROUP 2                             16.09           8.11 
    GROUP 3                             16.34           8.11 
    GROUP 4                             19.09           8.11 
           LABORERS CLASSIFICATIONS 
  GROUP 1:  General laborers; asphalt tamper; asphalt raker; 
   concrete pitman; landscaper; planter; puddler; railroad 
   trackman; rubber magazine tender; seeder and arboriate; 
   signalman. 
  GROUP 2:  Pipelayers. 
  GROUP 3:  Blasters; cassions and cofferdams (open air below 8 ft 
   where caissons and cofferdams are 8 ft. or more below level of 
   natural grade adjacent to starting point); diamond point drills; 
   form setters; gunite nozzle operators; wagon drills. 
  GROUP 4:  Asbestos Removal Worker. 
  ---------------------------------------------------------------- 
   PAIN1021B  05/01/2001 
                                       Rates           Fringes 
  PAINTERS: 
   Brush, Roller                        23.48           7.08 
   Spray, Sandblast                     23.48           7.08 
   Bridge                               26.56           7.08 
  ---------------------------------------------------------------- 
   PLAS0008B  05/01/2001 
                                       Rates           Fringes 
  PLASTERS                              25.35           13.40 
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  ---------------------------------------------------------------- 
   PLAS9592A  05/01/2002 
                                       Rates           Fringes 
  CEMENT MASONS                         25.50           6.00 
  ---------------------------------------------------------------- 
   PLUM0074B  06/18/2001 
                                       Rates           Fringes 
  KENT (North of the Southern boundary of Dover) AND NEW CASTLE 
  COUNTIES: 
  PLUMBERS & PIPEFITTERS                 29.94           13.55+a 
    FOOTNOTE:: 
  A.  PAID HOLIDAYS:  Labor Day, Christmas Day, and General 
       Election Day 
  ---------------------------------------------------------------- 
   PLUM0782A  02/15/2002 
                                       Rates           Fringes 
  KENT (Except area North of the Southern boundary of Dover), AND 
  SUSSEX COUNTIES 
   PLUMBERS & PIPEFITTERS               25.58           2.76 
  ---------------------------------------------------------------- 
   TEAM0326B  05/01/2000 
                                       Rates           Fringes 
  TRUCK DRIVERS: 
   GROUP 1                              17.32           8.06+a+b 
   GROUP 2                              17.49           8.06+a+b 
   GROUP 3                              17.57           8.06+a+b 
  FOOTNOTES FOR TRUCK DRIVERS: 
  a. PAID HOLIDAYS:  New Year's Day; Memorial Day; Independence 
   Day; Labor Day; Thanksgiving Day; Christmas Day provided the 
   employee worked the day prior to the holiday or the first 
   scheduled work day following the holiday. 
  b.  PAID VACATION:  Employees having at least one year of 
    service receive 1 week paid vacation; employees having at 
    least five years of service receive 2 weeks paid vacation 
       TRUCK DRIVERS CLASSIFICATIONS 
  GROUP  1:  Dump Trucks (Single Axle); Dumpsters; Escort and Pilot 
  Vehicles; Flatboy; Material Trucks (straight jobs); Greasers, 
  Steamers; Material Checkers and Receivers; Panel Trucks; Pick- 
  ups; Rubber Tired (Towing or Pushing Flatbody Vehicles); Tire 
  Man 
  GROUP  2:  A-Frames; Agitators or Mixers; Asphlat Distributors; 
  Dispatchers; Low-Boys; Semi-Trailers; Tandems and Batch Trucks 
  GROUP  3:  Euclid tupe or similar off-highway equipment (where 
  not self-loaded); Specialized earth moving equipment); Truck 
  Mechanics; Twin Engine Equpment and Double-Hitched Equipment 
  (Where not self-loaded) 
  ---------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing operation 
  to which welding is incidental. 
  ================================================================ 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(v)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
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  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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COUNTRY 

USA 

TYPE OF MARK 
ALUMINUM DISK 

STATION 

N.DISP.-#1 
LOCALITY 

WILMINGTON DELAWARE 
STAMPING ON MARK 

N.DISP-#1 
AGENCY (CAST IN MARKS) 

Corps of Engineers 

ELEVATION  (FT) 

39.674 

LATITUDE 

  
LONGITUDE 

  
DATUM 

 

DATUM 

NAVD 88 
(NORTHING) (FT) 

328477.19697  

(EASTING) (FT) 

204149.91078  

GRID AND ZONE 

NEW JERSEY 2900 

ESTABLISHED BY (AGENCY) 

COE 
(NORTHING)  (FT) 
 (M) 

(EASTING)  (FT) 
 (M) 

GRID AND ZONE 

 

DATE 

 

ORDER 

GPS 
TO OBTAIN               GRID AZIMUTH, ADD           °            '            "        TO THE GEODETIC AZIMUTH 

TO OBTAIN               GRID AZ. (ADD) (SUB)           °            '            "        TO THE GEODETIC AZIMUTH 

 
OBJECT 

AZIMUTH OR DIRECTION 
(GEODETIC) (GRID) 

(MAGNETIC) 

 
BACK AZIMUTH 

 
GEOD DISTANCE 

(METERS)           (FEET) 

 
GRID DISTANCE 

(METERS)         (FEET) 
 °           '           " °           '           "   
     
     
     
     

 
 
 
 
 
 
                                                                                                                                    NORTH 
 
 
 
       
                                   116.7’   
                            121.4’ 
                                                                   95’ 
               MAN   HOLE     123’          79.5’ 
          
 
 
                                       FENCE POSTS 
                                
                          DISOPAL ROAD 
 
 
 
 
 
 
 
                                                  NORTH WILMINGTON DISPOSAL AREA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
          SKETCH 

DA FORM 
1 OCT 64 1959 

REPLACES DA FORMS 1959 
AND 1960, 1FEB 57, WHICH 
ARE OBSOLETE. 

DESCRIPTION OR RECOVERY OF HORIZONTAL CONTROL STATION 
For use of this form, see TM 5-237; the proponent  

agnecy is TRADOC. 

 



COUNTRY 

USA 

TYPE OF MARK 
ALUMINUM DISK 

STATION 

N.DISP.-#2 
LOCALITY 

WILMINGTON DELAWARE 
STAMPING ON MARK 

N.DISP-#2 
AGENCY (CAST IN MARKS) 

Corps of Engineers 

ELEVATION  (FT) 

41.523 

LATITUDE 

  
LONGITUDE 

  
DATUM 

 

DATUM 

NAVD 88 
(NORTHING) (FT) 

325635.86265  

(EASTING) (FT) 

205562.72128  

GRID AND ZONE 

NEW JERSEY 2900 

ESTABLISHED BY (AGENCY) 

COE 
(NORTHING)  (FT) 
 (M) 

(EASTING)  (FT) 
 (M) 

GRID AND ZONE 

 

DATE 

 

ORDER 

GPS 
TO OBTAIN               GRID AZIMUTH, ADD           °            '            "        TO THE GEODETIC AZIMUTH 

TO OBTAIN               GRID AZ. (ADD) (SUB)           °            '            "        TO THE GEODETIC AZIMUTH 

 
OBJECT 

AZIMUTH OR DIRECTION 
(GEODETIC) (GRID) 

(MAGNETIC) 

 
BACK AZIMUTH 

 
GEOD DISTANCE 

(METERS)           (FEET) 

 
GRID DISTANCE 

(METERS)         (FEET) 
 °           '           " °           '           "   
     
     
     
     

 
 
 
 
 NORTH 
                          NORTH WILMINGTON DISPOSAL AREA 
 
                                                                                                                            GRAVEL 
                                                                                                                            ROAD 
 
 
 
 
 
 
                                                                                                                                                          PK POLE 29 
                                                                                                                                 108.9’ 
 
                                                                                                                        68’      MANHOLE          PK POLE 30 
                                                                                                                                             95.7’ 
                                                                                                                              
                                              103’ 
          GATE POST                                                                                                93.10’                                     PK POLE 31 
 
 
 
 
 
 
                            GRAVEL ROAD 
 
 
                                                   DIRT ROAD 
 
 
 
 
 
 
 
 
 
    
 
 
          SKETCH 

DA FORM 
1 OCT 64 1959 

REPLACES DA FORMS 1959 
AND 1960, 1FEB 57, WHICH 
ARE OBSOLETE. 

DESCRIPTION OR RECOVERY OF HORIZONTAL CONTROL STATION 
For use of this form, see TM 5-237; the proponent  

agnecy is TRADOC. 

 



COUNTRY 

USA 

TYPE OF MARK 
ALUMINUM DISK 

STATION 

N.DISP.-#3 
LOCALITY 

WILMINGTON DELAWARE 
STAMPING ON MARK 

N.DISP-#3 
AGENCY (CAST IN MARKS) 

Corps of Engineers 

ELEVATION                           

45.817  (FT) 

LATITUDE 

  
LONGITUDE 

  
DATUM 

 

DATUM 

NAVD 88 
(NORTHING) (FT) 

327035.24677  

(EASTING) (FT) 

205409.4756  

GRID AND ZONE 

NEW JERSEY 2900 

ESTABLISHED BY (AGENCY) 

COE 
(NORTHING)  (FT) 
 (M) 

(EASTING)  (FT) 
 (M) 

GRID AND ZONE 

 

DATE 

 

ORDER 

GPS 
TO OBTAIN               GRID AZIMUTH, ADD           °            '            "        TO THE GEODETIC AZIMUTH 

TO OBTAIN               GRID AZ. (ADD) (SUB)           °            '            "        TO THE GEODETIC AZIMUTH 

 
OBJECT 

AZIMUTH OR DIRECTION 
(GEODETIC) (GRID) 

(MAGNETIC) 

 
BACK AZIMUTH 

 
GEOD DISTANCE 

(METERS)           (FEET) 

 
GRID DISTANCE 

(METERS)         (FEET) 
 °           '           " °           '           "   
     
     
     
     

 
 
 
 
 
 
 
 
                                                                            NORTH 
 
 
 
 
 
                                                                                                3.5 INCH DIAMETER LOCUST TREE 
 
 
                                                                                           57.52’ 
 
 
                                      DIKE                     90’                                  49.30’ 
                                     EDGE                                                                            6 INCH DIAMETER LOCUST TREE 
                                OF ROAD                   50’ 
 
 
 
 
 
NORTH WILMINGTON DISPOSAL AREA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          SKETCH 

DA FORM 
1 OCT 64 1959 

REPLACES DA FORMS 1959 
AND 1960, 1FEB 57, WHICH 
ARE OBSOLETE. 

DESCRIPTION OR RECOVERY OF HORIZONTAL CONTROL STATION 
For use of this form, see TM 5-237; the proponent  

agnecy is TRADOC. 
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SECTION 01010

SUMMARY OF WORK
 

PART 1   GENERAL

1.1   SUMMARY OF WORK

The work covered by this Contract generally consists of furnishing all 
plant, labor, materials, equipment and appliances required in performing 
all operations necessary to raise the containment dikes at the U.S. Army 
Corps of Engineer's Wilmington Harbor North Confined Disposal Facility, 
located near the confluence of the Delaware and Christina Rivers in 
Wilmington, Delaware. All work shall be performed within the Limit of 
Disturbance indicated on the Contract Drawings.  Laydown areas available 
for use by the Contractor during construction are indicated on the Contract 
Drawings.

1.2   MAJOR ITEMS OF WORK

All work shall be performed in accordance with the Contract Drawings and 
these Specifications.  The major items of work to be performed under this 
Contract generally include, but are not limited to, the following:  

a.   Site clearing and preparation of the very soft and compressible 
dike subgrade, which shall include grading the area beneath the 
proposed dike footprint and between the proposed dike and the existing 
perimeter access roadway.

b.   Excavation and drying of on-site materials from within the 
designated borrow area for use in construction of the proposed dikes.

c.   Placement of reinforcement geotextile at the base of the proposed 
dike.

d.   Placement of on-site fill materials to construct the proposed 
containment and baffle dikes.

e.   Installation and baseline monitoring of settlement plates along 
the centerline of the containment dike alignment.

f.   Final grading and seeding of the disturbed area extending from the 
inside top of dike to the perimeter access roadway.

g.   Relocation and repair, if required, of the existing sluice, as 
well as installation of new piping from the new sluice location to the 
existing outlet pipes.

h.   Construction of an access roadway extending from the existing 
perimeter access road to the exterior toe of the dike adjacent to the 
relocated sluice.

  
1.3   Perimeter Access Road

An inspection of the existing perimeter access road shall be performed by 
the Contractor and the Contracting Officer prior to the start of earthwork 
activities at the site to document the pre-construction condition of the 
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roadway.  The access road must remain passable throughout the duration of 
the project. All damage to and rutting of the access road due to 
construction shall be repaired to its pre-construction condition at the 
completion of the project at the Contractor's expense. 

1.4   PROTECTION OF EXISTING INSTRUMENTATION

Existing inclinometers, piezometers and monitoring wells are located in the 
vicinity of the proposed work.  The approximate locations of these 
instruments are indicated on the Contract Drawings. The exact locations of 
these instruments shall be determined by the Contractor prior to the start 
of work at the site.  No land disturbing activities shall be performed 
within ten feet of the existing inclinometers, piezometers, and monitoring 
wells unless specifically approved by the Contracting Officer.  Even if 
approval is obtained, inclinometers, piezometers and/or monitoring wells 
damaged or destroyed by the Contractor shall be replaced, to the 
satisfaction of the Contracting Officer, at the sole expense of the 
Contractor, within 30 days of the date on which the damage was incurred.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION 

3.1   MEASUREMENT AND PAYMENT

There will be no measurement or payment for project mobilization and 
demobilization.  All costs in connection with mobilization and 
demobilization, including but not limited to, site clearing, subgrade 
preparation, grading outside the limits of the proposed dikes, seeding, and 
maintenance and repairs to the existing perimeter road shall be included in 
the costs of all the bid items.

      -- End of Section --
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SECTION 01060

SAFETY
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and enforcement 
of a safety and accident prevention program.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

ENGINEERING MANUALS (EM)

EM 385-1-1 (Latest Rev.) Safety and Health 
Requirements Manual

NOTE: EM 385-1-1 and its changes are available at 
http://www.hq.usace.army.mil/soh/EM385/385TOC.htm. The Contractor shall be 
responsible for complying with the current edition and all changes posted 
on the web as of the effective date of this solicitation.

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)

Liberty from Accidents Program (1996)  Philadelphia District Awards 
Program

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

          
SD-01 Preconstruction Submittals

Qualifications; G,COR.

Name and qualifications of the Contractor's proposed safety representative.
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Accident Prevention Plan; G,COR.

An accident prevention plan, prepared by the prime Contractor for the 
specific work, implementing in detail the pertinent requirements of EM 
385-1-1 shall be submitted for approval prior to the start of work.  A 
suggested format for the accident prevention plan is included in EM 385-1-1, 
Appendix A.  The plan shall be prepared for all sites and shall include, 
but is not limited to, the topic areas listed in Appendix A therein and the 
requirements of the Paragraph entitled: SAFETY AND HEALTH PROVISIONS.  Each 
topic shall be developed in a concise manner to include management and 
operational aspects.

SD-07  Certificates

Activity Phase Hazard Analysis Plan; G,COR.

Prior to beginning each major phase of work, an activity hazard analysis 
(phase plan) shall be prepared by the Contractor for that phase of work and 
submitted for approval.  The suggested format for the analysis is contained 
in Figure 1-1 of EM 385-1-1.  A phase is defined as an operation
involving a type of work presenting hazards not experienced in previous 
operations or where a new subcontractor or work crew is to perform work.  
The analysis shall address the hazards for each activity performed in the 
phase and shall present the procedures and safeguards necessary to 
eliminate the hazards or reduce the risk to an acceptable level.

Safety Meeting Reports.

Outline reports of all weekly and monthly safety meeting shall be submitted.

Accident Reports.

A written report for all accidents utilizing ENG FORM 3394 shall be 
submitted within 24 hours following such accidents.

OSHA 300 Log.

Contractor's OSHA 300 Log of Injuries shall be submitted monthly.

1.4   GENERAL

Worker safety is of paramount importance.  The Contractor shall comply with 
the Contract Clause entitled: ACCIDENT PREVENTION, EM 385-1-1, the 
Philadelphia District's Liberty from Accidents Program, and all other 
requirements as specified herein.

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION

3.1   SAFETY PROGRAM

EM 385-1-1 and all subsequent revisions referred to in the Contract Clause 
entitled: ACCIDENT PREVENTION of this contract, are hereby supplemented as 
follows:

    a. The Contractor shall designate an employee to be the safety 
representative who shall be responsible for safety matters and accident 
prevention activities. Such duties shall include: (1) assuring applicable 
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safety requirements are incorporated in work methods and (2) inspecting the 
work to ensure that daily safety measures and instructions are implemented 
and documented.  The proposed safety representative's name and 
qualifications shall be submitted in writing for approval by the 
Contracting Officer.  This individual shall have prior experience as a 
safety representative or be able to demonstrate familiarity and 
understanding of the safety requirements over a prescribed trial period. 
The safety representative shall have the authority to act on behalf of the 
Contractors general management to take whatever action is necessary to 
assure compliance with safety requirements. The safety representative is 
required to be on the site when work, of any kind, is being performed, 
unless otherwise approved by the COR.

   b.  Prior to commencement of any work at the job site, a preconstruction 
safety meeting will be held between the Contractor's safety representative 
and the Contracting Officer to discuss the Contractor's safety program and 
to review the Accident Prevention Plan and Activity Phase Hazard Analysis 
Plan for the first phase of work.

   c.  Subsequent jobsite safety meetings shall be held as follows:

      (1)  A safety meeting shall be held at least once a month, documented 
by the safety representative, with subject and attendees, for all 
supervisors on the project to review past activities, to plan ahead for new 
or changed operations and to establish safe working procedures to 
anticipated hazards.  An outline report of each monthly meeting shall be 
submitted to the Contracting Officer. 

      (2)  At least one safety meeting shall be conducted weekly, or 
whenever new crews begin work, by the appropriate field supervisors or 
foremen for all workers.  An outline report of the meeting giving date, 
time, attendance, subjects discussed and who conducted the meeting shall be 
prepared and furnished to the Contracting Officer.

3.2   PHILADELPHIA DISTRICT LIBERTY FROM ACCIDENTS PROGRAM

The Philadelphia District Liberty from Accidents Program is hereby 
incorporated as part of these specifications.  The Liberty from Accidents 
Program rewards Contractors who exceed safety standards.  The program 
provides local and District-wide awards on a quarterly and annual basis.

   a. The Contractor will be evaluated for awards and the final performance 
evaluation in safety on the frequency rate for the project.  The frequency 
rate is calculated by the following equation: frequency = (number of lost 
time accidents x 200,000) divided by the number of man-hours for the 
project.  The Contractor shall have a proactive safety plan as outlined in 
the Liberty from Accidents Program.

   b. The Contractor evaluation procedure for the safety category shall be 
as follows:

          RATING            CONTRACTOR FREQUENCY RATE

       Outstanding      Less than or equal to 0.25.

       Above Average    Greater than 0.25 but less than or equal to 0.75.

       Satisfactory     Greater than 0.75 but less than or equal to 0.84.
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       Marginal         Greater than 0.84 but less than or equal to 1.95.

       Unsatisfactory   Greater than 1.95.

Extenuating circumstances will be considered to change the safety rating in 
limited situations.

3.3   ACCIDENTS

Chargeable lost time accidents are to be investigated by both the 
Contractor and the Contracting Officer. 

3.3.1   Accident Reporting

EM 385-1-1 and the Contract Clause entitled: ACCIDENT PREVENTION are 
supplemented as follows: The prime Contractor shall report on ENG FORM 
3394, provided by the Contracting Officer's Representative, all injuries to 
employees or to subcontractor employee, and all damage to property and/or 
equipment. Verbal notification of such accidents shall be made to the 
Contracting Officer within 8 hours of occurrence.  A written report 
utilizing ENG FORM 3394 shall be submitted to the Contracting Officer 
within 24 hours following such accidents.  The report shall include the 
following:

   a. A description of the circumstances leading up to the accident, the 
cause of the accident, and corrective measures taken to prevent recurrence.

   b. A description of the injury and name and location of the medical 
facility rendering examination and treatment.

   c. A statement as to whether or not the employee was permitted to return 
to work after examination and treatment by the medical facility, and if 
not, an estimate or statement of the number of days lost from work.  If 
there have been days lost from work, the employee must be re-examined and 
declared fit to resume work as of the date of the report. 

3.4   OSHA REQUIREMENTS

3.4.1   OSHA 300 Log

A copy of the Contractor's OSHA 300 Log of Injuries shall be submitted in 
accordance with the Paragraph entitled: SUBMITTALS.

3.4.2   OSHA Inspections

The Contractor shall immediately notify the Contracting Officer when an 
OSHA Compliance Official (Federal or State representative) presents 
credentials and informs the Contractor that the workplace will be inspected 
for OSHA compliance.  The Contractor shall also notify the Contracting 
Officer upon determination that an exit interview will take place upon 
completion of the OSHA inspection. 

3.5   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --

Section 01060  Page 4



Invitation for Bids
DACW61-02-B-0026

SECTION 01320

CONSTRUCTION PHOTOGRAPHY
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes construction photographs 
consisting of prints and digital image files showing the pre-construction 
condition, post-construction condition, progress of work during the 
contract period, work methods, and equipment utilized.

1.2   REFERENCES (Not Applicable)

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Photography Plan; G COR.

The Contractor shall submit for approval each month his 
photography plan, which shall include the following information: 
items to be photographed, locations, and the time the images are 
to be taken.

Pre-Construction Photographs.

Pre-Construction photographs and digital images shall be furnished 
to the Government within 10 calendar days of when they are taken. 
They shall be taken as close as possible to the beginning of the 
construction work. The Contractor shall provide 3-inch, 3-ring 
binders and plastic photo-holder pages which shall hold the size 
of photos submitted.  The Contractor shall submit the digital 
images on a disc or CD.

Construction Photographs.

Construction photographs and digital images shall be furnished to 
the Government within 10 days of when they are taken throughout 
the contract period.  The photos shall be submitted in plastic 
photo-holder pages as described above.  The digital images shall 
be submitted on a disc or CD.

Post-Construction Photographs.

Post-Construction photographs and digital images shall be 
furnished to the Government within 10 calendar days of when they 
are taken. They shall be taken immediately after the end of the 
construction work. The photos shall be submitted in plastic 
photo-holder pages as described above.  The digital images shall 
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be submitted on a disc or CD.

One set of photographs, and digital images, and identification 
information of the above required photographs, shall be sent to 
the Philadelphia District Office at the following address:

U.S. Army Corps of Engineers
Philadelphia District
Design Branch (CENAP-EC-DC)
Wanamaker Building
100 Penn Square East
Philadelphia, PA 19107-3390

1.4   QUALITY ASSURANCE

All photography shall be performed by a qualified, established commercial 
photographer.

1.5   GENERAL REQUIREMENTS

1.5.1   Prints

Prints shall be 8" x 10", color, on single weight paper with smooth 
surface, glossy finish. Identification information on back of each print 
shall include: name and location of project, item/action being 
photographed, General Contractor, orientation of view, date and time of 
exposure, and name and address of photographer.

1.5.2   Digital Images

Digital images shall be taken with a high quality digital camera using a 
minimum of 3,000,000 pixels.  Images shall be identified by number and 
referenced to a printed listing containing the same identification 
information as used for the prints. The digital images may be furnished on 
3-1/2 inch discs or compact disc (CD).

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PHOTOGRAPHY

A minimum of 15 photographs shall be taken during each phase of the 
contract period (Pre-Construction, Construction, Post-Construction). The 
Contractor shall submit color prints and accompanying digital images 
showing the work methods, equipment utilized, and the progress of work at 
the following times during the contract period:

a. Prior to commencement of work the Contractor shall photograph the 
existing conditions of the work site.

b. During the progress of the work, such as at the start and completion 
of the definable features of work. NOTE: All photography for 
documenting the "progress of work" shall be of actual, working 
personnel and equipment, depicting the work methods being utilized, 
taken during normal working hours.

c. After completion of the work the Contractor shall photograph the 
site from the same locations used to determine the existing conditions 
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prior to construction.

d. Special events throughout the contract period as directed by the 
Contracting Officer's Representative.

3.2   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01325

PROJECT SCHEDULE
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and maintenance 
of a project schedule to be used to measure the progress of the work, to 
aid in evaluating time extensions, and to provide the basis of all progress 
payments. 

1.2   REFERENCES

The publications listed below form a part of the specification to the 
extent referenced.  The publications are referenced in the text by basic 
designation only.

ENGINEERING REGULATIONS (ER)

ER 1-1-11 (1995) Progress, Schedules, and Network 
Analysis Systems

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Preliminary Project Schedule; G,COR.

A preliminary project schedule defining the Contractor's planned operations 
during the first 30 calendar days shall be submitted within 10 days after 
receipt by the Contractor of the notice to proceed.  The Contractor's 
general plan for the balance of the contract period shall be indicated. 
Cost of activities expected to be completed or partially completed before 
submission and approval of the final schedule shall be included.

Final Project Schedule; G,COR.

The complete final project schedule consisting of the detailed analyses 
(on-site manpower loading schedule and equipment schedule) and flow charts 
shall be submitted within 60 calendar days after receipt by the Contractor 
of the notice to proceed.

PART 2   PRODUCTS (Not Applicable)
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PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a 
Project Schedule as described below shall be prepared.  The scheduling of 
construction shall be the responsibility of the Contractor.  Contractor 
management personnel shall actively participate in its development.  
Subcontractors and suppliers working on the project shall also contribute 
in developing and maintaining an accurate Project Schedule.  The approved 
Project Schedule shall be used to measure the progress of the work, to aid 
in evaluating time extensions, and to provide the basis of all progress 
payments.

3.2   BASIS FOR PAYMENT

The schedule shall be the basis for measuring Contractor progress.  Lack of 
an approved schedule or scheduling personnel will result in an inability of 
the Contracting Officer to evaluate Contractor's progress for the purposes 
of payment.  Failure of the Contractor to provide all information, as 
specified below, shall result in the disapproval of the entire Project 
Schedule submission and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  In the case where 
Project Schedule revisions have been directed by the Contracting Officer 
and those revisions have not been included in the Project Schedule, the 
Contracting Officer may hold retainage up to the maximum allowed by 
contract, each payment period, until revisions to the Project Schedule have 
been made.

3.3   PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the 
Project Schedule shall be capable of providing all requirements of this 
specification.  Failure of the Contractor to meet the requirements of this 
specification shall result in the disapproval of the schedule.  Manual 
methods used to produce any required information shall require approval by 
the Contracting Officer.

3.3.1   Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to 
generate the Project Schedule.  The Contractor shall provide the Project 
Schedule in the Precedence Diagram Method (PDM).

3.3.2   Level of Detail Required

The Project Schedule shall include an appropriate level of detail.  Failure 
to develop or update the Project Schedule or provide data to the 
Contracting Officer at the appropriate level of detail, as specified by the 
Contracting Officer, shall result in the disapproval of the schedule.  The 
Contracting Officer will use, but is not limited to, the following 
conditions to determine the appropriate level of detail to be used in the 
Project Schedule:

3.3.2.1   Activity Durations

Contractor submissions shall follow the direction of the Contracting 
Officer regarding reasonable activity durations.  Reasonable durations are 
those that allow the progress of activities to be accurately determined 
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between payment periods (usually less than 2 percent of all non-procurement 
activities' Original Durations are greater than 20 days).

3.3.2.2   Procurement Activities

Tasks related to the procurement of long lead materials or equipment shall 
be included as separate activities in the project schedule.  Long lead 
materials and equipment are those materials that have a procurement cycle 
of over 90 days.  Examples of procurement process activities include, but 
are not limited to:  submittals, approvals, procurement, fabrication, and 
delivery.

3.3.2.3   Critical Activities

The following activities shall be listed as separate line activities on the 
Contractor's project schedule:

   a. Submission and approval of as-built drawings.

   b. Prefinal inspection.

   c. Correction of punchlist from prefinal inspection.

   d. Final inspection.  

3.3.2.4   Government Activities

Government and other agency activities that could impact progress shall be 
shown.  These activities include, but are not limited to:  approvals, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

 3.3.2.5   Responsibility

All activities shall be identified in the project schedule by the party 
responsible to perform the work.  Responsibility includes, but is not 
limited to, the subcontracting firm, contractor work force, or government 
agency performing a given task.  Activities shall not belong to more than 
one responsible party.  The responsible party for each activity shall be 
identified by the Responsibility Code.

3.3.2.6   Work Areas

All activities shall be identified in the project schedule by the work area 
in which the activity occurs.  Activities shall not be allowed to cover 
more than one work area.  The work area of each activity shall be 
identified by the Work Area Code.

3.3.2.7   Modification or Claim Number

Any activity that is added or changed by contract modification or used to 
justify claimed time shall be identified by a mod or claim code that 
changed the activity.  Activities shall not belong to more than one 
modification or claim item.  The modification or claim number of each 
activity shall be identified by the Mod or Claim Number.  Whenever 
possible, changes shall be added to the schedule by adding new activities.  
Existing activities shall not normally be changed to reflect modifications.

3.3.2.8   Bid Item
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All activities shall be identified in the project schedule by the Bid Item 
to which the activity belongs.  An activity shall not contain work in more 
than one bid item.  The bid item for each appropriate activity shall be 
identified by the Bid Item Code.

3.3.2.9   Phase of Work

All activities shall be identified in the project schedule by the phases of 
work in which the activity occurs.  Activities shall not contain work in 
more than one phase of work.  The project phase of each activity shall be 
by the unique Phase of Work Code.

3.3.2.10   Category of Work

All Activities shall be identified in the project schedule according to the 
category of work which best describes the activity.  Category of work 
refers, but is not limited, to the procurement chain of activities 
including such items as submittals, approvals, procurement, fabrication, 
delivery, installation, start-up, and testing.  The category of work for 
each activity shall be identified by the Category of Work Code.

3.3.2.11   Feature of Work

All activities shall be identified in the project schedule according to the 
feature of work to which the activity belongs.  Feature of work refers, but 
is not limited to, a work breakdown structure for the project.  The feature 
of work for each activity shall be identified by the Feature of Work Code.

3.3.3   Scheduled Project Completion

The schedule interval shall extend from NTP to the contract completion date.

3.3.3.1   Project Start Date

The schedule shall start no earlier than the date on which the NTP was 
acknowledged.  The Contractor shall include as the first activity in the 
project schedule an activity called "Start Project".  The "Start Project" 
activity shall have an "ES" constraint date equal to the date that the NTP 
was acknowledged, and a zero day duration.

3.3.3.2   Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the 
contract completion date.  Calculation on project updates shall be such 
that if the early finish of the last activity falls after the contract 
completion date, then the float calculation shall reflect a negative float 
on the critical path.  The Contractor shall include as the last activity in 
the project schedule an activity called "End Project".  The "End Project" 
activity shall have an "LF" constraint date equal to the completion date 
for the project, and a zero day duration.

3.3.3.3   Early Project Completion

In the event the project schedule shows completion of the project prior to 
the contract completion date, the Contractor shall identify those 
activities that have been accelerated and/or those activities that are 
scheduled in parallel to support the Contractor's "early" completion.  
Contractor shall specifically address each of the activities noted in the 
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narrative report at every project schedule update period to assist the 
Contracting Officer in evaluating the Contractor's ability to actually 
complete prior to the contract period.

3.3.4   Interim Completion Dates

Contractually specified interim completion dates shall also be constrained 
to show negative float if the early finish date of the last activity in 
that phase falls after the interim completion date.

3.3.4.1   Start Phase

The Contractor shall include as the first activity for a project phase an 
activity called "Start Phase X" where "X" refers to the phase of work.  The 
"Start Phase X" activity shall have an "ES" constraint date equal to the 
date on which the NTP was acknowledged, and a zero day duration.

3.3.4.2   End Phase

The Contractor shall include as the last activity in a project phase an 
activity called "End Phase X" where "X" refers to the phase of work.  The 
"End Phase X" activity shall have an "LF" constraint date equal to the 
completion date for the project, and a zero day duration.

3.3.4.3   Phase X

The Contractor shall include a hammock type activity for each project phase 
called "Phase X" where "X" refers to the phase of work.  The "Phase X" 
activity shall be logically tied to the earliest and latest activities in 
the phase.

3.3.5   Default Progress Data Disallowed

Actual Start and Finish dates shall not be automatically updated by default 
mechanisms that may be included in CPM scheduling software systems.  Actual 
Start and Finish dates on the CPM schedule shall match those dates provided 
from Contractor Quality Control Reports.  Failure of the Contractor to 
document the Actual Start and Finish dates on the Daily Quality Control 
report for every in-progress or completed activity, and failure to ensure 
that the data contained on the Daily Quality Control reports is the sole 
basis for schedule updating shall result in the disapproval of the 
Contractor's schedule and the inability of the Contracting Officer to 
evaluate Contractor progress for payment purposes.  Updating of the percent 
complete and the remaining duration of any activity shall be independent 
functions.  Program features which calculate one of these parameters from 
the other shall be disabled.

3.3.6   Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being 
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case 
approval of the Contracting Officer.  The Contractor shall propose logic 
corrections to eliminate all out of sequence progress or justify not 
changing the sequencing for approval prior to submitting an updated project 
schedule.

3.3.7   Negative Lags

Lag durations contained in the project schedule shall not have a negative 
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value.

3.4   PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below.  The data 
disk, reports, and network diagrams required for each submission are 
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1   Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned 
operations for the first 60 calendar days shall be submitted for approval 
within 15 calendar days after the NTP is acknowledged.  The approved 
preliminary schedule shall be used for payment purposes not to exceed 60 
calendar days after NTP.

3.4.2   Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within 30 
calendar days after NTP.  The schedule shall provide a reasonable sequence 
of activities which represent work through the entire project and shall be 
at a reasonable level of detail.

3.4.3   Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress 
Meetings," the Contractor shall submit periodic schedule updates.  These 
submissions shall enable the Contracting Officer to assess Contractor's 
progress.  If the Contractor fails or refuses to furnish the information 
and project schedule data, which in the judgement of the Contracting 
Officer or authorized representative is necessary for verifying the 
Contractor's progress, the Contractor shall be deemed not to have provided 
an estimate upon which progress payment may be made.

3.4.4   Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the 
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A.  This exact 
structure is mandatory, even if some fields are not used.

3.5   SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the 
preliminary submission, initial submission, and every periodic project 
schedule update throughout the life of the project:

3.5.1   Data Disks

Two data disks containing the project schedule shall be provided.  Data on 
the disks shall adhere to the SDEF format specified in ER 1-1-11, Appendix 
A.

3.5.1.1   File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of 
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the 
Contracting Officer.

3.5.1.2   Disk Label
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A permanent exterior label shall be affixed to each disk submitted.  The 
label shall indicate the type of schedule (Preliminary, Initial, Update, or 
Change), full contract number, project name, project location, data date, 
name and telephone number or person responsible for the schedule, and the 
MS-DOS version used to format the disk.

3.5.1.3   File Name

Each file submitted shall have a name related to either the schedule data 
date, project name, or contract number.  The Contractor shall develop a 
naming convention that will ensure that the names of the files submitted 
are unique.  The Contractor shall submit the file naming convention to the 
Contracting Officer for approval.

3.5.2   Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and 
each update of the project schedule.  This report shall be provided as the 
basis of the Contractor's progress payment request.  The Narrative Report 
shall include:  a description of activities along the 2 most critical 
paths, a description of current and anticipated problem areas or delaying 
factors and their impact, and an explanation of corrective actions taken or 
required to be taken.  The narrative report is expected to relay to the 
Government, the Contractor's thorough analysis of the schedule output and 
its plans to compensate for any problems, either current or potential, 
which are revealed through that analysis.

3.5.3   Approved Changes Verification

Only project schedule changes that have been previously approved by the 
Contracting Officer shall be included in the schedule submission.  The 
Narrative Report shall specifically reference, on an activity by activity 
basis, all changes made since the previous period and relate each change to 
documented, approved schedule changes.

3.5.4   Schedule Reports

The format for each activity for the schedule reports listed below shall 
contain:  Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float.  Actual Start and Actual Finish Dates shall 
be printed for those activities in progress or completed.

3.5.4.1   Activity Report

A list of all activities sorted according to activity number.

3.5.4.2   Logic Report

A list of Preceeding and Succeeding activities for every activity in 
ascending order by activity number.  Preceeding and succeeding activities 
shall include all information listed above in paragraph Schedule Reports.  
A blank line shall be left between each activity grouping.

3.5.4.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  Activities which have the same amount of total float shall be 
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listed in ascending order of Early Start Dates.  Completed activities shall 
not be shown on this report.

3.5.4.4   Earnings Report

A compilation of the Contractor's Total Earnings on the project from the 
NTP until the most recent Monthly Progress Meeting.  This report shall 
reflect the Earnings of specific activities based on the agreements made in 
the field and approved between the Contractor and Contracting Officer at 
the most recent Monthly Progress Meeting.  Provided that the Contractor has 
provided a complete schedule update, this report shall serve as the basis 
of determining Contractor Payment.  Activities shall be grouped by bid item 
and sorted by activity numbers.  This report shall:  sum all activities in 
a bid item and provide a bid item percent; and complete and sum all bid 
items to provide a total project percent complete.  The printed report 
shall contain, for each activity:  the Activity Number, Activity 
Description, Original Budgeted Amount, Total Quantity, Quantity to Date, 
Percent Complete (based on cost), and Earnings to Date.

3.5.5   Network Diagram

The network diagram shall be required on the initial schedule submission 
and on monthly schedule update submissions.  The network diagram shall 
depict and display the order and interdependence of activities and the 
sequence in which the work is to be accomplished.  The Contracting Officer 
will use, but is not limited to, the following conditions to review 
compliance with this paragraph:

3.5.5.1   Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows 
from right to left.  The activity number, description, duration, and 
estimated earned value shall be shown on the diagram.

3.5.5.2   Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract 
required interim completion dates, and contract completion dates.

3.5.5.3   Critical Path

The critical path shall be clearly shown.

3.5.5.4   Banding

Activities shall be grouped to assist in the understanding of the activity 
sequence.  Typically, this flow will group activities by category of work, 
work area and/or responsibility.

3.5.5.5   S-Curves

Earnings curves showing projected early and late earnings and earnings to 
date.

3.6   PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting 
or other regular intervals mutually agreed to at the preconstruction 
conference.  During this meeting the Contractor shall describe, on an 
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activity by activity basis, all proposed revisions and adjustments to the 
project schedule required to reflect the current status of the project. The 
Contractor shall be responsible for recording and distributing minutes of 
these meetings. The Contracting Officer will approve activity progress, 
proposed revisions, and adjustments as appropriate.

3.6.1   Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular 
progress meeting.

3.6.2   Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress, 
revisions, and adjustments, based on the regular progress meeting, shall be 
submitted not later than 4 working days after the monthly progress meeting.

3.6.3   Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates, 
Remaining Durations, and Cost-to-Date shall be subject to the approval of 
the Contracting Officer.  As a minimum, the Contractor shall address the 
following items on an activity by activity basis during each progress 
meeting.

3.6.3.1   Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently 
in-progress or completed .

3.6.3.2   Time Completion

The estimated Remaining Duration for each activity in-progress.  Time-based 
progress calculations shall be based on Remaining Duration for each 
activity.

3.6.3.3   Cost Completion

The earnings for each activity started.  Payment will be based on earnings 
for each in-progress or completed activity.  Payment for individual 
activities will not be made for work that contains quality defects.  A 
portion of the overall project amount may be retained based on delays of 
activities.

3.6.3.4   Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be 
incorporated into the schedule, contractor proposed changes in work 
sequence, corrections to schedule logic for out-of-sequence progress, lag 
durations, and other changes that have been made pursuant to contract 
provisions shall be specifically identified and discussed.

3.6.3.5   Other Changes

Other changes required due to delays in completion of any activity or group 
of activities include:  1) delays beyond the Contractor's control, such as 
strikes and unusual weather.  2) delays encountered due to submittals, 
Government Activities, deliveries or work stoppages which make re-planning 
the work necessary.  3) Changes required to correct a schedule which does 
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not represent the actual or planned prosecution and progress of the work.

3.7   REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract 
completion date, or any interim milestone date, the Contractor shall 
furnish the following for a determination as to whether or not the 
Contractor is entitled to an extension of time under the provisions of the 
contract:  justification, project schedule data, and supporting evidence as 
the Contracting Officer may deem necessary.  Submission of proof of delay, 
based on revised activity logic, duration, and costs (updated to the 
specific date that the delay occurred) is obligatory to any approvals.

3.7.1   Justification of Delay

The project schedule shall clearly display that the Contractor has used, in 
full, all the float time available for the work involved with this request. 
 The Contracting Officer's determination as to the number of allowable days 
of contract extension shall be based upon the project schedule updates in 
effect for the time period in question, and other factual information.  
Actual delays that are found to be caused by the Contractor's own actions, 
which result in the extension of the schedule, will not be a cause for a 
time extension to the contract completion date.

3.7.2   Submission Requirements

The Contractor shall submit a justification for each request for a change 
in the contract completion date of under 2 weeks based upon the most recent 
schedule update at the time of the NTP or constructive direction issued for 
the change.  Such a request shall be in accordance with the requirements of 
other appropriate Contract Clauses and shall include, as a minimum:

     a.  A list of affected activities, with their associated project 
schedule activity number.

     b.  A brief explanation of the causes of the change.

     c.  An analysis of the overall impact of the changes proposed.

     d.  A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by 
a unique activity code contained in the required data file.

3.7.3   Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer 
may request an interim update with revised activities for a specific change 
request.  The Contractor shall provide this disk within 4 days of the 
Contracting Officer's request.

3.8   DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time, 
the Contractor shall submit proposed schedule revisions to the Contracting 
Officer within 2 weeks of the NTP being issued.  The proposed revisions to 
the schedule will be approved by the Contracting Officer prior to inclusion 
of those changes within the project schedule.  If the Contractor fails to 
submit the proposed revisions, the Contracting Officer may furnish the 
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Contractor with suggested revisions to the project schedule.  The 
Contractor shall include these revisions in the project schedule until 
revisions are submitted, and final changes and impacts have been 
negotiated.  If the Contractor has any objections to the revisions 
furnished by the Contracting Officer, the Contractor shall advise the 
Contracting Officer within 2 weeks of receipt of the revisions.  Regardless 
of the objections, the Contractor shall continue to update the schedule 
with the Contracting Officer's revisions until a mutual agreement in the 
revisions is reached.  If the Contractor fails to submit alternative 
revisions within 2 weeks of receipt of the Contracting Officer's proposed 
revisions, the Contractor will be deemed to have concurred with the 
Contracting Officer's proposed revisions.  The proposed revisions will then 
be the basis for an equitable adjustment for performance of the work.

3.9   OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for 
the exclusive use of either the Government or the Contractor.

3.10   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the requirement to complete and 
maintain a submittal register and describes the procedures to be followed 
for the submission of submittals.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Review and Complete Submittal Register (ENG Form 4288); G,COR.

Update Submittal Register (ENG Form 4288); G,COR.

1.3   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-07 Certificates

SD-11 Closeout Submittals

1.4   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.4.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.4.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.5   APPROVED SUBMITTALS
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The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for dimensions, 
the design of adequate connections and details, and the satisfactory 
construction of all work.  After submittals have been approved by the 
Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.6   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.

1.7   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.8   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units of weights and measures used on all 
submittals shall be the same as those used in the contract drawings.  Each 
submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) System Manager and each item shall be stamped, 
signed, and dated by the CQC System Manager indicating action taken. 
Proposed deviations from the contract requirements shall be clearly 
identified.  Submittals shall include items such as:  Contractor's, 
manufacturer's, or fabricator's drawings; descriptive literature including 
(but not limited to) catalog cuts, diagrams, operating charts or curves; 
test reports; test cylinders; samples; O&M manuals (including parts list); 
certifications; warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the 
acquisition of the material or equipment covered thereby.  Samples 
remaining upon completion of the work shall be picked up and disposed of in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in 
compliance with existing laws and regulations.

1.9   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items of 
equipment and materials for which submittals are required by the 
specifications; this list may not be all inclusive and additional 
submittals may be required.  The Contractor shall update and submit the 
submittal register to the COR at least monthly.

1.10   SCHEDULING
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Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 15 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

1.11   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form. This form shall be properly completed by filling out all the heading 
blank spaces and identifying each item submitted.  Special care shall be 
exercised to ensure proper listing of the specification paragraph and/or 
sheet number of the contract drawings pertinent to the data submitted for 
each item.  The Action Code definitions on reverse side of ENG FORM 4025 
shall be augmented as follows:

   Code B - Approved, except as noted on the submittal and/or attached 
sheet.  Contractor shall complete all noted actions and address all 
comments prior to proceeding with those items of work associated with and 
impacted by the noted actions/comments.
   
   Code C - Conditionally approved, except as noted on the submittal and/or 
attached sheet.  Resubmission and approval are required prior to proceeding 
with those items of work associated with and impacted by the noted 
actions/comments.  The entire submittal, corrected to comply with the noted 
actions/comments, must be resubmitted

1.12   SUBMITTAL PROCEDURE

Paragraph (g) of Contract Clause: "Specifications and Drawings for 
Construction," is modified as specified herein. While submittals referred 
to in the text may use the wording "submitted to the Contracting Officer", 
submittals will be reviewed as indicated in column "f" of the Submittal 
Register (ENG Form 4288). Submittals shall be made as follows:

1.12.1   Submittals for Contracting Officer's Representative (COR) Review and 
For Information Only (FIO)

The Contractor shall submit seven copies of submittals, on the submittal 
register indicated for Contracting Officer's Representative (COR) approval, 
or, for information only (FIO), to the Contracting Officer's Representative.

1.12.2   Submittals for District Office (DO) 

The Contractor shall submit seven copies of submittals, on the submittal 
register indicated for the District Office (DO) approval, to the 
Contracting Officer Representative. The Contracting Officer Representative 
will forward the submittals to the the District Office (DO) for review. Six 
copies will be submitted to the DO and one copy will be retained by the 
Contracting Officer Representative. The Government will be responsible for 
all costs incurred in transmitting these submittals.

1.12.3   Deviations
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For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked. The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal. The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.12.4   Completion of Work

Upon completing the work under this contract, the Contractor shall furnish 
one set of prints of all shop drawings as finally approved. These drawings 
shall show all changes and revisions made up to the time the items covered 
by the shop drawings are completed and accepted."

1.13   CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.14   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Five copies of the submittal will be retained by the 
Contracting Officer and two copies of the submittal will be returned to the 
Contractor.

1.15   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.16   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS

PART 3   EXECUTION

3.1   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section covers the furnishing of all labor, material and equipment and 
performing all work required for the protection of the environment during 
construction operations except for those measures set forth in other 
sections of these specifications.

1.2   REFERENCES (Not Applicable)

1.3   DEFINITION OF ENVIRONMENTAL PROTECTION

For the purpose of this specification, environmental protection is defined 
as the retention of the environment in its natural state to the greatest 
extent possible during project construction and to enhance the natural 
appearance in its final condition. Environmental protection requires 
consideration of air, water, and land resources and involves noise, solid 
waste-management and management of other pollutants. In order to prevent, 
and to provide for abatement and control of any environmental pollution 
arising from the construction activities in performance of this contract, 
the Contractor and his subcontractors shall comply with all applicable 
Federal, state, and local laws and regulations and shall obtain all 
necessary permits required by same.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Location of Storage Facilities; G,COR.

Plans showing storage and other construction facilities shall be submitted 
for approval of the Contracting Officer.

SD-07 Certificates

Environmental Protection Plan; G,COR.
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Prior to commencement of the work, the Contractor shall submit to 
the Contracting Officer for approval his proposed environmental 
protection plan. This shall be followed by a meeting with 
representatives of the Contracting Officer to develop mutual 
understandings relative to compliance with this provision and 
administration of the environmental protection program. Approval 
of the Contractor's plan for environmental protection will not 
relieve the Contractor of his responsibility for adequate and 
continuing control of pollutants.

Landfill; G,COR.

The Contractor shall furnish a copy of the letter of permission 
from any landfill to be used for the disposal of excavated 
materials or debris from the project site. The letter shall 
include any special handling required by the landfill for disposal 
of "special" materials.

1.5   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
non-compliance with the aforementioned Federal, state, or local laws or 
regulations. Such notice, when delivered to the Contractor or his 
authorized representative at the site of the work, shall be deemed 
sufficient for the purpose. The Contractor shall, after receipt of such 
notice, immediately inform the Contracting Officer of proposed corrective 
action and take such action as may be approved. If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken. No part of the time lost due to any such stop orders shall be 
made subject of a claim for extension of time or for excess costs or 
damages by the Contractor.

1.6   SUBCONTRACTORS

Compliance with the provisions of this section by subcontractors will be 
the responsibility of the Contractor.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROTECTION OF LAND RESOURCES

3.1.1   General

The land resources within the project boundaries and outside the limits of 
permanent work performed under this contract shall be preserved in their 
present condition or be restored to a condition after completion of 
construction that will appear to be natural and not detract from the 
appearance of the project. The Contractor shall confine his construction 
activities to areas defined by the plans and specifications. The following 
additional requirements are intended to supplement the requirements of the 
Contract Clauses.

3.1.2   Prevention of Landscape Defacement

Except in areas indicated on the plans or specified to be cleared, the 
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Contractor shall not deface, injure, or destroy trees or shrubs, nor remove 
or cut them without the authority of the Contracting Officer. Ropes, 
cables, or guys shall not be fastened to or attached to any existing nearby 
trees for anchorages unless specifically authorized. Where such special 
emergency use is permitted, it shall be performed in such a manner as to 
avoid damage to the trees. The Contractor shall in any event be responsible 
for any damage resulting from such use. Where the possibility exists that 
trees may be defaced, bruised, injured, or otherwise damaged by the 
Contractor's equipment or operations, the Contractor shall adequately 
protect such trees. Stone, earth or other material that is displaced into 
uncleared areas shall be removed. Monuments and markers shall be protected 
before construction operations commence.

3.1.3   Restoration of Landscape Damage

Any tree, turfed areas or other landscape feature scarred or damaged by the 
Contractor's equipment or operations shall be restored to a condition 
satisfactory to the Contracting Officer. Restoration of scarred and damaged 
trees shall be performed in an approved manner by experienced workmen. 
Trees damaged beyond restoration shall be removed and disposed of under 
requirements for excavation. Trees that are to be removed because of damage 
shall be replaced at the Contractor's expense by nursery-grown trees of the 
same species or a species approved by the Contracting Officer. The size and 
quality of nursery-grown trees shall also be approved by the Contracting 
Officer. Any disturbed turfed (grassed) areas shall be seeded and mulched 
as directed by the Contracting Officer.

3.1.4   Location of Storage Facilities

Contractor's storage and other construction buildings, which are required 
in the performance of the work, shall be located upon cleared portions of 
the job site and shall require the written approval of the Contracting 
Officer. The preservation of the landscape shall be an imperative 
consideration in the selection of all sites and in the construction of 
buildings. Where buildings or platforms are constructed on sidehills, the 
Contracting Officer may require cribbing to be used to obtain level 
foundations. Benching or leveling of earth may be permitted, depending on 
the location of the proposed facility.

3.1.5   Post Construction Cleanup or Obliteration

The Contractor shall obliterate all signs of temporary construction 
facilities, excess materials, or any other vestiges of construction as 
directed by the Contracting Officer. The area will be restored to near 
natural conditions which will permit the growth of vegetation thereon.

3.2   RECORDING AND PRESERVING HISTORICAL AND ARCHAEOLOGICAL FINDS

All items having any apparent historical or archaeological interest which 
are discovered in the course of any construction activities shall be 
carefully preserved. The Contractor shall leave the archaeological find 
undisturbed and shall immediately report the find to the Contracting 
Officer so that proper authorities may be notified.

3.3   PROTECTION OF WATER RESOURCES

3.3.1   General

The Contractor shall not pollute any streams, rivers or waterways with 
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fuels, oils, bitumens, calcium chloride, acids, insecticides, herbicides or 
other harmful materials. The Contractor shall investigate and comply with 
all applicable Federal, state, county, and municipal laws concerning 
pollution of rivers and streams.  Since entire disturbed work area is 
within the confined disposal facility, normal soil erosion control measures 
are not required.  However, the Contractor is required to prevent 
situations that will create excessive erosion and runoff from the disturbed 
areas.

3.3.2   Disposal

Disposal of any debris resulting from the contract work and any wastes, 
effluents, trash, garbage, oil, grease, chemicals, etc., in or adjacent to 
the work area will not be permitted. If any waste material is dumped in 
unauthorized areas, the Contractor shall remove the material and restore 
the area to its original condition. If necessary, contaminated ground shall 
be excavated, disposed of as directed by the Contracting Officer, replaced 
with suitable fill material, compacted and finished with topsoil, and 
planted as required to reestablish vegetation.

3.4   PROTECTION OF FISH AND WILDLIFE

The Contractor shall at all times perform all work and take such steps 
required to minimize interference with or disturbance to fish and wildlife. 
The Contractor will not be permitted to alter water flows or otherwise 
disturb native habitat adjacent to the work area which, in the opinion of 
the Contracting Officer, are critical to fish and wildlife.

3.5   DISPOSAL OF DEBRIS

All debris resulting from construction operations on this contract shall be 
removed from the work site and disposed of at the Contractor's expense. 
Such disposal shall comply with all applicable Federal, state, and local 
laws. Such materials shall be removed from the site of the work before the 
date of completion of the work under these specifications.

3.6   MAINTENANCE OF POLLUTION, EROSION AND SEDIMENTATION CONTROL FACILITIES 
DURING CONSTRUCTION

During the life of this contract, the Contractor shall maintain all 
facilities constructed for pollution, erosion and sedimentation control 
under this contract as long as the operations creating the particular 
pollutant are being carried out or until the material concerned has become 
stabilized to the extent that pollution is no longer being created. During 
the construction period, the Contractor shall conduct frequent training 
sessions on environmental protection. The curricula should include methods 
of detecting and avoiding pollution; familiarity with pollution standards, 
both statutory and contractual; and installation and care of vegetative 
covers, plants and other facilities to prevent and correct environmental 
pollution.

3.7   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured separately for 
payment and all costs in connection therewith will be included in the cost 
of all the bid items.

    -- End of Section --
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SECTION 01420

SOURCES FOR REFERENCE PUBLICATIONS
 
PART 1   GENERAL

1.1   REFERENCES

Reference publications are cited in other sections of the specifications 
along with identification of their sponsoring organizations.  The addresses 
of the sponsoring organizations are listed below, and if the source of the 
publications is different from the address of the sponsoring organization, 
that information is also provided.

AMERICAN CONCRETE INSTITUTE (ACI)

P.O. Box 9094
Farmington Hills, MI  48333-9094
Ph:   248-848-3700
Fax:  248-848-3701
Internet:  http://www.aci-int.inter.net

AGRICULTURAL MARKETING SERVICE (AMS)

Seed Regulatory and Testing Branch
USDA, AMS, LS Div.
Room 209, Bldg. 306, BARC-East
Beltsville, MD  20705-2325
Ph:  301-504-9430
Fax:  301-504-5454 Internet:  http://www.ams.usda.gov/lsg/ls-sd.htm
e-mail:  james_p_triplitt@usda.gov

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

100 Barr Harbor Drive
West Conshohocken, PA  19428-2959
Ph:  610-832-9500
Fax:  610-832-9555
Internet:  www.astm.org 

AMERICAN WELDING SOCIETY (AWS)

550 N.W. LeJeune Road
Miami, FL  33126
Ph:  800-443-9353
Fax:  305-443-7559
Internet:  www.amweld.org

CORPS OF ENGINEERS (COE)

Order from:
U.S. Army Engineer Waterways Experiment Station
ATTN:  Technical Report Distribution Section
Services Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS  39180-6199
Ph:  601-634-2571
Fax:  601-634-2506
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DELAWARE DEPARTMENT OF TRANSPORTATION (DelDOT)

P.O. Box 778
Dover, DE 19903
Attn:  Contract Administration
Ph:   302-760-2000

ENGINEERING MANUALS (EM)

USACE Publications Depot
ATTN:  CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph: 301-394-0081

ENGINEERING REGULATIONS (ER)

USACE Publications Depot
ATTN:  CEIM-SP-D 2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081

U.S. ARMY CORPS OF ENGINEERS (PHILADELPHIA DISTRICT)

Wannamaker Building
100 Penn Square East
Philadelphia, PA  19107-3390
Ph:  215-656-6640

        -- End of Section --
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SECTION 01450

CONTRACTOR QUALITY CONTROL
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the development and 
implementation of a quality control program that consists of plans, 
procedures, and an organization necessary to produce an end product which 
complies with the contract requirements.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 3740 (2001) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2000b) Agencies Engaged in the Testing 
and/or Inspection of Materials Used in 
Construction

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07  Certificates

Interim Quality Control Plan; G,COR.

Interim quality control plan shall be submitted not later than 10 
days after receipt of notice to proceed, and prior to the start of 
work, to cover the first 30 days of operation.

Final Quality Control Plan; G,COR.

Final quality control plan shall be submitted within first 30 days 
of operation.

Qualifications; G,COR.

Qualifications of CQC System Manager, Alternate CQC System 
Manager, and other CQC Personnel indicated in "Experience Matrix."
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Changes to Quality Control Plan; G,COR.

Contractor shall notify Contracting Officer, in writing, of any 
proposed change to the CQC Plan or personnel.

Daily CQC Report; G,COR.

Submitted within 24 hours after the date covered by the report.

Preparatory, Initial, and Final Phase Meeting Minutes; G,COR.

Minutes to be attached to the Daily Quality Control Report for the 
day of the meeting.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
10 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
construction operations, both onsite and offsite, including work by 
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subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  The CQC System Manager shall issue letters of 
direction to all other various quality control representatives 
outlining duties, authorities, and responsibilities.  Copies of 
these letters shall also be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agents.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities will be 
approved by the Contracting Officer.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
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the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  The CQC Plan shall be submitted 
for review a minimum of 7 calendar days prior to the Coordination Meeting.  
During the meeting, a mutual understanding of the system details shall be 
developed, including the forms for recording the CQC operations, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
shall be prepared by the Government and signed by both the Contractor and 
the Contracting Officer.  The minutes shall become a part of the contract 
file.  There may be occasions when subsequent conferences will be called by 
either party to reconfirm mutual understandings and/or address deficiencies 
in the CQC system or procedures which may require corrective action by the 
Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager shall receive direction 
and authority from the CQC System Manager and shall serve as a member of 
the CQC staff.  Personnel identified in the technical provisions as 
requiring specialized skills to assure the required work is being performed 
properly will also be included as part of the CQC organization. The 
Contractor's CQC staff shall maintain a presence at the site at all times 
during progress of the work and have complete authority and responsibility 
to take any action necessary to ensure contract compliance.  The CQC staff  
shall be subject to acceptance by the Contracting Officer.  The Contractor 
shall provide adequate office space, filing systems and other resources as 
necessary to maintain an effective and fully functional CQC organization.  
Complete records of all letters, material submittals, show drawing 
submittals, schedules and all other project documentation shall be promptly 
furnished to the CQC organization by the Contractor.  The CQC organization 
shall be responsible to maintain these documents and records at the site at 
all times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor. This CQC System Manager shall be on the site at all times 
during construction and shall be employed by the prime Contractor.  The CQC 
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System Manager shall be assigned as System Manager but may have other 
duties such as project superintendent in addition to quality control.  An 
alternate for the CQC System Manager shall be identified in the plan to 
serve in the event of the System Manager's absence.  The requirements for 
the alternate shall be the same as for the designated CQC System Manager.

3.4.3   CQC Personnel

In addition to CQC personnel specified elsewhere in the contract, the 
Contractor shall provide as part of the CQC organization specialized 
personnel to assist the CQC System Manager for the following areas: civil; 
and materials technician.  These individuals may be employees of the prime 
or subcontractor; be responsible to the CQC System Manager; be physically 
present at the construction site during work on their areas of 
responsibility; have the necessary education and/or experience in 
accordance with the experience matrix listed herein.  These individuals may 
perform other duties but must be allowed sufficient time to perform their 
assigned quality control duties as described in the Quality Control Plan.

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer with
                                              a concentration in 
                                              geotechnical engineering and
                                              5 years experience in the
                                              type of work being performed
                                              on this project 

b.      Concrete, Pavements and Soils         Materials Technician with
                                              2 yrs experience for the
                                              appropriate area

3.4.4   Additional Requirement

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is provided at the 
project site.

3.4.5   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.   

3.6   CONTROL
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Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control shall be conducted by the CQC System Manager for each definable 
feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  A copy of those sections of referenced 
codes and standards applicable to that portion of the work to be 
accomplished in the field shall be made available by the 
Contractor at the preparatory inspection.  These copies shall be 
maintained in the field and available for use by Government 
personnel until final acceptance of the work.

b.  A review of the contract drawings.

c.  A check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  A physical examination of required materials, equipment, and 
sample work to assure that they are on hand, conform to approved 
shop drawings or submitted data, and are properly stored.

g.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government shall be notified at least 24 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.
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3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 24 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.  The Contractor shall not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   TESTS

3.7.1   Testing Procedure

The Contractor shall perform specified or required tests to verify that 
control measures are adequate to provide a product which conforms to 
contract requirements.  Upon request, the Contractor shall furnish to the 
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Government duplicate samples of test specimens for possible testing by the 
Government.  Testing includes operation and/or acceptance tests when 
specified.  The Contractor shall procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  The Contractor shall perform the following 
activities and record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Results of all tests taken, both passing and failing tests, shall 
be recorded on the CQC report for the date taken.  Specification 
paragraph reference, location where tests were taken, and the 
sequential control number identifying the test shall be given.  If 
approved by the Contracting Officer, actual test reports may be 
submitted later with a reference to the test number and date 
taken.  An information copy of tests performed by an offsite or 
commercial test facility shall be provided directly to the 
Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740 
and ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of $1500 to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
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borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the address provided by the COR.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the approved drawings and specifications shall be prepared and 
included in the CQC documentation, as required by paragraph DOCUMENTATION.  
The list of deficiencies shall include the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been corrected. 
 Once this is accomplished, the Contractor shall notify the Government that 
the facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  The 
Contractor's CQC System Manager shall ensure that all items on this list 
have been corrected before notifying the Government, so that a Final 
inspection with the customer can be scheduled.  Any items noted on the 
Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative shall be in attendance at the final acceptance 
inspection. Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notice shall be given to the Contracting Officer at 
least 14 days prior to the final acceptance inspection and shall include 
the Contractor's assurance that all specific items previously identified to 
the Contractor as being unacceptable, along with all remaining work 
performed under the contract, will be complete and acceptable by the date 
scheduled for the final acceptance inspection.  Failure of the Contractor 
to have all contract work acceptably complete for this inspection will be 
cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract 
clause titled "Inspection of Construction".

3.9   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
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shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  The control 
phase shall be identified (Preparatory, Initial, Follow-up).  List 
of deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  These records shall cover both conforming and 
deficient features and shall include a statement that equipment and 
materials incorporated in the work and workmanship comply with the 
contract.  The original and one copy of these records in report form shall 
be furnished to the Government daily within 24 hours after the date covered 
by the report, except that reports need not be submitted for days on which 
no work is performed.  As a minimum, one report shall be prepared and 
submitted for every 7 days of no work and on the last day of a no work 
period.  All calendar days shall be accounted for throughout the life of 
the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
test reports and copies of reports prepared by all subordinate quality 
control personnel.

3.10   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
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immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.

3.12   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured separately for 
payment and all costs in connection therewith will be included in the cost 
of all the bid items.
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(Sample of  typical Contractor Quality Control Report)  
 

CONTRACTOR”S NAME 
(address) 

 
 

DAILY CONSTRUCTION QUALITY CONTROL REPORT 
 
 
Contract No. ____________________________________________________    Date ______________ 
 
 
Project Name ___________________________________________________     Report No. _________ 
 
 
Weather        ___________________________________________________ 
 
 
 
Phases of Construction in Progress (Give briefly only phase or phases of work in progress)  
 
 
 
 
 
Material and/or Equipment Deliver ed to Site (Including equipment demob)  
 
 
 
 
 
Inspection Made   (Include negative inspections, phase of in -progress construction  work inspected and all 
deficiencies noted during inspections)  
 
 
 
 
Preparatory 
 
 
 
 
 
Initial  
 
 
 
 
 
Follow-up 
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Tests Performed and Results or Tests ( including results of tests taken on previous dates)  
 
 
 
 
 
Verbal Instructions Received  (List any instructions given by Contracting Officer personnel on 
construction deficiencies, retesting required etc., with action to be taken)  
 
 
 
 
 
Changed Conditions/Delays/Conflicts Encountered  
 
 
 
 
 
Remarks 
 
 
 
 
 

SIGNATURE _____________________ 
                       Quality Control Inspector 

 
 
 
 
 
Contractor’s Verification:  The above report is complete and correct and all material and equipment used 
and work performed during this reporting period are in compliance with the contract and specifications 
except as noted above, and job safety and health requirements are in accordance with the USACE Safety 
and Health Requirements Manual EM 385 -1-1. 
 
 
 
 
 

________________________________________ 
Contractor’s Approved Authorized Representative 
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SECTION 01500

TEMPORARY CONSTRUCTION
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work covered by this section consists of furnishing all labor, 
materials, plant and equipment, and performing all operations required for 
the construction of storage areas, and service facilities needed for 
execution and completion of the work, including the provisions of a 
Contractor field office, a Government field office, and project and safety 
signs at the work site. 

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

NOTE: Any submittals classified as "SD-01 Preconstruction Submittals" are 
submittals required to be submitted to, and approved by, the office 
indicated prior to mobilization to the contract work site. All other 
submittals, classified as "SD-02" through "SD-11," shall be submitted to, 
and approved or reviewed by, the office indicated prior to commencing the 
particular task to which the submittal is associated.

SD-01 Preconstruction Submittals

Temporary Facilities Plan; G,COR.

The Contractor shall submit to the Contracting Officer for 
approval its plans showing the layout and details of all temporary 
facilities to be used for this contract, including proposed 
alignment of all safety fencing.

PART 2   PRODUCTS

2.1   WEATHER INSTRUMENTS

2.1.1   Rain and Snow Gage

National Weather Service standard gage with stand and wind screen. The gage 
shall be designed to measure both rain and snow, shall be manufactured of 
copper and brass, and shall contain a funnel, inner tube, outer cylinder 
and dipstick.

2.1.2   Thermometer

Minimum/maximum outdoor type with instrument shelter. The thermometer shall 
be mercury filled and designed to indicate minimum, maximum, and current 
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temperatures from -40 to 130 degrees F. The instrument shelter shall have a 
keyed lock.

2.2   GOVERNMENT FIELD OFFICE

The Government field office trailer to be provided by the Contractor shall 
be new or recently renovated to a like-new condition subject to the 
approval of the Contracting Officer. The Government field office shall have 
a minimum floor area of 440 square feet, two locking doors, and partitioned 
restroom facilities. The trailer shall have sufficient lighting to supply 
150 foot-candles at the desk top level and shall be supplied with 110 volt 
and 220 volt electrical outlets as required for heating, air conditioning, 
lighting, water cooler, and other accessories.

2.2.1   Office Equipment

The following office equipment shall be provided by the Contractor for the 
Government field office trailer:

a.  Two desks having 60-inch by 30-inch tops, with lockable 
drawers; two swivel chairs; and two tables with 60-inch be 30-inch 
laminated tops;

b.  One 60-inch by 30-inch conference table with ten chairs;

c.  Telephone, two sets, two numbers, unlimited calling area, and 
one telephone answering machine;

d.  Fire resistant, four-drawer, lockable legal size filling 
cabinet, two sets;

e.  Shelf set, two shelves high, each measuring 12-inch deep by 
3-feet long, one per desk;

f.  Three waste baskets;

g.  Electric water cooler;

h.  Vertical filing plan rack for two sets of 28-inch by 40-inch 
plans each rack; and

i.  Copier, Konica Model 3290 desk top copier, or approved equal, 
including adequate supplies and service agreement;

j.  Fax Machine, Xerox  Model N58, or approved equal, including 
adequate supplies and service agreement;

k.  Personal Computer, Pentium III, or approved equal, with a clock 
speed of at least 800 MHz, 128 megabyte RAM, 10 gegabyte hard disk 
drive, a 56k bps fax/modem and a laser jet printer.  The following 
software shall be included: MS Windows 2000 Operating System, Microsoft 
Office 2000, which includes at a minimum Word and Excel;

l.  Two portable two-way marine radios with charges capable of 
operating on the Contractor's working frequencies;

m.  Countertop microwave oven, with digital display, interior 
light, and a minimum 0.6 cubic feet capacity; and
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n.  Compact refrigerator, with 1.58 cubic foot capacity, and ice 
tray.

PART 3   EXECUTION

3.1   TEMPORARY CONSTRUCTION

3.1.1   General

The Contractor may construct stockpile areas and on-site plant and 
facilities as needed for the execution of the work only within the Laydown 
Area indicated on the Contract Drawings.

3.1.2   Restoration of Work Site

Removal of all temporary construction and restoration of the work site upon 
completion of the contract shall be in accordance with the requirements of 
Section 01355 ENVIRONMENTAL PROTECTION.

3.2   CONTRACTOR'S PROJECT OFFICES

The Contractor shall establish at the work site a project office equipped 
and staffed to efficiently conduct the work under this contract and provide 
essential information to the Contracting Officer or its authorized 
representative. The Contractor shall keep at all times at its office a copy 
of all drawings, specifications, and other pertinent information, and shall 
at all times give the Contracting Officer access thereto. The Contractor's 
office shall be equipped with telephone facilities which shall be available 
for use by the Contracting Officer. 

3.3   GOVERNMENT FIELD OFFICE

The Contractor shall provide and maintain a field office at the project 
site for the sole use of the Contracting Officer's representatives. The 
office shall be complete and ready for occupancy not later than 30 days 
after receipt of Notice to Proceed.

a.  The Contractor shall provide the trailer at the work site with 
adequate heat, light, electricity, air conditioning, water, toilet and 
lavatory facilities. The Contractor shall provide portable water, 
provide for treatment of sewage, and provide permanent electric and 
telephone services, all in accordance with applicable local municipal, 
county and State codes. All utility costs arising from the use of the 
office, including telephone cost, shall be borne by the Contractor.

b.  The trailer shall be placed on concrete block supports, leveled 
and tied down to withstand wind loads. A corrugated metal curtain shall 
be installed around the perimeter of the trailer from floor level to 
the ground. The curtain shall be firmly attached to withstand 
appropriate wind loads. All water piping and all waste piping shall be 
adequately supported and insulated.

c.  The Contractor shall provide all janitorial supplies and 
services for the trailer complex to include as a minimum, daily 
sweeping, dusting, emptying of waste baskets, trash collection, and 
servicing of toilets and weekly mopping of all floors, sterilization of 
toilet seats and monthly waxing of all tile floors and washing of 
windows. The Contractor shall also provide for major maintenance to the 
trailer and its utilities.
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d.  The office shall be enclosed by an 8-foot high chain-link 
security fence with three strands of barbed wire, and shall be lighted 
during hours of darkness. This fence shall enclose a Government parking 
area for approximately five cars and shall include appropriate gates 
with locks for both vehicles and employees.

e.  The Contractor shall provide the above described facilities, 
equipment, and services for the life of the contract.

3.4   PROJECT AND SAFETY SIGNS

The Contractor shall install and maintain all project and safety signs in 
accordance with the requirements of Section 01580.

3.5   WEATHER INSTRUMENTS

The Contractor shall provide and maintain at the work site in locations 
determined by the Contracting Officer, weather instruments consisting of a 
rain and snow gage with stand and a thermometer with instrument shelter. 
The Contractor shall take daily readings of precipitation and the minimum 
and maximum temperatures, and shall record such information on the 
Contractor Quality Control Reports as required under Section 01450
CONTRACTOR QUALITY CONTROL. This information will be used by the 
Contracting Officer as the basis for determining if the Contractor is 
entitled to a time extension for unusually severe weather in accordance 
with Special Clause: "Time Extensions for Unusually Severe Weather." The 
Contracting Officer will also consider other climatological factors such as 
abnormally high tides and excessive sustained wind velocities when 
evaluating possible time extensions. 

3.6   MEASUREMENT AND PAYMENT

The work specified in this section will not be measured separately for 
payment and all costs in connection therewith will be included in the cost 
of all the bid items.

    -- End of Section --
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SECTION 01580

PROJECT AND SAFETY SIGNS
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

This section covers the requirements for project identification and safety 
performance signs at the project site.

1.2   REFERENCES

The following publication forms a part of this specification to the extent 
referenced. The publication is referred to in the text by basic designation 
only.

CORPS OF ENGINEERS (COE)

COE EP 310-1-6 (Rev a and b) Sign Standards Manual with 
Appendices

PART 2   PRODUCTS

2.1   FABRICATION

All project identification and safety performance signs shall be fabricated 
with the materials indicated on the sheets attached to this section of the 
specifications. Layout of signs including coloring, lettering, and 
insignias shall be as shown on the attached sheets. All letter and word 
spacing shall be in accordance with Appendix D of COE EP 310-1-6.

PART 3   EXECUTION

3.1   INSTALLATION

The Contractor shall provide a project identification sign and safety 
performance sign at the locations directed by the Contracting Officer. The 
signs shall be installed in accordance with mounting details shown on the 
sheet attached to this section of the specification. The signs shall be 
installed within 15 days of the date of Notice to Proceed and shall be 
maintained in good condition throughout the contract period. The 
information contained on the face of the safety performance sign regarding 
the Contractor's safety record shall be updated on a daily basis throughout 
the contract period. Upon completion of the contract work, the Contractor 
shall remove the signs from the work site and backfill all resulting holes.

3.2   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

-- End Of Section -

Section 01580  Page 1



THIS PAGE HAS BEEN LEFT INTENTIONALLY BLANK









THIS PAGE HAS BEEN LEFT INTENTIONALLY BLANK



Invitation for Bids
DACW61-02-B-0026

SECTION 01780

AS-BUILT DRAWINGS
 

PART 1   GENERAL

1.1   SCOPE OF SECTION

The work specified in this section includes the preparation of as-built 
drawings complete, as a requirement of this contract.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-07 Certificates

Progress Prints; G,COR.

The Contractor shall submit as-built marked prints with submission 
of each monthly pay estimate.

SD-11 Closeout Submittals

As-Built Drawings; G,COR.

      The Contractor shall submit as-built drawings as specified herein.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   PROGRESS MARKED-UP AS-BUILT PRINTS

The Contractor shall mark-up one set of paper prints to show the as-built 
conditions for the project.  These as-built marked prints shall be kept 
current and available on the jobsite at all times.  All changes from the 
contract plans which are made in the work or additional information which 
might be uncovered in the course of construction shall be accurately and 
neatly recorded as they occur by means of details and notes.  The as-built 
marked prints will be jointly inspected for accuracy and completeness by 
the Contracting Officer's representative and a responsible representative 
of the Construction Contractor prior to submission of each monthly pay 
estimate.  The drawings shall show the following information, but not be 
limited thereto:
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a.  The location and description of any utility lines or other 
installations of any kind or description known to exist within the 
construction area.  The location shall include dimensions to permanent 
features.

b.  The location and dimensions of any changes within the building or 
structure.

c.  Correct grade or alignment of roads, structures, or utilities if any 
changes were made from the contract plans.

d.  Correct elevation if changes were made in site grading.

e.  Changes in details of design or additional information obtained from 
working drawings specified to be prepared and/or furnished by the 
Contractor including but not limited to fabrication, erection, installation 
plans and placing details, pipe sizes, insulation material, dimensions of 
equipment foundations, etc.

f.  The topography and grades of all drainage installed or affected as part 
of the project construction.

g.  All changes or modifications which result from the final inspection.

h.  Where contract drawings or specifications allow options, only the 
option selected for construction shall be shown on the as-built prints.

3.2   PRELIMINARY SUBMITTALS

The Contractor shall prepare the progress as-built prints and these shall 
be delivered to the Contracting Officer at the time of final inspection for 
his review and approval.  These as-built marked prints shall be neat, 
legible and accurate.  The review by Government personnel will be expedited 
to the maximum extent possible.  Upon approval, the as-built marked prints 
will be returned to the Contractor for use in preparation of final as-built 
drawings.  If upon review, the drawings are found to contain errors and/or 
omissions, they will be returned to the Contractor for corrections.  The 
Contractor shall complete the corrections and return the as-built marked 
prints to the Contracting Officer within ten (10) calendar days.

3.3   DRAWING PREPARATION

3.3.1   General Requirements

Upon approval of the as-built prints submitted, the Contractor will be 
furnished the contract drawings on 3-1/2 inch floppy disks or compact disc 
(CD) in AutoCAD 2000 format with all amendments incorporated.  The drawing 
files shall be modified as necessary to correctly show all the features of 
the project as it has been constructed by bringing the contract set into 
agreement with the approved as-built prints, adding such additional 
drawings as may be necessary. 

3.3.2   Modification of Contract Drawings

Only personnel proficient in the preparation of engineering drawings and 
the use of AutoCAD 2000, to standards satisfactory and acceptable to the 
Contracting Officer, shall be employed to modify the contract drawings or 
prepare additional new drawings.  All additions and corrections to the 
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contract drawings shall be done using AutoCAD 2000 in a professional 
manner, and shall match the existing linework and/or lettering used on the 
drawings in type, density, size and style.  The title block to be used for 
any new as-built drawings shall be the same as that used on the original 
drawings. 

3.3.3   Identification of Final As-Built Drawings

When final revisions have been completed, each drawing shall be identified 
with the words "RECORD DRAWING AS-BUILT" followed by the name of the 
General Contractor in letters at least 3/16-inch high.  All contract 
drawings shall be annotated and dated in the revision block as either 
"AS-BUILT DRAWING" denoting no revision on the sheet or "REVISED AS-BUILT 
DRAWING" denoting one or more revisions.  For drawings having as-built 
revisions, a revision number contained within a 3/16 inch high triangle 
shall be included in the revision block.  All changes to drawings shall be 
encircled with a series of short arcs forming a "cloud", with the triangle 
revision number positioned immediately next to each cloud.

3.4   FINAL REQUIREMENTS

After receipt by the Contractor of the approved as-built prints and the 
original contract drawings, the Contractor shall within 30 days for 
contracts less than $5 million or within 60 days for contracts of $5 
million or more, make the final as-built submittal.  This submittal shall 
consist of the completed as-built drawings on 3-1/2 inch floppy disk or 
compac disk (CD) in AutoCAD 2000 format, one full-size mylar copy of the 
drawings, and the return of the approved as-built prints.  All drawings 
shall be complete in all details.  All AutoCAD files and reproducible 
drawings will become the property of the Government upon final approval.  
Failure to submit the above as-built information as required will be cause 
for withholding any payment due the Contractor under this contract. The 
Contracting Officer will review all as-built drawings for accuracy and 
conformance to the above requirements.  The Contractor shall make all 
corrections, changes, additions, and deletions required to meet these 
standards.  Approval and acceptance of final as-built drawings will be 
required before final payment is made to the Contractor.

3.5   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the work specified in 
this section and all costs in connection therewith shall be included in the 
costs of all the bid items.

    -- End of Section --
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SECTION 02300

EARTHWORK
 

PART 1   GENERAL

1.1   SUMMARY

The work specified in this section includes the earthwork activities 
involved in the excavation of materials from the on-site borrow area, 
excavation and placement of grading fill, placement of the perimeter and 
baffle dike fill, placement of the aggregate for the sluice access roadway, 
and placement of backfill materials as part of the sluice relocation.

1.2   DIKE FILL AND GRADING FILL MATERIALS

All dike fill and grading fill materials shall be obtained on-site.  The 
use of off-site borrow materials shall not be permitted.  Materials 
available for dike fill and grading fill shall include materials cut from 
the existing dikes as part of the perimeter grading or materials excavated 
from the on-site borrow area indicated on the Contract Drawings.  Test 
boring and test pit logs indicating the subsurface conditions encountered 
in the vicinity of the existing perimeter dikes and the proposed borrow 
area, as well as the corresponding test boring and test pit locations, are 
included on the Contract Drawings.  Available laboratory testing data for 
samples obtained from these test borings and test pits is provided in the 
tabular summary included at the end of this Section.  These data represent 
the best subsurface information presently available in the vicinity of the 
proposed construction at the time of the testing and sampling; however, 
variations may exist in the subsurface between test boring and test pit 
locations and conditions may have changed since that time.

Based on the conditions encountered in these test borings and test pits and 
the associated laboratory testing, it is anticipated that a significant 
portion of the existing shallow soils to be used as dike fill will be 
available at moisture contents which can be worked and dried to within 
acceptable placement limits using conventional soil drying techniques.  
However non-standard excavation techniques typical for use with very soft 
subgrade soils may be required.  Additionally, it is anticipated that a 
substantial volume of the materials which will need to be excavated from 
the borrow area and used as dike fill will be present at moisture contents 
considerably greater than those required for placement as dike fill.  The 
Contractor should anticipate that significant effort will be required to 
excavate, haul and reduce the moisture content of such soils to acceptable 
placement levels in these materials. 

The project has been designed as a balance cut and fill site.  This balance 
requires the proposed borrow area be graded as indicated on the Contract 
Drawings to provide the necessary disposal volume and maintain the internal 
stability of the dikes.  Therefore amendment of the on-site soils shall be 
permitted only if the Contractor can prove, to the satisfaction of the 
Contracting Officer, that the site grading indicated on the Contract 
Drawings, including the proposed dike and borrow area grades, can be 
achieved.  If amendment of site soils is proposed, details for the proposed 
amendment plan shall be submitted for review and approval as part of the 
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Contractor's Dike Construction Work Plan. The removal of on-site materials 
from the site shall not be permitted. The Contractor shall review the 
available information and make their own interpretation of subsurface site 
conditions. Drying of all soils is time, effort and weather dependent, 
which shall be considered in the Contractor's bid, scheduling and approach 
to this work. Stockpiling of site soils exceeding five feet in height shall 
be limited to areas along Reaches C and D, as identified on the Contract 
Drawings. Stockpiles of less than five feet in height shall be permitted at 
other locations, as approved by the Contracting Officer.  Given the 
extremely soft subgrade conditions, the Contractor shall assume all risk of 
subgrade instability arising from any stockpiling of site soils.

1.3   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 1557 (1998) Laboratory Compaction 
Characteristics of Soil Using Modified 
Effort (56,000 ft-lbf/cu. ft. (2,700 
kN-m/cu. m.))

ASTM D 2487 (1998) Classification of Soils for 
Engineering Purposes (Unified Soil 
Classification System)

ASTM D 3017 (1988; R 1996el) Water Content of Soil and 
Rock in Place by Nuclear Methods (Shallow 
Depth)

CORPS OF ENGINEERS (COE)

COE EM 1110-1-1005 Topographic Surveying Manual

DELAWARE DEPARTMENT OF TRANSPORTATION (DelDOT)

Section 813 (1996 Standard Specifications for Road and 
Bridge Construction) Grading Requirements, 
Minimum and Maximum Percentages Passing

Section 821 (1996 Standard Specifications for Road and 
Bridge Construction) Graded Aggregate

 
1.4   DEFINITIONS

1.4.1   Satisfactory Fill Materials

Satisfactory materials for dike fill, grading fill, and for use as backfill 
during installation of the additional sections of the sluice outlet pipe 
shall comprise any on-site materials classified by ASTM D 2487 as CL, ML, 
CL-ML, MH, CH, OL or OH containing stones of less than 3 inches in all 
dimensions. 
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1.4.2   Unsatisfactory Fill Materials

Materials which do not comply with the requirements for satisfactory 
materials are unsatisfactory.  Unsatisfactory materials also include  
trash; refuse; and material classified as satisfactory which contain frozen 
material.  Unsatisfactory materials shall be disposed of as indicated in 
Paragraph "BORROW AREA" of this Section of the Specification.  The 
Contracting Officer shall be notified of any unsatisfactory materials.

1.5   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Sources for Roadway Aggregate; G COR. Roadway Aggregate Gradation Curves; G 
COR.

The Contractor shall submit to the Contracting Officer for approval, prior 
to delivery, their proposed source for the roadway aggregate.  The test 
data specified herein for those sources shall be submitted. In the event 
such data is unavailable, the Contractor shall procure the services of an 
industry-certified testing laboratory to perform the required acceptance 
tests. The results of all acceptance tests shall be furnished to the 
Contracting Officer at least 21 days prior to the delivery of the aggregate 
to the work site. All testing shall be entirely at the Contractor's expense.

The Contractor shall submit gradation curves to verify that the roadway 
aggregate meets the requirements specified herein.

Sources for Sluice Relocation Backfill; G COR. Sluice Relocation Backfill 
Gradation Curves; G COR.

The Contractor shall submit to the Contracting Officer for approval, prior 
to delivery, their proposed source for the sluice relocation backfill.  The 
test data specified herein for those sources shall be submitted. In the 
event such data is unavailable, the Contractor shall procure the services 
of an industry-certified testing laboratory to perform the required 
acceptance tests. The results of all acceptance tests shall be furnished to 
the Contracting Officer at least 21 days prior to the delivery of the 
backfill material to the work site. All testing shall be entirely at the 
Contractor's expense.

The Contractor shall submit gradation curves to verify that the sluice 
relocation backfill meets the requirements specified herein.  

SD-08 Statements

Dike Construction Work Plan;  G COR.

The Contractor shall prepare a Dike Construction Work Plan outlining the 
proposed equipment and methods to be used in construction of the dikes as 
required by the Contract Drawings and this Specification.  This work plan 
shall include details regarding phasing of the dike construction and the 
proposed methods for excavation of borrow materials from the borrow area,  
drying of these materials, placement of the geotextile reinforcement, 
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placement and compaction of the dike fill, and borrow area dewatering, if 
proposed.  The plan shall identify proposed stockpile areas, the 
anticipated moisture testing plan, and a discussion of the timing and 
coordination of all testing efforts, as well as a complete listing, 
including make and model number, of all equipment to be used for dike 
construction, an example of the Contractor's proposed Weekly Dike Fill 
Placement Summary, and a proposed schedule for submission of the Weekly 
Dike Fill Placement Summaries. If soil amendment is proposed, this plan 
shall provide specific details regarding the environmental and geotechnical 
characteristics of the proposed amendments and provide sufficient data to 
indicate that the proposed amendment plan will result in a balanced cut and 
fill at the site as required by Paragraph 1.2.  The Dike Construction Work 
Plan shall be submitted to the Contracting Officer for review and approval 
a minimum of 21 calendar days prior to the start of earth moving activities.

Weekly Dike Fill Placement Summaries;  G COR.

The Contractor shall submit to the Contracting Officer for review and 
approval weekly summaries of dike fill placement activities.  This summary 
shall include a location sketch indicating the sections of dike, by 
station, and lifts placed during the subject week. Also included shall be a 
summary of the results of physical tests performed on the fill place during 
the subject week, including natural water content and nuclear density 
testing. These summary reports shall be submitted on a weekly basis, on a 
day to be agreed upon by the Contractor and Contracting Officer prior to 
the start of earth moving activities.

SD-09 Reports

Testing Results; G COR.

Within one week of conclusion of physical tests for the roadway aggregate, 
including proctor tests and nuclear density tests, three copies of test 
results, including calibration curves and results of calibration tests.

SD-13 Certificates

Testing Laboratory Qualifications; G COR.

Qualifications of the commercial testing laboratory which will be 
performing the required testing shall be submitted to the Contracting 
Officer a minimum of 14 calendar days prior to the start of any laboratory 
testing.

PART 2   PRODUCTS

2.1   ROADWAY AGGREGATE

Crushed stone placed for the access roadway shall consist of imported 
materials and shall meet the requirements of Graded Aggregate Type "A"  
(CR-1) as specified in Section 821 of the Delaware Department of 
Transportation Standard Specifications.

2.2   SLUICE RELOCATION BACKFILL

Stone backfill placed for the sluice relocation shall consist of imported 
materials and shall meet the requirements of Delaware No. 3 stone as 
specified Section 813 of the Delaware Department of Transportation Standard 
Specifications.
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PART 3   EXECUTION

3.1   DIKE FILL

3.1.1   Sequence of Work

The portions of the dike identified as Reaches A and B on the Contract 
Drawings shall be constructed and completed prior to the start of work on 
the remaining reaches of the perimeter dike. 

3.1.2   Preparation of Ground Surface for Dike Construction

3.1.2.1   General Requirements

Prior to placement of the dike fill, the Contractor shall install 
settlement plates as indicated on the Contract Drawings and Section 02700 
of this specification. The initial lift of dike fill materials shall be 
placed directly on the geotextile reinforcement.  The dike fill shall be 
placed in accordance with the dike material phasing detail provided on the 
Contract Drawings to place the reinforcement geotextile in tension and 
reduce the potential for mudwaves as the dike fill is placed.  The 
Contractor shall demonstrate that the placement technique will not cause 
damage to the geotextile.  In no case shall any type of equipment be 
allowed on the unprotected geotextile.  All existing surfaces on or against 
where fill materials are to be placed shall be scarified to a minimum depth 
of 6-inches and compacted just prior to placement of the fill material.  
Compaction of the scarified surfaces shall be as specified in paragraph:  
"Compaction Operations" of this section.  If, in the opinion of the 
Contracting Officer, any surfaces to receive fill become compacted in such 
a manner that a plane of seepage or weakness may result, the surface shall 
be thoroughly broken by making two passes with a track-type tractor prior 
to the placement of the fill material thereon.  All scarification and 
breaking of surfaces shall be done parallel to the centerline of the 
proposed dike.  

3.1.2.2   Frozen Materials

Dike fill shall not be placed on a foundation which contains frozen 
material, or which has been subjected to freeze-thaw action.  This 
prohibition encompasses all foundation types, including the natural ground, 
all prepared subgrades and all layers of previously placed and compacted 
earth fill which become the foundations for successive layers of earth 
fill.  All material that freezes or has been subjected to freeze-thaw 
action during the construction work, or during periods of temporary 
shutdowns, such as, but not limited to, nights, holidays, weekends, winter 
shutdowns, or earthwork operations, shall be removed to a depth that is 
acceptable to the Contracting Officer and replaced with new material.  
Alternatively, the material will be thawed, dried, reworked, and 
recompacted to the specified criteria before additional material is placed. 
The Contracting Officer will determine when placement of fill shall cease 
due to cold weather.  The Contracting Officer may elect to use average 
daily air temperatures, and/or physical observation of the soils for his 
determination.  Dike material shall not contain frozen clumps of soil, 
snow, or ice.

3.1.3   Dike Construction

3.1.3.1   General
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Unless otherwise specified or directed by the Contracting Officer, the 
embankment shall be constructed to the lines, grades and slopes shown on 
the Contract Drawings.  The existing dikes shall be excavated to the the 
extent indicated on the Contract Drawings.  Material obtained from required 
excavation of the existing dikes and site grading shall be used as fill 
material in the dike embankment construction.  Under no circumstances shall 
frozen fill material, snow or ice be placed in the embankment.  The 
Contracting Officer will have the authority to require the wasting of the 
frozen material at an on-site location at the Contractor's expense.  Any 
erosion of the constructed embankment shall be repaired within two working 
days.

3.1.3.2   Compacted Fill

Fill material shall be placed and spread in horizontal layers not exceeding 
12-inches in thickness prior to compaction. If, in the opinion of the 
Contracting Officer, the surface of any compacted layer is too smooth to 
bond properly with the succeeding layer, it shall be scarified to the 
satisfaction of the Contracting Officer prior to the placement of material 
thereon.  

3.1.3.3   Moisture Control

Moisture content of dike fill material shall be within the limits specified 
in paragraph:  CONTRACTOR QUALITY CONTROL.  If the moisture content of the 
fill material exceeds that required by this Section for use as dike fill, 
the materials shall be aerated or otherwise dried, as specified in the 
Contractor's approved Dike Construction Work Plan, until the moisture 
content is within the specified limits just prior to compaction.

3.1.3.4   Compaction Operations

Surfaces to be compacted shall be free of standing water, ruts and 
unnecessary roughness. Each layer of fill material shall be compacted by 
not less than eight passes of a self propelled sheepsfoot roller, where a 
pass is defined as a pass in one direction. The sheepsfoot roller shall be 
large enough to be rated with a minimum 100 ton vibratory capacity.  
However the compaction shall be performed in the static mode.  Each pass of 
the roller shall overlap the preceding or adjacent pass by not less than 
one foot.  Portions of the embankment which cannot be reached by the roller 
shall be compacted to the density of the surrounding embankment by a method 
approved by the Contracting Officer.  The Contractor shall schedule their 
daily operations so that all fill material placed in the dike embankment is 
compacted by eight passes of the roller by the end of the workday. 

3.1.3.5   Tolerances

At all points a tolerance of 0.5 foot above the grades shown on the 
Contract Drawings will be permitted provided that any excess material is 
distributed so that the crown of the dike drains inward towards the 
disposal area and there are no abrupt humps or depressions in the surfaces 
or bulges in the width of the crown.  At no point shall the final grade be 
below the grades shown on the Contract Drawings. Horizontal tolerances 
shall be within one foot of that indicated on the Contract Drawings.

3.1.3.6   Settlement of the Foundation

If settlement in any portion of the foundation develops to such an extent 
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as to make it advisable, in the opinion of the Contracting Officer, to 
discontinue placement of fill material and to postpone building of that 
portion of the dike to full grade and cross section, the Contracting 
Officer shall have the right to terminate further work on that portion of 
the dike under this contract.

3.1.3.7   Slides

If sliding of any part of the dike occurs prior to its acceptance, the 
Contractor shall repair the slide at the direction of the Contracting 
Officer.  Repairs shall consist of providing additional fill material to 
restore the desired grades and slopes.  If the slide is due to the fault of 
the Contractor or as a direct result of the Contractor's operation, this 
work shall be performed without cost to the Government.  If the slide is 
not due to the fault of the Contractor and did not result from the 
Contractor's operation, payment for this work will be made as specified in 
paragraph:  "MEASURMENT AND PAYMENT".

3.1.3.8   Contractor Quality Control

Moisture density tests shall be performed on fill material in accordance 
with ASTM D 3017 upon commencement of dike construction, when any change in 
material occurs, and at a minimum frequency of one test every 200 cubic 
yards of dike fill placed. All testing shall be performed immediately after 
compaction of the material to be tested. Moisture content of placed fill 
shall be between 40% and 56%. 

3.1.4   Subgrade and Dike Protection

The dikes shall be kept shaped and drained.  Proper drainage around the 
dikes shall be effectively maintained at all times.  Each night 
precipitation is expected, the dike shall be crowned and the surface lift 
sealed with two passes of a smooth-drum roller. Scarification of the sealed 
surface shall be performed prior to subsequent fill placement in accordance 
with Paragraph 3.1.3.2, Compacted Fill. The finished subgrade shall not be 
disturbed by traffic or other operation and shall be protected and 
maintained by the Contractor in a satisfactory condition until the 
completion of the project. The storage or stockpiling of materials on the 
finished dike shall not be permitted.  No seeding of the dike or any other 
areas shall be performed until these areas have been checked and approved 
by the Contracting Officer.

3.2   GRADING FILL

All grading fill shall be placed and compacted in accordance with the 
requirements of Paragraphs "Compacted Fill,"  "Moisture Control," and 
"Compaction Operations." Moisture content of placed grading fill material 
shall be between 40% and 56%.  Natural moisture content tests shall be 
performed on grading fill materials in accordance with ASTM D 3017 at a 
minimum frequency of one test every 500 cubic yards of grading fill placed. 
All testing shall be performed immediately after compaction of the material 
to be tested.

3.3   SLUICE ACCESS ROADWAY CONSTRUCTION

The access roadway graded aggregate shall be placed directly on the access 
roadway geotextile.  The Contractor shall demonstrate that the placement 
technique will not cause damage to the geotextile.  In no case shall any 
type of equipment be allowed on the unprotected geotextile. The aggregate 
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shall be deposited and spread parallel to the centerline of the roadway. 
The material shall be handled such that no segregation of fine or course 
materials occurs.  The moisture content of the aggregate at the time of 
compaction shall be within four percentage points of optimum moisture 
content as determined by ASTM D 1557. Moisture density tests shall be 
performed on access roadway aggregate in accordance with ASTM D 3017 a at a 
minimum of five locations along the access roadway, as determined by the 
Contracting Officers. If the moisture content is not within four percentage 
points of optimum, the material shall either be moistened or dried, as 
needed, and thoroughly mixed before compaction. Compaction or rolling shall 
start at the edges and progress toward the center and shall continue until 
the aggregate is thoroughly and uniformly compacted to the satisfaction of 
the Contracting Officer. 

3.4   SLUICE RELOCATION BACKFILL

Sluice relocation backfill shall be placed in maximum 12 inch thick loose 
lifts and compacted with the backhoe bucket.  Placement of additional 
compaction equipment into the excavation is not required.

3.5   BORROW AREA

All fill materials shall be obtained on-site, except as specifically noted 
herein or indicated in the Contractor's approved Dike Construction Work 
Plan.  The use of off-site borrow materials shall be permitted for roadway 
aggregate and sluice backfill.  Materials available for grading and dike 
fill shall include materials cut from the existing dike and disposal area 
as part of the perimeter grading or materials from the on-site borrow area 
indicated on the Contract Drawings.  The required elevation for excavation 
of borrow materials within the on-site borrow area is elevation 35 feet 
NAVD88.  Maintaining satisfactory drainage of the borrow area shall be 
considered related to the borrow operation. Dewatering of the borrow area 
shall be permitted. All dewatering operations, if performed, shall be in 
compliance with the U.S. Army Corps of Engineers' Water Quality 
Certification from the Delaware Department of Natural Resources and 
Environmental Control. If encountered, materials excavated from the borrow 
area which are not suitable for use as dike fill shall be temporarily 
stockpiled on-site and placed back within the borrow area at the completion 
of excavation activities. Slopes at any location within the borrow area 
shall not be steeper than 3H:1V at the completion of the project.

3.6   MEASUREMENT AND PAYMENT

3.6.1   Dike Fill Measurement

The unit of measurement for dike fill will be cubic yard. The actual 
in-place dike fill quantity shall be computed for payment by the average 
end area method from cross sections taken at 250 foot intervals along the 
length of the perimeter and baffle dikes.  Additional sections may be 
required by the Contracting Officer to evaluate possible low spots between 
cross section locations.  Prior to the start of placement of dike fill, a 
survey will be performed to determine the existing ground surface 
elevations along the proposed dike alignments. Another survey of the final 
dike grades shall be performed following the completion of dike fill 
placement to confirm the required dike geometry.  All surveys shall be 
performed under the guidance of a surveyor licensed by the State of 
Delaware.  The Contractor shall be responsible for all costs associated 
with the surveys. The total volume to be paid for dike fill will be the 
number of cubic yards calculated using the pre-fill and post-fill placement 
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surveys, corrected as necessary based on measurements obtained from the 
settlement plates installed along the perimeter dike centerline.  The 
settlement plate measurements shall be extrapolated to the baffle dike, as 
appropriate. The measurement will not include the volume of any fill placed 
prior to the taking of ground surface elevations of the undisturbed grade, 
the volume of material resulting from the allowable above-grade tolerance, 
or the wasting of frozen materials.  Excavation will not be measured for 
payment and all costs in connection therewith shall be included in the 
contract price of the dike fill as specified in this Section. The 
measurement of additional fill material required for the repair of slides 
will be by the cubic yard. 

3.6.2   Settlement

Computations based on measurements from the specified settlement plates 
will be determined as follows:

a.  The settlement measured at each monitoring location will be 
considered to apply to the foundation area under the dike crown, 
throughout the length of the settlement measurement range.

b.  The foundation settlement under the dike embankment at each 
cross-section will be considered to vary uniformly from zero settlement 
at each toe of the dike to the actual amount of settlement measured at 
the respective settlement plate.  Settlement shall be assumed to vary 
uniformly between the midpoints of adjacent monitoring devices.

c.  The calculated settlement shall be used to correct the dike fill 
payment quantity as indicated in Paragraph 3.6.1. 

3.6.3   Field Surveys

The Contractor shall be responsible for conducting all field surveys and 
performing all computations required for measurement of dike embankment 
quantities (see Special Clause:  "Quantity Surveys").  All surveys shall be 
in accordance with COE EM 1110-1-1005. The settlement plates shall be 
surveyed for vertical movement to the nearest 0.1 foot. Surveys shall be 
obtained immediately following installation of the settlement plates and at 
intervals determined necessary by the Contractor to permit accurate 
measurement of fill material placed during construction of the dike 
embankment.

3.6.4   Dike Fill Payment

Payment for dike fill will be made at the Contract Unit Price for Bid Item 
No. 3, "Dike Fill" which shall constitute full compensation to the 
Contractor for all costs associated with the surveys, operation of the 
on-site borrow source, and drying, hauling, placement and compaction of the 
dike fill in accordance with the requirements of this Section, including 
the required submittals and testing. 

3.6.5   Roadway Aggregate

There shall be no measurement or payment for the roadway aggregate and all 
costs in connection with placement of the roadway aggregate shall be 
considered incidental to Bid Item No. 1, "Sluice Access Roadway".

3.6.6   Sluice Relocation Backfill
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There shall be no measurement or payment for materials used as backfill 
during relocation of the sluice and installation of the additional section 
of outlet pipe. All costs in connection with placement of the backfill 
shall be considered incidental to Bid Item No. 4, "Sluice Relocation" as 
specified in Section 02380.

    -- End of Section --
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SECTION 02370

GEOTEXTILES

PART 1   GENERAL

1.1   SUMMARY

The work of this section shall include: placement of the reinforcement 
geotextile on the prepared dike foundation, prior to placement of dike fill 
materials; placement of the roadway geotextile on the prepared roadway 
base, prior to placement of the graded aggregate; and placement of the 
sluice geotextile, prior to placement of the sluice backfill, as indicated 
on the Contract Drawings. 

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM D 123 (1993a) Standard Terminology Relating to 
Textiles

ASTM D 4355 (1992)  Deterioration of Geotextile from 
Exposure to Ultraviolet light and Water 
(Xenon-Arc Type Apparatus)

ASTM D 4595 (2001) Standard Test Method for Tensile 
Properties of Geotextiles by the 
Wide-Width Strip Method

ASTM D 4873 (1988) Guide for Identification, Storage, 
and Handling of Geotextiles 

1.3   SUBMITTALS

Government approval is required for all submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-08 Statements

Reinforcement Geotextile Seaming Work Plan;  G COR

The Contractor shall prepare a Reinforcement Geotextile Seaming work plan 
for approval at least 30 days prior to the dike construction activities.  
This plan shall include the equipment, thread and techniques to be used to 
seam the Type I:  Reinforcement Geotextile.

SD-13 Certificates

Section 02370  Page 1
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Reinforcement Geotextile; G COR.

The Contractor shall submit for approval a certification of the 
reinforcement geotextile material from the manufacturer, along with a 
sample of the geotextile to be used on this project, measuring a minimum of 
12 inches by 12 inches, at least 30 days prior to delivery of the 
geotextile. The geotextile to be used shall be accepted on the basis of 
mill certificates or affidavits.  The Contractor shall furnish the 
Contracting Officer, a mill certificate or affidavit signed by a legally 
authorized official from the company manufacturing the geotextile.  The 
mill certificate or affidavit shall attest that the geotextile meets the 
chemical, physical and manufacturing requirements stated in this 
specification.

Roadway Geotextile; G COR.

The Contractor shall submit for approval a certification of the roadway 
geotextile material from the manufacturer, along with a sample of the 
geotextile to be used on this project, measuring a minimum of 12 inches by 
12 inches, at least 30 days prior to delivery of the geotextile. The 
geotextile to be used shall be accepted on the basis of mill certificates 
or affidavits.  The Contractor shall furnish the Contracting Officer, a 
mill certificate or affidavit signed by a legally authorized official from 
the company manufacturing the geotextile.  The mill certificate or 
affidavit shall attest that the geotextile meets the chemical, physical and 
manufacturing requirements stated in this specification.

Sluice Geotextile; G COR.

The Contractor shall submit for approval a certification of the sluice 
geotextile material from the manufacturer, along with a sample of the 
geotextile to be used on this project, measuring a minimum of 12 inches by 
12 inches, at least 30 days prior to delivery of the geotextile. The 
geotextile to be used shall be accepted on the basis of mill certificates 
or affidavits.  The Contractor shall furnish the Contracting Officer, a 
mill certificate or affidavit signed by a legally authorized official from 
the company manufacturing the geotextile.  The mill certificate or 
affidavit shall attest that the geotextile meets the chemical, physical and 
manufacturing requirements stated in this specification.

SD-14 Samples

Reinforcement Geotextile; G COR.

If requested by the Contracting Officer, the Contractor shall provide to 
the Government reinforcement geotextile samples for testing to determine 
compliance with any or all of the requirements in this specification.  When 
samples are to be provided, they shall be submitted a minimum of 30 days 
prior to the beginning of installation of the geotextile.  A written 
certificate of compliance signed by a legally authorized official from the 
company shall be submitted, in duplicate, upon delivery of the geotextile.  
The certificate shall state that the geotextile shipped to the site meets 
the chemical requirements and exceeds the minimum average roll value listed 
in TABLE 1, MINIMUM PHYSICAL REQUIREMENTS FOR REINFORCEMENT GEOTEXTILE.  
Upon request, the contractor shall supply quality control and quality 
assurance test results for the reinforcement geotextile.  All samples 
provided shall be from the same production lot as will be supplied for the 
contract, and shall be the full manufactured width of the geotextile by at 
least 10 feet long.  Samples submitted for testing shall be identified by 
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manufacturers lot designation.  The manufacturer shall certify that the 
geotextile has been inspected using permanent on-line metal detectors and 
does not contain any needles.

Roadway Geotextile; G COR.

If requested by the Contracting Officer, the Contractor shall provide to 
the Government roadway geotextile samples for testing to determine 
compliance with any or all of the requirements in this specification.  When 
samples are to be provided, they shall be submitted a minimum of 14 days 
prior to the beginning of installation of the geotextile.  A written 
certificate of compliance signed by a legally authorized official from the 
company shall be submitted, in duplicate, upon delivery of the geotextile.  
The certificate shall state that the geotextile shipped to the site meets 
the chemical requirements and exceeds the minimum average roll value listed 
in TABLE 2, MINIMUM PHYSICAL REQUIREMENTS FOR ROADWAY GEOTEXTILE.  Upon 
request, the contractor shall supply quality control and quality assurance 
test results for the roadway geotextile.  All samples provided shall be 
from the same production lot as will be supplied for the contract, and 
shall be the full manufactured width of the geotextile by at least 10 feet 
long.  Samples submitted for testing shall be identified by manufacturers 
lot designation.  The manufacturer shall certify that the geotextile has 
been inspected using permanent on-line metal detectors and does not contain 
any needles.

Sluice Geotextile; G COR.

If requested by the Contracting Officer, the Contractor shall provide to 
the Government sluice geotextile samples for testing to determine 
compliance with any or all of the requirements in this specification.  When 
samples are to be provided, they shall be submitted a minimum of 14 days 
prior to the beginning of installation of the geotextile.  A written 
certificate of compliance signed by a legally authorized official from the 
company shall be submitted, in duplicate, upon delivery of the geotextile.  
The certificate shall state that the geotextile shipped to the site meets 
the chemical requirements and exceeds the minimum average roll value listed 
in TABLE 2, MINIMUM PHYSICAL REQUIREMENTS FOR ROADWAY GEOTEXTILE.  Upon 
request, the contractor shall supply quality control and quality assurance 
test results for the sluice geotextile.  All samples provided shall be from 
the same production lot as will be supplied for the contract, and shall be 
the full manufactured width of the geotextile by at least 10 feet long.  
Samples submitted for testing shall be identified by manufacturers lot 
designation.  The manufacturer shall certify that the geotextile has been 
inspected using permanent on-line metal detectors and does not contain any 
needles.

1.4   SHIPMENT, HANDLING, AND STORAGE

Only approved geotextile rolls shall be delivered to the project site.  All 
geotextile shall be labeled, shipped, stored, and handled in accordance 
with ASTM D 4873.  No hooks, tongs, or other sharp instruments shall be 
used for handling geotextile.

PART 2   PRODUCTS

2.1   MATERIALS

2.1.1   Geotextiles
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2.1.1.1   Type I: Reinforcement Geotextile

The reinforcement geotextile shall be a woven pervious sheet of plastic 
yarn as defined by ASTM D 123.  The geotextile shall equal or exceed the 
minimum average roll values listed in TABLE 1, MINIMUM PHYSICAL 
REQUIREMENTS FOR REINFORCEMENT GEOTEXTILE.  Strength values indicated in 
the table are for the stronger principal direction.

TABLE 1
MINIMUM PHYSICAL REQUIREMENTS FOR REINFORCMENT GEOTEXTILE

  ------------------------------------------------------------------------
      PROPERTY         UNITS        ACCEPTABLE VALUES        TEST METHOD
  ------------------------------------------------------------------------
   WIDE WIDTH          lb/in              1200              ASTM D 4595
   TENSILE STRENGTH 
  ------------------------------------------------------------------------
   ULTRAVIOLET
   DEGRADATION       Percent           70 AT 500 Hrs         ASTM D 4355
  ------------------------------------------------------------------------

2.1.1.2   Type II: Roadway Geotextile

The roadway geotextile shall be a woven, pervious sheet of plastic yarn as 
defined by ASTM D 123.  The geotextile shall equal or exceed the minimum 
average roll values listed in TABLE 2, MINIMUM PHYSICAL REQUIREMENTS FOR 
ROADWAY GEOTEXTILE.  Minimum ultimate strength values shall be achieved in 
the machine and the cross directions.

TABLE 2
MINIMUM PHYSICAL REQUIREMENTS FOR ROADWAY GEOTEXTILE

  ------------------------------------------------------------------------
      PROPERTY         UNITS        ACCEPTABLE VALUES        TEST METHOD
  ------------------------------------------------------------------------
   WIDE WIDTH          lb/in             400                 ASTM D 4595
   TENSILE STRENGTH 
  ------------------------------------------------------------------------
   ULTRAVIOLET
   DEGRADATION       Percent           70 AT 500 Hrs         ASTM D 4355
  ------------------------------------------------------------------------

2.1.1.3   Sluice Geotextile

The sluice geotextile shall meet or exceed all of the requirements 
specified in Paragraph 2.1.1.2 for the Type II:  Roadway Geotextile.

2.1.1.4   Geotextile Fiber

Fibers used in the manufacturing of the geotextiles shall consist of a 
long-chain synthetic polymer composed of at least 85 percent by weight of 
polyolefins, polyesters, or polamides.  Stabilizers and/or inhibitors shall 
be added to the base polymer if necessary to make the filaments resistant 
to deterioration caused by ultraviolet light and heat exposure.  Reclaimed 
or recycled fibers or polymer shall not be added to the formulation.  
Geotextile shall be formed into a network such that the filaments or yarns 
retain dimensional stability relative to each other, including the edges.  
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The edges of the geotextile shall be finished to prevent the outer fiber 
from pulling away from the geotextile.

2.1.2   Geotextile Seams

All seams in the reinforcement geotextile shall be oriented transverse 
(perpendicular) to the dike centerline.  All seams shall be sewn with a 
SSA-1, "Flat" or "Prayer" seam, with a 401 two-threaded chain stitch.  
Thread shall be polyolifin (polyester or propylene).  Overlap of adjacent 
rows of reinforcement geotextile, in lieu of sewn seams shall not be 
permitted.

2.2   INSPECTIONS, VERIFICATIONS, AND TESTING

2.2.1   Geotextile Manufacturing and Sampling

2.2.1.1   Type I: Reinforcement Geotextile

The reinforcement geotextile shall meet the requirements specified in TABLE 
1, MINIMUM PHYSICAL REQUIREMENTS FOR REINFORCEMENT GEOTEXTILE.  

2.2.1.2   Type II: Roadway Geotextile

The roadway geotextile shall meet the requirements specified in TABLE 2, 
MINIMUM PHYSICAL REQUIREMENTS FOR ROADWAY GEOTEXTILE.  

2.2.1.3   Sluice Geotextile

The sluice geotextile shall meet the requirements specified in TABLE 2, 
MINIMUM PHYSICAL REQUIREMENTS FOR ROADWAY GEOTEXTILE. 

PART 3   EXECUTION

3.1   INSTALLATION OF THE GEOTEXTILE

3.1.1   General

The geotextile shall be placed in the manner and at the locations indicated 
on the Contract Drawings.  At the time of installation, the geotextile 
shall be rejected if it has defects, rips, holes, flaws, deterioration or 
damage incurred during manufacture, transportation or storage.

3.1.2   Surface Preparation for the Geotextile

Surfaces on which the reinforcement and roadway geotextile are to be placed 
shall be compacted prior to the placement of the geotextile. Surfaces to be 
compacted shall be free of standing water, ruts and unnecessary roughness. 
The surfaces shall be compacted by not less than eight passes of a 
sheepsfoot roller, where a pass is defined as a pass in one direction. The 
sheepsfoot roller shall have a minimum 100 ton vibratory capacity.  However 
the compaction shall be performed in the static mode.  Each pass of the 
roller shall overlap the preceding or adjacent pass by not less than one 
foot. All surfaces on which the geotextile is to be placed shall be 
prepared to a relatively smooth surface condition, in accordance with the 
applicable portion of this specification and shall be free from 
obstruction, debris, depressions, erosion feature, or vegetation.  Any 
irregularities will be removed so as to insure continuous, intimate contact 
of the geotextile with all the surface.  Any loose material, soft or low 
density pockets of material, will be removed; erosion features such as 
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rills, gullies etc. must be graded out of the surface before geotextile 
placement.

3.1.3   Placement of the Reinforcement Geotextile 

The reinforcement geotextile shall be placed with the principle strength 
dimension perpendicular to the longitudinal centerline of the embankment 
and laid smooth and free of tension, stress, folds, wrinkles, or creases.  
A continuous strip shall be placed from one side of the embankment to the 
other, so that there are no joints parallel to the embankment. The 
Contractor shall adjust the actual length of the geotextile used based on 
initial installation experience.  The geotextile shall be placed to provide 
a minimum width of overlap for each joint, as recommended by the 
manufacturer for seaming.  Temporary pinning of the geotextile to help hold 
it in place until the sewing is completed shall be allowed.  The temporary 
pins shall be removed as the the geotextile is sewn. Trimming shall be 
performed in such a manner that the geotextile shall not be damaged in any 
way.

3.1.4   Placement of the Roadway Geotextile

The roadway geotextile shall be placed with the long dimension parallel to 
the centerline of the roadway.  Overlap of the roadway geotextile shall be 
permitted in either direction.  Overlap shall be in accordance with 
Paragraph 3.1.6, Roadway Geotextile Overlap. Temporary pinning of the 
geotextile until placement of the roadway aggregate thereon will be 
permitted.  However, the temporary pins shall be removed as the roadway 
aggregate is placed on the geotextile to relieve the high tensile stress 
which may occur.

3.1.5   Installation of the Sluice Geotextile

The sluice geotextile shall be placed in the sluice excavation as indicated 
on the Contract Drawings.  Overlap of the sluice geotextile shall be 
permitted in either direction.  Overlap shall be in accordance with 
Paragraph 3.1.7 Roadway and Sluice Geotextile Over

3.1.6   Protection of the Geotextile

Any damage to the geotextile during its installation or during placement of 
dike fill, roadway aggregate, or sluice backfill shall be replaced by the 
Contractor at no additional cost to the Government.  The work shall be 
scheduled so that the covering of the geotextile with a layer of the 
specified material is accomplished within 10 working days after placement 
of the geotextile.  Failure to comply shall require replacement of 
geotextile.  The geotextile shall be protected from damage prior to and 
during the placement of dike fill, roadway aggregate, and sluice backfill. 
Before placement of dike fill, roadway aggregate, and sluice backfill, the 
Contractor shall demonstrate that the placement technique will not cause 
damage to the geotextile.  In no case shall any type of equipment be 
allowed on the unprotected geotextile.

3.1.7   Roadway and Sluice Geotextile Overlap

The overlap of roadway and sluice geotextile rolls shall be 24 inches.  
Appropriate measures will be taken to insure required overlap exists after 
the roadway aggregate and sluice backfill placement.

3.2   MEASUREMENT AND PAYMENT
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3.2.1   Reinforcement Geotextile

Installed reinforcement geotextile will be measured for payment in place to 
the nearest square feet of protected area as delineated on the Contract 
Drawings. Payment shall be made at the Contract Unit Price for Bid Item No. 
2 "Geotextile Reinforcement," and shall constitute full compensation to the 
Contractor for providing all plant, labor, material, and equipment and 
performing all operations necessary for the complete and satisfactory 
installation of the geotextile reinforcement, including preparation of the 
seaming work plan.  No payment will be made for geotextile overlaps.  The 
following items are included in the Contract Unit Price for Geotextile 
Reinforcement and shall not be counted a second time in the process of 
determining the extent of geotextile placed:  Material and associated 
equipment and operation used in laps and seaming; and securing pins and 
associated material, equipment, and operations.  No payment will be made 
for geotextiles replaced because of waste, contamination, damage, repair, 
or due to contractor fault or negligence.

3.2.2   Roadway Geotextile

There shall be no measurement or payment for the roadway geotextile and all 
costs in connection with the installation of the roadway geotextile shall 
be considered incidental to Bid Item No. 1, "Sluice Access Roadway".

3.2.3   Sluice Geotextile

There shall be no measurement or payment for the sluice geotextile and all 
costs in connection with the installation of the sluice geotextile shall be 
considered incidental to Bid Item No. 4, "Sluice Relocation" as specified 
in Section 02380.

     -- End of Section --
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SECTION 02380

SLUICE RELOCATION
 

PART 1   GENERAL

1.1   SUMMARY

The work of this Section shall include the removal and relocation of the 
existing sluice structure, as well as extension of the existing sluice 
outflow pipes to the relocated sluice structure.  This work shall include 
performance of an as-built survey of the existing sluice structure and 
outflow pipes, as well as an initial meeting with the Government to review 
the condition and elevation of the existing sluice; the type, dimensions, 
conditions, directions, and elevations of the existing outflow pipes; and 
the requirements for removal, repair (if required) and relocation of the 
sluice and extension of the outflow pipes. The outflow pipe extensions 
shall match the existing outflow pipes in dimension, and shall be installed 
to match the existing pipe alignments and the elevations indicated on the 
Contract Drawings, unless otherwise modified and approved by the 
Contracting Officer.Prior to the initial meeting, the Contractor shall 
perform an as-built survey of the existing sluice structure and outflow 
pipes for review during the meeting.  This initial meeting shall take place 
no later than 45 days following the Notice to Proceed. A post-relocation 
meeting shall also be required for review of the relocated sluice and 
outflow pipe extensions prior to acceptance of the work by the Government. 

For bidding purposes, it shall be assumed that only minor repairs, such as 
repair of punctures in sluice boxes with welded steel plates, will be 
required to the sluice apparatus; that relocation of the sluice apparatus 
will include removal and replacement of steel members which support and 
connect the individual sluice boxes;  that the outflow pipe extensions 
shall consist of the installation of 3, 30-inch diameter, thickness class 
53 or higher, ductile iron outflow pipes, approximately 265 lineal feet in 
length each, with flexible connections at each end; and that the relocated 
sluice shall be placed on a pad consisting of stone backfill over a 
geotextile, as indicated on the Contract Drawings.  

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)

ASTM A716 (1999) Standard Specification for Ductile 
Iron Culvert Pipe

AMERICAN WELDING SOCIETY (AWS)

AWS D1.1 (1994) Structural Welding Code - Steel
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1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-04 Drawings

As-Built Drawings; G COR.

      The Contractor shall submit as-built drawings of the existing 
sluice apparatus and outlet pipes.  These drawings shall be 
prepared prior to the initial site meeting and shall be available 
for review by the Government at that meeting.  These drawings 
shall be submitted for approval by the Contracting Officer as part 
of the Sluice Relocation Work Plan.

Shop Drawings; G COR.  

Shop drawings for all connections, including but not necessarily 
limited to the connection of the flexible connection to the sluice 
box outlets, the proposed extension pipes and the existing outfall 
pipe.  The shop drawings shall be submitted at least 30 calendar 
days prior to the start of any work on the sluice and outflow 
pipes.

SD-8 Statements

Sluice Relocation Work Plan; G COR

Following the initial site meeting with the Government, the 
Contractor shall submit to the Contracting Officer for approval a 
work plan indicating the materials, equipment and procedures to be 
utilized in relocation of the sluice and extension of the outflow 
pipes.  This work plan shall include the as-built drawings of the 
existing sluice apparatus and outflow pipes, and shall be 
submitted at least 60 working days prior to the start of any work 
on the sluice and outflow pipes. 

SD-13 Certificates

Welder Qualifications.

Certified copies of welder qualifications test records showing 
qualifications in accordance with AWS D1.1.

PART 2   PRODUCTS

2.1   OUTFLOW PIPES

Ductile iron pipe shall meet the requirements of ASTM A716 and be of the 
dimension to match the existing outflow pipes as determined during the 
initial site meeting and indicated in the Sluice Relocation Work Plan. All 
splice connections should develop the full section of the pipe. All welding 
shall be performed in accordance with AWS D1.1.
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2.2   OUTFLOW PIPE CONNECTIONS

Outflow pipe connections shall consist of flanged, triple arch, elastomer 
expansion joints, which shall allow for flexible movement, defines as five 
degrees of translation in any direction, between the existing outflow pipes 
and the outflow pipe extensions, as well as between the outflow pipe 
extensions and the sluice apparatus.  All connections shall be installed in 
accordance with the approved Sluice Relocation Work Plan and approved shop 
drawings for connections. All splice connections should develop the full 
section of the pipe. All welding shall be performed in accordance with AWS 
D1.1.

2.3   SLUICE GEOTEXTILE

Sluice geotextile shall be as specified in Section 02370.

2.4   SLUICE BACKFILL

Sluice backfill shall be as specified in Section 02300.

PART 3   EXECUTION

3.1   MEASUREMENT AND PAYMENT

There will be no measurement for the sluice relocation as specified in this 
Section.  Payment for the sluice relocation will be made at the Contract 
Lump Sum Price for Bid Item No. 4, "Sluice Relocation," which shall 
constitute full compensation to the Contractor for all costs associated 
with repair and relocation of the existing sluice and installation of the 
outflow pipe extensions, including the initial meeting, preparation of 
as-built drawings for the existing sluice and outlet pipes, preparation of 
the Sluice Relocation Work Plan, and the final inspection meeting.

        -- End of Section --
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SECTION 02700

SETTLEMENT PLATES
.

PART 1   GENERAL

1.1   SCOPE

The work covered by this section consists of providing all labor, materials 
and equipment, and performing all operations and survey for installation of 
on-site instrumentation consisting of settlement plates as specified herein 
and shown on the Contract Drawings.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

American Concrete Institute (ACI)

ACI 301 (1984, Revised 1988) Specification for 
Structural Concrete for Buildings 

American Society for Testing and Materials (ASTM)

ASTM A36 (1988c) Standard Specification for 
Structural Steel

ASTM A53 (1988a) Standard Specification for Pipe, 
Steel, Black and Hot-Dipped, Zinc-Coated 
Welded and Seamless

ASTM C33 (2002) Standard Specification for Concrete 
Aggregate

ASTM C76 (1998a) Standard Specification for 
Reinforced Concrete Culvert, Storm Drain 
and Sewer Pipe

ASTM C150 (2002) Standard Specification for Portland 
Cement

ASTM D1785 (1996b) Standard Specification for 
Poly(Vinyl Chloride) (PVC) Plastic Pipe, 
Schedules 40, 80 and 120

American Welding Society (AWS)

AWS D 1.1 (1988) Structural Steel Welding Code 

1.3   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-08 Statements

Settlement Plate Installation Work Plan;  G COR

The Contractor shall prepare a Settlement Plate Installation Work Plan 
outlining proposed methods for fabricating, extending and protecting the 
instrumentation. This plan shall be submitted to the Contracting Officer 
for review and approval a minimum of 15 working days prior to installation 
of any settlement plates. 

PART 2   PRODUCTS

2.1   INSTRUMENTATION

Instrumentation shall consist of settlement plates of the type and 
arrangement shown on the Contract Drawings.  Settlement plates shall be 
fabricated from ASTM A36 steel plate and ASTM A53 black pipe.  Welds shall 
be of the type indicated on the Contract Drawings, and all welding shall be 
in accordance with AWS D 1.1.

2.2   WITNESS POSTS

Witness posts shall consist of Schedule 80 polyvinyl chloride pipe meeting 
the requirements of ASTM D1785 and of the type and length shown on the 
Contract Drawings. Concrete used in installation of the witness posts shall 
comply with ACI 301 for cast-in-place concrete and use materials consisting 
of portland cement complying with ASTM C150, aggregates complying with ASTM 
C33, and potable water.  The concrete mix shall consist of normal-weight 
concrete with not less than 3000 psi compressive strength at 28 days, 
3-inch slump, and 1-inch maximum size aggregate. 

2.3   CONCRETE PROTECTIVE RINGS

Concrete protective rings shall conform to the requirements of ASTM C76 and 
shall of the size and type indicated on the Contract Drawings.

PART 3   EXECUTION

3.1   INSTALLATION

Each settlement plate shall be installed along the centerline of the 
proposed containment dike prior to dike construction at the locations shown 
on the Contract Drawings.  Additional settlement plates may be installed by 
the Contractor at their own expense.  The Contractor shall ensure that 
installed settlement plates can be extended.  Threaded pipe extensions 
shall be added as the embankment is constructed. Pipe extensions shall be 
placed in increments of 5 feet and painted insignia orange. At completion 
of placement of the dike fill, the tops of the pipes shall be a minimum of 
12-inches and a maximum of 36-inches above the top of the fill material. 

3.2   PROTECTION OF INSTRUMENTATION

The Contractor shall protect each settlement plate by placing a 4-foot 
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diameter, 36-inch high, pre-cast, reinforced concrete ring around the top 
of each extension pipe. The rings shall be placed around each instrument 
following initial settlement plate installation. Additionally, upon 
completion of the dike construction, a 1-1/2 inch diameter witness post 
shall be installed adjacent to each location, as indicated on the Contract 
Drawings.  The Contractor may remove the concrete ring as required to place 
fill in the vicinity of the plates. However, upon placement of the fill, 
the ring shall be replaced.  The Contractor shall ensure that each 
installation is protected at all times.  Any damage to the installations or 
the extensions shall be repaired at the Contractor's expense.  If in the 
opinion of the Contracting Officer any damage is irreparable, a new 
installation shall be installed within 15 working days to insure continuity 
of readings.

3.3   MEASUREMENT AND PAYMENT

No separate measurement or payment will be made for the instrumentation and 
all costs in connection herewith shall be considered incidental to the 
costs of the embankment fill specified in Section 02300, EARTHWORK.

        -- End of Section --
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SECTION 02921

SEEDING
 

 PART 1   GENERAL

1.1   SUMMARY

The work of this Section shall include the placement of seed and soil 
supplements to the area extending from the inside top of the proposed 
perimeter dike to the edge of perimeter access road.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

AGRICULTURAL MARKETING SERVICE (AMS)

AMS-01 (Aug 95) Federal Seed Act Regulations Part 
201 

1.3   SUBMITTALS

Government approval is required for submittals with a "GA" designation; 
submittals having an "FIO" designation are for information only.  The 
following shall be submitted in accordance with Section 01330 SUBMITTAL 
PROCEDURES:

SD-01 Data

Equipment. Chemical Treatment Material.

Manufacturer's literature including physical characteristics, application 
and installation instructions for equipment and chemical treatment material.

SD-07 Schedules

Equipment. 

A listing of equipment to be used for the seeding operation.

SD-09 Reports

Equipment Calibration. 

Certification of calibration tests conducted on the equipment used in the 
seeding operation.

SD-13 Certificates

Seed; G COR. Fertilizer; G COR. 
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Prior to the delivery of materials, certificates of compliance attesting 
that materials meet the specified requirements.  Certified copies of the 
material certificates shall include the following: 

a.    Seed. Classification, botanical name, common name, percent pure 
live seed, minimum percent germination and hard seed,maximum percent 
weed seed content, and date tested.

   b.    Fertilizer.  Chemical analysis and composition percent.

SD-18 Records

Quantity Check.  

Bag count or bulk weight measurements of material used compared with area 
covered to determine the application rate and quantity installed. 

Maintenance Record; G COR.  

Maintenance work performed, grass repaired or reinstalled, diagnosis for 
unsatisfactory stand of grass plants.

1.4   INSPECTION AND STORAGE

1.4.1   Fertilizers

Fertilizers shall be delivered to the site in the original, unopened 
containers plainly marked with the chemical analysis of the product, or, if 
provided in bulk, a certificate guaranteeing the fertilizer analysis must 
accompany each delivery to the project.  

1.4.2   Inspection

Seed shall be inspected upon arrival at the job site for conformity to 
species and quality.  Seed that is wet, moldy, or bears a test date five 
months or older, shall be rejected.  Unacceptable materials shall be 
removed from the job site.

1.4.3   Storage

Seed shall be stored in cool,dry location away from contaminants, as 
designated by the Contracting Officer.  

PART 2   PRODUCTS

2.1   SEED

2.1.1   Seed Classification

State-approved seed of the latest season's crop shall be provided in 
original sealed packages bearing the producer's guaranteed analysis for 
percentages of mixture, purity, germination, hard seed, weed seed content, 
and inert material.  Labels shall be in conformance with AMS-01 and 
applicable state seed laws.

2.1.2   Seed Species and Mixtures

Temporary and permanent seed species and mixtures shall be proportioned by 
weight as follows:
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                                           Mixture Percent    Percent Pure
  Botanical Name         Common Name          by Weight         Live Seed
  ______________         ___________       _______________    ____________

 Festuca elatior       Tall Fescue,              46               98
   arundinacea            Kentucky 31

 Festuca ovina         Waldina Hard Fescue       33               98
   var. durinuscula            

Lolium pepenne         Ryegrass, Perennual        4               98

Festuca rubra          Red Fescue                17               98
                     

2.1.3   Quality

Weed seed shall be a maximum one percent by weight of the total mixture.

2.1.4   Seed Mixing

The mixing of seed may be done by the seed supplier prior to delivery, or 
on site as directed.

2.1.5   Substitutions

Substitutions will not be allowed without written request and approval from 
the Contracting Officer.

2.2   FERTILIZER

The fertilizer analysis shall yield the following values in pounds of 
actual plant food per acre of seeded ground:  70 pounds nitrogen;  42 
pounds available phosphoric acid;  and 28 pounds water soluble potash.  
Fertilizer shall be controlled release commercial grade, free flowing, 
uniform in composition, and consist of a nitrogen-phosphorus-potassium 
ratio.  The fertilizer shall be derived from sulphur coated urea, urea 
formaldehyde, plastic or polymer coated pills, or isobutylenediurea (IBDU). 
 Fertilizer shall be balanced with the inclusion of trace minerals and 
micro-nutrients.

2.3   WATER

Water shall be the responsibility of the Contractor, unless otherwise 
noted.  Water shall not contain elements toxic to plant life.

PART 3   EXECUTION

3.1   SEEDING CONDITIONS

3.1.1   Seeding Conditions

Seeding operations shall be performed only during periods when beneficial 
results can be obtained.  When drought, excessive moisture, or other 
unsatisfactory conditions prevail, the work shall be stopped when directed. 
When special conditions warrant a variance to the seeding operations, 
proposed alternate times shall be submitted for approval.
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3.1.2   Equipment Calibration

Immediately prior to the commencement of seeding operations, calibration 
tests shall be conducted on the equipment to be used.  These tests shall 
confirm that the equipment is operating within the manufacturer's 
specifications and will meet the specified criteria.  The equipment shall 
be calibrated a minimum of once every day during the operation.  The 
calibration test results shall be provided within 1 week of testing.

3.2   SITE PREPARATION

Soil on slopes up to a maximum 3-horizontal-to-1-vertical shall be tilled 
to a minimum 4 inch depth.  Rototillers shall be used where soil conditions 
and length of slope permit.  Drainage patterns shall be maintained as 
indicated on drawings.  Areas compacted by construction operations shall be 
completely pulverized by tillage. 

3.3   INSTALLATION

Prior to installing seed, any previously prepared surface compacted or 
damaged shall be reworked to meet the requirements of paragraph SITE 
PREPARATION.  Seeding operations shall not take place when the wind 
velocity will prevent uniform seed distribution.

3.3.1   Installing Seed and Fertilizer

The seed and fertilizer shall be applied by mixing them in an aqueous 
solution.  Seed shall be mixed to ensure broadcast at the rate of 65 pounds 
per acre.  Fertilizer shall be applied according to the quantities of 
actual plant food per acre required as specified in this Section.  Seed and 
fertilizer shall be added to water and thoroughly mixed to meet the rates 
specified.  The time period for the slurry to be held in the slurry shall 
be a maximum 24 hours.  Slurry shall be uniformly applied under pressure 
over the entire area.  The hydroseed area shall not be rolled.  

3.4   QUANTITY CHECK

For materials provided in bags, the empty bags shall be retained for 
recording the amount used.  For materials provided in bulk, the weight 
certificates shall be retained as a record of the amount used.  The amount 
of material used shall be compared with the total area covered to determine 
the rate of application used.  Differences between the quantity applied and 
the quantity specified shall be adjusted as directed.

3.5   RESTORATION AND CLEAN UP

3.5.1   Restoration

Existing turf areas that have been damaged from the seeding operation shall 
be restored to original condition at Contractor's expense.

3.5.2   Clean Up

Excess and waste material shall be removed from the seeded areas and shall 
be disposed offsite.  

3.6   PROTECTION OF INSTALLED AREAS
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Immediately upon completion of the seeding operation in an area, the area 
shall be protected against traffic by providing signage as required, or as 
directed.  

3.7   SEED ESTABLISHMENT PERIOD

3.7.1   Commencement

The seed establishment period to obtain a healthy stand of grass plants 
shall begin on the first day of work under this contract and shall end 3 
months after the last day of the seeding operation.  Written calendar time 
period shall be furnished for the seed establishment period.  

3.7.2   Satisfactory Stand of Grass Plants

Grass plants shall be evaluated for species and health when the grass 
plants are a minimum 1 inch high. A satisfactory stand of grass plants from 
the seeding operation for a field area shall be a minimum 10 grass plants 
per square foot.  The total bare spots shall not exceed 2 percent of the 
total seeded area.

3.7.3   Maintenance During Establishment Period

Maintenance of the seeded areas shall include protecting embankments and 
ditches from surface erosion; maintaining erosion control materials; and 
protecting installed areas from traffic.

3.7.3.1   Repair or Reinstall

Unsatisfactory stand of grass plants shall be repaired or reinstalled, and 
eroded areas shall be repaired in accordance with paragraph SITE 
PREPARATION.

3.7.3.2   Maintenance Record

A record of each site visit shall be furnished, describing the maintenance 
work performed; areas repaired or reinstalled; and diagnosis for 
unsatisfactory stand of grass plants.

3.8   MEASUREMENT AND PAYMENT

There shall be no measurement or payment for work specified in this section 
and all costs in connection herewith shall be included in the costs of all 
the bid items.

      -- End of Section --
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